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Pre-Bid Conference

Snow Removal Equipment Building - Site
Preparation Package- Construction
MSCAA Project No. 23-1476-17-01

Tuesday, February 24th, 2026




Meeting Agenda

e Welcome

e |Infroductions

* Proposal Package Submittal

e Sign-In Sheet

e Site Visit

e Q&A Process

 Anficipated Date Sequence

e Procedures, Protocol, and General Contract Requirements
* Project Scope, Phasing, and Technical Review

e Q&A Session
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Project Scope of Work

snow removal equipment building at MEM. e A

» Project site is approximately 6 acres and will include all
site/civil work necessary to prepare the site for a future
building project including:

« Relocated AOA fencing,
« New concrete pavement,
* New asphalt drive,

« Gravel building pads, and
« Associated utilities.

«  Work items include: demolition of existing infrastructure,
grading/earthwork, storm drainage, utility installation
(fiber optic/electrical/water), erosion control, Portland
cement concrete pavement (including subgrade
preparation), joint sealing, asphalt pavement, sodding,
chain link fencing, and other efforts normally required
for site preparation.
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Introductions, Responsibilities, and
Lines of Communication

Project Team:

Owner: Designer/Program Manager:
Memphis-Shelby County Airport Authority Foth Infrastructure & Environment, LLC
(MSCAA) « Jason Burton — Aviation Project Manager

« TBD - Project Manager e Josh Mann - Client Development Leader

e Brian Tenkhoff — Director of Development
e John Parrish - Manager Engineering & Construction

Amy McCaffery — Manager of Environmental
Compliance

e Genoa Bolgeo — Contract Administrator

e Regina Armstrong — Senior Manager of Business
Opportunity Development

Aaron Hascher — Safety Program Manager

JMEM




Bid documents are available online at
www.flymemphis.com/rfps-rfas.

Sealed Bid SITE SEARCH
will be
Date received
[Bid / RFP / RFQ Name Issued by:
Snow Rermoval Equipment Building - Site Preparation Package - Construction February | March 17, TRANSLATE
IRFP NO. 23-1476-17-01 17, 2026 2026 at B Engich <)
2pm Local =
Tim:
NAVIGATE
BID OPENING
Within 30 minutes Lhereafier, the bids will be cpened and publicly read via pt
L held Tuesday, February 24, 2026, st 1:00 p.m. locsd tame vi .
FlyMyAirport+
BSORAMFGLOL 52§ ROV 1. W E W
L] L]
Please monitor www.flymemphis.com for 5
updates, addendums, etc.
=]
Show neartyy dates for
faveer Lares

Q search

Serxt qust name and nuerier in sulject
e Dead 0p locd Lime, Questions
ubvritied
MEM Notes Newsletter
- Spe ons Sign Up
. Propossl Package
D Your email address
LEGAL NOTICE
Please elick here (o doanlosd (e Lagal Nolce
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Bid Package Submittals

Proposal Package Required Contents:

* Bid Envelope

» Bid Proposal (Specification 00405)

» Bid/Proposal Guarantee (Specification 00410)

» SBE Assurance Statement — one each per SBE Partner (Specification 00445)

« SBE Goals Accomplishment Statement (Specification 00445)

* Information on All Firms that Provide Bids or Quotes (Specification 0045)
which the scope of work and dollar value contained in your Assurance
Statement is based with items included in the Proposal either circles and/or
highlighted.

 Buy American Certification

« Signed Addenda (if applicable)

Refer to Specification 00200 - Instructions to Bidders for full instructions

JMEM



Bid Package Submittals

Submit proposals to:

MSCAA-Procurement Department
4150 Louis Caruthers Drive

Memphis, TN 38118

Bids due:
Tuesday March 17, 2026
2:00 PM central fime

Bids are good for seventy-five (75) days

JMEM



Procurement Warehouse
4150 Louis Carruthers Drive
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Sign-In Sheet

e Although this is a NOT mandatory pre-bid meeting; all Prime Contractors who intend to
submit a Bid are encouraged to sign-in to register their attendance.

e To sign-in, please send an email to bidquestions@flymemphis.com or via Teams Chat
stating your name, company name, whether you are a prime or subcontractor, email
address, office and cell phone numbers.

e We will post Company Names and Contact Names within 72 hours after this meeting.

CJMEM


mailto:bidquestions@flymemphis.com

Site Visit
o Site visit will be held after this pre-bid conference at approx. 2:30 PM. Project site is

within the active airfield and will be coordinated with our Designer. Pre-registration
Wwas required.
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Q&A Process

o All questions must be submitted to: bidquestions@flymemphis.com

e Question Deadline: To guarantee a response, questions must be
submitted by 5:00pm local time, Tuesday, March 3, 2026.

o Answers will be provided via addendum.

 Questions not submitted in this manner will not be provided with a
formal answer.

JMEM
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Anticipated Date Sequence

e Questions due by 5:00 p.m. local fime, Tuesday, March 3, 2026.

* Q&A w/ Final Addendum posted to the website not later than Tuesday, March 10,
2026.

 Bid Due: Tuesday, March 17, 2026, af 2:00 p.m. local time
e Award/Contract — Precise timing to be determined. General sequence:
= Nofice of Intent to Award — March 2026
= Contract Approval/Execution — April 2026
= Pre-Construction Activities — May 2026
= Construction NTP — June 2026
= Substantial Completion — November 2026
= Final Completion — January 2027

~|MEM




Procedures, Protocol, and General Contract
Requirements

MEM




General Contract Requirements
Federal Contract Requirements

Federal Contract Requirements — Section

00500 Coniract, Exhibit E
C. L. “Tim" Williams
US Department of Labor

~|MEM

EXHIBIT E
UNIT PRICE CONSTRUCTION CONTRACT
FOR

SNOW REMOVAL EQUIFMENT BUILDING - SITE PREPARATION PACKAGE - CONSTRUCTION

BY AND BETWEEN
THE MEMPHIS-SHELEY COUNTY AIRPORT AUTHORITY

AND
(CONTRACTOR NAME)

FAA REQUIRED TRACT PROVISION

FAA REQUIRED CONTRACT PROVISIONS — ALL CONTRACTS

Federal laws and regulations require that recipients of federal assistance (Sponsors) include contract provisions in certain
contracts, requests for proposals, or invitations to bid. The provisions are as follows:

1. Title VI Clauses for Compliance with Nondiscrimination Requirements (FAA Provision A6.4.1). (Reference: 48 USC §
47123)

During the performance of this confract, the contracior, for itself, its assignees, and successors in interest (hereinafter referred lo as
the “contractor”) agrees as follows:

Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the Title VI List of Pertinent
Nondiscrimination Acts And Authorities, as they may be amended from time to time, which are herein incorporated by
reference and made a par of this contract.

Mon-discrimination: The contractor, with regard 1o the work performed by it during the contract, will not discriminate on the grounds
of race, color, of national ongin, creed, sex, age, or disability in the selection and retention of subcontractors, including
procurements of malerials and leases of equipment. The contractor will not participate directly or indirectly in the discrimination
prohibited by the Nondiscrimination Acts and Authorities, including emplayment practices when the conlract covers any activity,
project, or program set forth in Appendix B of 43 CFR part 21 including amendments thereto.

Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all solicitations, either by competitive
bidding, or negotiaion made by the contractor for work to be performed under a subcontract, including procurements of
materials, or leases of equipment, each potential subcontractor or supplier will be notified by the contractor of the confractor's
abligations under this contract and the Nondiscrimination Acts And Authorties on the grounds of race, calor, of natienal ongin,

Infermation and Reports: The contractor will provide all information and reports required by the Acts, the Regulations, and
directives issued pursuant thereto and will permit access to its books, records, accounts, other sources of information, and its
facilities as may be determined by the sponsor or the Federal Aviation Administration o be pertinent to ascertain compliance
with such Nondiscrimination Acts And Authorities and instructions. Where any information required of a contractor is in the
axclusive possession of ancther wha fails or refuses Lo furnish the information, the contractor will so certify to the sponsor or the
Federal Aviation Administration, as appropriate, and will set forth what efforts it has made to obtain the information.

Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non-discrimination provisions of this confract,
the sponsor will impose such contract sanctions as it or the Federal Aviation Administration may determine to be appropriate,
including, but not limited fo:

a.  Withholding payments to the contractor under the contract until the contracter complies; andior

b. Cancelling, terminating, or suspending a contract, in whole or in part.

Page 74
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General Contract Requirements
Federal Contract Requirements

Davis Bacon Wage Determination and

Rate Requirements — Section 00661

~|MEM

21726

DIVISION 0 — SECTION 00661

DAVIS-BACON WAGE DETERMINATION

General Decision Number: TN20260134 01/23/2026
Superseded General Decision Number: TN20250134
State: Tennessee

Construction Type: Heavy
Including Water and Sewer Line Construction

County: Shelby County in Tennessee.
HEAVY CONSTRUCTION PROJECTS (including sewer/water

construction).

Modification Number  Publication Date
1] 017022026
1 01/23/2026

* ELEC0474-015 08/04/2025

Rates Fringes

ELECTRICIAN

£ 36,75 16.19

ENGI0369-012 05/01/2023
Rates Fringes

Operating Engineers:
Bulldozer, Crane, and
Forklift...ocovviceenn 8 33015 13.62

LABOO3RG6-001 05012017

Rates Fringes
LABORER: Common or General......5 18.47 6.65
“'.%UTNEOI'JQ—I 331 2:01-'1[1-(;‘-?-
Rates Fringes

LABORER: Flagger...............5 8.73 0.00

3 11,68 0.00
OPERATOR:
Backhoe/Excavator/ Trackhoe,..... S 16,82 0,00
OPERATOR: Loader................ $13.50 .00

ISSUED FOR BID

MSCAA 23-1476-17-01

(]
Page |
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General Contract Requirements

Buy American (BABA)
Certification — Section 00440

~|MEM

217126 MSCAA 23-1476-17-01

DIVISION 0 — SECTION 00440

BUY AMERICAN CERTIFICATION

The Contractor certifies that its bid/offer is in compliance with 49 U.S.C. § 50101, BABA and other related Made
in America Laws, U.S. statutes, guidance, and FAA policies, which provide that Federal funds may not be obligated
unless all iron, steel and manufactured goods used in AIP funded projects are produced in the United States, unless
the Federal Aviation Administration has issued a waiver for the product; the product is listed as an Excepted Article,
Material Or Supply in Federal Acquisition Regulation subpart 25,108; or is included in the FAA Nationwide Buy
American Waivers Issued list.

The bidder or offeror must complete and submit the ce ation of compliance with FAA's Buy American
Preference, BABA and Made in America laws included herein with their bid or offer. Thc A\rpm‘t Sponsor/Owner
will reject as nonresponsive any bid or offer that does not include a of with
FAA’s Buy American Preference and BABA.

The bidder or offeror certifies that all constructions materials, defined 1o mean an article, material, or supply other

than an item of primarily iron or steel; a manufactured product: cement and ¢ it materials; such
as stone, sand, or gravel; or aggregate 'hmdmi. "l:‘-'“‘ or Illldnl\t'ﬁ that are or consist primarily of: non-ferrous metals;
plastic and polymer-based products (i g polyvinylchlorid posite building ials, and polymers used

in fiber optic cables); ghss (including optic glass); lumber; or drywall used in the project are manufaciured in the
us.

The bidder or offeror certifies procurement of cerain rolling stock using FAA grant funds will prohibit airports from
using Federal financial assistance to procure buses or rail car vehicle rolling stock from covered entities.

Certification of Compliance with FAA Buy American Preference — Construction Projects

As a matter of bid responsiveness, the bidder or offeror must complete, sign, date, and submit this centification
statement with its proposal. The bidder or offeror must indicate how it intends to comply with 49 ULS.C. § 50101,
BABA and other related Made in America Laws, U.S. statutes, guidance, aml FAA policies, by selecting one of
the following certification These are Il i
other (i.c., not both) by inserting a checkmark (i) or the letter “X",

. Bidder must select one or the

O Bidder or offeror hereby certifies that it will comply with 49 U_S.C. § 50101, BABA and other related
U.S. statutes, guidance, and policies of the FAA by:

a)  Only installing iron, steel and manufactured products produced in the United States;

b) Only installing construction materials defined as: an article, material, or supply - other than an
item of primarily iron or steel; a manufactured product; cement and cementitious materials;
aggregates such as stone, sand, or gravel; or aggregate binding agents or additives that are or
consist primarily of non-ferrous metals; plastic and polymer-based products {including
polyvinylchloride, composite building materials, and polymers used in fiber optic cables); glass
(including optic glass); lumber or drywall that have been manufactured in the United States.

¢} Installing manufactured products for which the Federal Aviation Administration (FAA) has issued

a waiver as indicated by inclusion on the current FAA Nationwide Buy American Waivers Issued
listing; or

Installing products listed as an Excepted Article, Material or Supply in Federal Acquisition
Regulation Subpart 25,108,

d

ISSUED FOR BID 00440
Page 1

Federal Contract Requirements

217126 MSCAA 23-1476-17-01

By selecting this cer the bidder or offeror agrees:

a) To provide to the Airport Sponsor or the FAA evidence that documents the source and origin of
the iron, steel, and/or manufactured product.

b) To faithfully comply with providing U.S. domestic products,

¢) To refrain from seeking a waiver request after establishment of the contract, unless extenuating
circumstances emerge that the FAA determines justified.

d) Certify that all construction materials used in the project are manufisctured in the U.S.

O The bidder or offeror hereby certifies it cannot comply with the 100 percent Buy American Preferences of
49 U.S.C. § 50101(a) but may qualify for a Type 3 or Type 4 waiver under 49 USC § 50101(b). By
1 this certific: the apy bidder or offeror with the apparent low bid agrees:

a) To the submit to the Airport Sponsor or FAA within 15 calendar days of being selected as the
responsive bidder, a formal waiver request and required documentation that supports the type of
waiver being requested.

b) That failure to submit the required d ion within the specified ti is cause fora
non-responsive determination that may result in rejection of the proposal.

¢) To faithfully comply with providing U.S. domestic products at or above the approved U.S.

d ic content e as app d by the FAA.

d) To fumish U.S. domestic product for any waiver request that the FAA rejects.

¢) To refrain from seeking a waiver request after establishment of the contract, unless extenuating
circumstances emerge that the FAA determines justified.

Required Documentation
Type 2 Waiver (Nonavailability) - The iron, steel, fs d goods or i ials or d

goods are not available in sufficient quantity or quality in the United States. The required documentation for the
Nonavailability waiver is

a) Completed Content Py ge Worksheet and Final Assembly Questionnaire

b) Record of thorough market research, consideration where appropriate of qualifying alternate items,
products, or materials including;

¢) A description of the market rescarch activitics and methods used to identify domestically manufactured
items capable of satisfying the req; including the timing of the research and conclusions reached
on the availability of sources.
Type 3 Waiver - The cost of P and sub produced in the United States is more than 60
percent of the cost of all components and whcnmponcnls of the “facility/project.” The required documentation for
a Type 3 waiver is:

a) C leted Content Perc Worksheet and Final Assembly Questionnaire including:

b) Listing of all manufactured products that are not comprised of 100 percent U.S. domestic content (excludes
products listed on the FAA Nationwide Buy American Waivers Issued listing and products excluded by
Federal Acquisition Regulation Subpart 25.108; products of unknown origin must be considered as non-
domestic producls in their entirety).

¢) Costof d and subcomp luding labor costs iated with final
assembly and m\mllanun nl project location.

d) P ge of p and subcomp cost as d to total “facility™ component
and subcomponent costs, excluding labor costs iated with final bly and installation at project
location.

00440 ISSUED FOR BID
Page 2
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General Contract Requirements
Small Business Participation Program

SBPP Requirements — Section 00445
ReGina Armstrong — Senior Manager,
Business Opportunity Development

SBPP Goal: 12% SBE

Memphis-Shelby County Airport Authority

Memphis, Tennessee

1 SecTiON 00445 - SMALL BUSINESS PARTICIPATION PROGRAM (SBPP) REQUIREMENTS

1.1 Overview

The Authority operates a Small Business Participation Program (SBPP) to ensure full and fair
opportunities in Authority contracting for small businesses. The Authority administers the SEPP program
consistent with 49 CFR Part 26 as outlined below and otherwise indicated in the SBPP requirements. Only
firms that are certified consistent with 13 CFR Part 121 or 49 CFR Part 26 will be certified as a Small
Business Enterprise (SBE) or reevaluated/certified Disadvantaged Business Enterprise (DBE), as required
by Interim Final Rule effective October 3, 2025 (“IFR"”) for 49 CFR Part 26, may be considered as an
eligible Small Business Enterprise (SBE) for the purpose of SBPP requirements.

This section, entitled “Small Business Participation Program” is provided to assist Respondents. The
information contained in this section is not intended to supplement or amend any federal regulation. All
Respondents are responsible for compliance with all applicable rules and requirements.

1.2 SBPP Required Forms

It is a requirement that all Respondents providing services for the Authority take all reasonable steps to
ensure that SBEs, including DBEs reevaluated or certified pursuant to the IFR for 49 CFR Part 26 have a
full and fair opportunity to compete for and perform contract work without discrimination based on
age, race, sex, color, national origin. To satisfy this requirement, Respondents will be expected to timely
submit documentation as identified below and throughout the contract period if selected and
cooperate with the Authority. Failure to timely submit requested documentation, cooperate with the
Authority or answer inquiries truthfully will be considered a material contract breach and may result in
termination.

The following documents must be submitted with your response to this solicitation:
1.2.1 Assurance Statement/Letter of Intent

The Respondent must submit an Assurance Statement for each SBE , which includes DBEs reevaluated
or certified pursuant to the IFR for 49 CFR Part 26whose participation the Respondent is counting
toward the goal. This may include first, second, third and so on tier subcontractors, and the Respondent
and all subcontractors between the Respondent and the SBE should sign the Assurance Statement. The
Respondent must submit the prescribed form in Section 17.1 below on Company Letterhead.

For each Assurance Statement, the Respondent must also provide the written quote or proposal from
the SBE or other communication from the SBE upon which the scope of work and dollar value contained
in your Assurance Statement is based (“quote/proposal”).

All portions of the Assurance Statement must be completed (including the description of work, the
estimated contract amount, and the estimated dollar value of SBE participation for counting and goal
purposes) before the Assurance Statement is signed by either the SBE or the Respondent. If the SBEs,
and if applicable the 2nd/3rd Tier Subcontractor’s, signature(s) can be obtained on the completed
Assurance Statement before the bid submission deadline, the R d should submit the fully-

IssueD For Bip 23-1476-17-01
SNOW REMOVAL EQUIPMENT BUILDING — SITE PREPARATION PACKAGE - CONSTRUCTION

Pace10F 18

SECTION 00445

JMEM
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General Contract Requirements
Small Business Participation Program

Memphis-Shelby County Airport Authority

Memphis, Tennessee

R nt SBE mpli nt (Required)

Submit on Company Letterhead

RESPONDENT SBE GOALS ACCOMPLISHMENT STATEMENT

The undersigned Respondent has satisfied the requirements of the bid/proposal specification in the following manner

Respondent SBE Goals
A | . h _I_ S 1_ 1_ _I_ D The Respondent is committed to a mil

C C O m p I S m e n O e m e n D The Respondent is unable to meet the SBE goal of _12 % but is committed to a minimumof ___ %
( R E Q U I R E D) SBE utilization on this contract and submits the attached narrative and doct i ating good faith effor]

consistent with Appendix A of 49 CFR 26. The Respondent should attach as many pages as necessary to provide a fu
and ive and ing d ion of good faith efforts made. This narrative must be written of

PP k]

[zation on this contract.

Please provide an for the per quoted above:
Provide an explanation of the SBE’s participation and how this has been determined to meet the specific goal
requirements of this solicitation in whole or part.

If SBE and the company enter into a Joint Venture, please describe the terms of the relationship and attach a copy of the
contract between the parties. If the Respondent does receive award of the prime contract, Respondent commits to using
the SBE subcontractor listed and described above to meet the SBE contract goal, pursuant to 49 CFR Part 26.

It is the present intent of the Respondent to utilize the specific SBE firms identified in this proposal in the execution of
this contract. If for any reason, one or more of the SBE identified here are unable or unwilling to participate, the
Respondent will make good faith efforts to replace the SBE with a similar SBE. The Authority SBE Good Faith Procedures
are provided in this package and apply to this proposal.

Respondent’s Name:

State Regi No.:

Federal Tax ID No.:

By:

M E M Signature and Title Date

IssuUED FOR BID 23-1476-17-01 PaGe 11 0F 18
SNOW REMOVAL EQUIPMENT BUILDING ~ SITE PREPARATION PACKAGE - CONSTRUCTION SECTION 00445



General Contract Requirements
Small Business Participation Program

Memphis-Shelby County Airport Authority

Memphis, Tennessee

BE ran men' rof | nt (Required)

Submit on Company Letterhead for each SBE Subcontractor

SBE ASSURANCE STATEMENT/LETTER OF INTENT
RESPONDENT:

Name of Firm:

Address:

SBE Assurance Statement/Letter of st

Intent (REQUIRED) : e e e

City: State: Zip:

Note: Updated form coming via Lo Yoo e
addendum.

Description of work to be performed by SBE:

The Respondent is committed to utilizing the above-named for the work described above. The estimated dollar value

S , which is % of the total base bid proposal.
AFFIRMATION

The above-named SBE affirms that it will perform the portion of the contract for the estimated dollar value as stated
abave
By:

Signature of SBE and Title Date Name
By:

Signature of 2°%/3™ Tier Subcontractor and Title Date Mame

If the Respondent does not receive award of the prime contract, any and all representations in this letter of Intent
and Affirmation shall be null and void. If Respondent does receive award of the prime contract, Respondent
commits to using the 5BE contractor listed and described to meet the SBE contract goal.

By:
Signature of Respondent and Title Date Name
Issuen For Bio 23-1476-17-01 Pace 10 oF
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General Contract Requirements

Small Business Participation Program

Voluntary Disclosure of Respondent
Data

~|MEM

Memphis-Shelby County Airport Authority

Memphis, Tennessee

_Voluntary Disclosure of Respondent Data |

Do not submit this form on company letterhead

VOLUNTARY DISCLOSURE OF RESPONDENT DATA

Black American

Hispanic American

Native American
Subcontinent Asian American
Asian-Pacific American

Other (please specify)

For Title VI Compliance, the Authority asks for voluntary disclosure of the following information:
Gender: Male
Female
Race: Caucasian

A



General Contract Requirements
Small Business Participation Program

SMALL BUSINESS ENTERPRISE (SBE) BIDDER'S LIST

The Memphis Airport Authority (MEM) maintains bidding statistics, regarding ALL firms bidding on prime contracts and subcontracts on Non Federal projects in accordance to The The U.S. Department of Transportation's (DOT) Interim Final
Ruling (IFR) of 49 CFR Par 26, effective October 10, 2025. This information will only be used for statistical purposes per the IFR. This requirement applies to all firms, regardless of whether they are subs or primes, regardless of the gender
or race of their owners, and regardless of whether they are ultimately chosen to participate in the contract. Please list below the name, address, phone number and contact person for every firm that provided you a bid or a quote on this project - even
if you ultimately decided not to use the firm in pre paring your final bid. The first line should be used for the prime contractor on this project. All sections must be completed to the best of your ability.

Firm Mame PRIME POC SBE ADDRESS 1 STATE ZIP TELEPHONE SCOPE OF EMAIL ADDRESS NAICS FIRM AGR
/suB YIN

WORK CODE AGE A=
YRS Less $500k

B=$500K-
$1M; etc

*Footnote: Please enter the letter for the category that best identifies your annual gross revenue.

AGRR =Annual Gross Revenue Ranges:

A = Less than $500,000 B =$500,000 - $1 Million C=§1-52 Million D =$2 - §5 Million E = Over 85 Million

JaEM §




General Contract Requirements
Small Business Participation Program

Certification Requirements

e A firm will need to be certified and active at time of bid.

— If a firm is not certified as an SBE prior to the time of bid, they will need to apply for certification and be
approved before the bid deadline.

— BOD can certify firms as SBEs, they will need to go to the BOD website
e Contract Compliance System | Memphis-Shelby County Airport Authority

— Once the application is completed the BOD Certification Specialist will finish the certification process
and conduct an on-site visit.

» Please contact the BOD office if you have any questions regarding a firm’s certification status
— Victoria Alvarez - BOD Certification Specialist
901-922-0255 | valvarez@flymemphis.com
— Stacy Harris- BOD Compliance Program Administrator
901-922-0213 | sharris@flymemphis.com

JMEM
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General Contract Requirements
Owner-Controlled Insurance Program (OCIP)

EXHIBIT C
TO
UNIT PRICE CONSTRUCTION CONTRACT
SNOW REMOVAL EQUIPMENT BUILDING - SITE PREPARATION PACKAGE - CONSTRUCTION

BY AND BETWEEN
THE MEMPHIS-SHELBY COUNTY AIRPORT AUTHORITY
AND

(CONTRACTOR NAME)

Owner-Controlled Insurance Program
(OCIP) - Section 00500 Exhibit C T ——

C.1.  Owner Controlled Insurance Program

The Owner has elected to implement an Owner Controlled Insurance Program (OCIP) that will provide Workers'
Compensation, Employer's Liability, Commercial General Liability, Excess Liability and Builders’ Risk insurance
for Contractors and Subcontractors of every tier who have been properly enrolled and are providing direct labor to the
o1y Project. A general summary of coverage provided by the OCIP is included in the MSCAA OCIP Manual, (hereinafter called
WI | | IS TOWe rs WO TSO n the Manual), a copy of which is attached hereto and made a part of this Agreement and should be attached to and
incorporated in every subcontract. All terms and conditions of Exhibit C will apply during the term of the contract. The

Owner agrees lo pay all premiums associaled with the OCIP
3 While the OCIP provides uniform coverages and reasonable limits, the OCIP is not intended to meet all the insurance needs
J O h n S h O rTe n — D I re C TO r of the Contractor and eligible Subcontractors who have been properly enrolled. In addition to any insurance provided by
Owner, the Contractor and all Subcontractors working on the Project will be responsible for providing certain insurance as
specified in paragraph C.2. Contractors and eligible Subcontractors should discuss the OCIP with their insurance agent or
consultant to assure that other proper coverages are maintained. Contractor and eligible Subcontractors enrolled in the

S ‘I-O rl O L O C ey - S e rVi C e S p e C i O I iST gﬂ:g:: ;ﬁ:i::diﬁﬂ?:gcigl_ﬂpﬁw policy limits of liability, coverage terms and conditions shall determine the scope
Wes S h el by - S O feTy E n g i n eer C.1.1. Applicability of the OCIP

Participation in the OCIP by the Contractor and all eligible Subcontractors is mandatory but not automatic. The Contractor

and each eligible Subcontractor (as defined below) must follow the enrollment procedures shown in the Manual. The

Contractor shall comply with all requirements of the OCIP as outlined in the OCIP Manual and shall require all eligible

Subcontractors to comply with requirements of the OCIP manual. The Manual may be updated and revised during the

course of construction to reflect any changes in State Law, Rules and/or Regulations or Procedures that may be necessary

or appropriate, and said revisions will replace all previous versions. Copies of any revised Manual will be distributed by the

OCIP Administrator.

+ Ifthe Contractor or any eligible Subcontractor fails to enroll any of its eligible Subcontractors of any tier, it will be subject
to a penalty charge of the full and complete deduct as shown in C.1.2.c or 3% of the subcontract cost, whichever is
greater. Note: Collection of the penalty charge of any non-enrolled contractor(s) of any tier does not provide automatic
coverage in the program.

« [Ifany Contractor or any eligible Subcontractor enrolls in the OCIP more than 30 days after its start date, it will have to
provide a No Known Loss Letter to the Carrier along with the enrcliment documentation.

includes all Subcontractors providing or subcontracting for direct labor on any Designated Project
(see definition of ineligible Subcontractors below).

Ineligible Subcontractor includes (but is not limited to) subcontractors performing any type of environmental remediation
work (example: asbestos or underground tank removal), consultants, suppliers (that do not perform or subcontract
Page 31
x Contract: Contractor Name
Snow Removal Equipment Building - Site Preparation Package - Construction

MSCAA Project No. 23-1476-17-01



General Contract Requirements
Owner-Controlled Insurance Program (OCIP)

Insurance Provided by MSCAA

=Owner will provide
®"Workers’ Compensation
®"Commercial General Liability
"Umbrella and Excess Liability
®Builder’s Risk

®Applicable only to enrolled Contractors and Subcontractors of every tier
=Certain contractors may not be eligible for enroliment — see manual for additional details

EContractor Insurance Cost Identification

®Contractor and eligible Subcontractors will exclude their cost for all insurance coverages to be provided by the Owner
®Contractor will warrant that is true

Note:
"Prime may not place any larger deductible on sub-contractor than those specified in the contract

JMEM
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General Contract Requirements
Owner-Controlled Insurance Program (OCIP)

Insurance Provided by MSCAA

Workers’ Compensation

®Insurer: Zurich American Insurance Company
"Limits
"Part 1: Workers’ Compensation: TN State Limits
®Part 2: Employer’s Liability
Bodily Injury by Accident — Each Accident $1,000,000
Bodily Injury by Disease — Policy Limit $1,000,000
Bodily Injury by Disease — Each Employee $1,000,000
"Deductible n/a

Commercial General Liability

®Insurer: Zurich American Insurance Company
"Limits

-General Aggregate Limit (Other than Products — Completed Operations) $4,000,000
Product-completed Operations Aggregate Limit $4,000,000
-Personal and Advertising Injury Limit (Any One Person or Organization) $2,000,000
Each Occurrence Limit $2,000,000
Fire Legal Liability (Any One Fire) $250,000
Medical Expense Limit (Any One Person) $10,000

Deductible at MSCAA discretion but not to exceed $10,000
~|MEM




General Contract Requirements
Owner-Controlled Insurance Program (OCIP)

Insurance Provided by MSCAA

Umbrella and Excess Liability

" |nsurers: Various

" Limits: $100,000,000 and in the aggregate
Builder’s Risk

" |nsurer: Factory Mutual

" Limits Various

®  Contractor Deductible $25,000

NOTE:

Prime may not place any larger deductible on sub-contractor than those specified in the contract

JMEM
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General Contract Requirements
Owner-Controlled Insurance Program (OCIP)

Insurance Provided by contractor of every tier — check with your agent!

® |nsurers must be licensed to do business in TN
" Must meet minimum security requirements

Commercial Automobile Liability
" |imit: $1,000,000 combined single limit
" Required Coverages

= Additional Insured for Owner

" Hired, owned and non-owned

= Waiver of subrogation for Owner, Design Professionals, Program Manager
® Hazardous materials transport requires MCS-90 endorsement

Workers’ Compensation and Employers Liability
" Limit:

= Workers’ Compensation: TN state of hire

= Employer’s Liability: $1,000,000 employee/ $1,000,000 disease/ $1,000,000 aggregate
" Required Coverages

= Waiver of subrogation for Owner, Design Professionals, Program Manager
= Away from Designated Project Site or after OCIP termination

~|MEM




General Contract Requirements
Owner-Controlled Insurance Program (OCIP)

Insurance Provided by contractor of every tier — check with your agent!

" Insurers must be licensed to do business in TN
" Must meet minimum security requirements

Commercial General Liability
" Limits required

= $1,000,000 Bodily Injury and Property Damage Limit for each occurrence
= $1,000,000 Personal & Advertising Injury

= $2,000,000 General Aggregate (Annual)

= $2,000,000 Products/Completed Operations Aggregate (annual)

® The general aggregate limit shall apply separately to each project.
" Required Coverages
= CG 2010 (1001) and CG2037 (1001) basis of coverage
® Primary and non-contributory to any coverages provided by owner
® Completed ops coverage for 6 years or applicable statute of limitations
= Additional Insured for Owner, Design Professionals, Program Manager

JMEM
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General Contract Requirements
Owner-Controlled Insurance Program (OCIP)

Insurance Provided by contractor of every tier — check with your agent!

® |nsurers must be licensed to do business in TN
® Must meet minimum security requirements

Excess or Umbrella Liability
®  Minimum limit required of prime

= $25,000,000 each occurrence and annual aggregate (to be reduced to $10M)
® Minimum limit required of subcontractors
= $1,000,000 each occurrence and annual aggregate

= Coverages

® Excess of Commercial Automobile, Employer’s and Commercial General Liability policies
®"  Follow form
® Drop down

Professional Liability
= $1,000,000

JMEM
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General Contract Requirements
Owner-Controlled Insurance Program (OCIP)

Insurance Provided by contractor of every tier — check with your agent!

® |nsurers must be licensed to do business in TN
® Must meet minimum security requirements

Contractors Pollution Liability Insurance
= $3,000,000

Aircraft/Aviation Liability Insurance (Aerial Photography)
= $3,000,000

JMEM
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General Contract Requirements
Owner-Controlled Insurance Program (OCIP)

Insurance Provided by contractor of every tier — check with your agent!

® [nsurers must be licensed to do business in TN
" Must meet minimum security requirements

Contractor’s Equipment Insurance
® Evidence of coverage required

= Coverages

® Waiver of subrogation or Owner, Design Professional, Program Manager
® If uninsured, hold harmless Owner, Design Professional, Program Manager

JMEM
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General Contract Requirements
Airport Construction Safety Requirements

EXHIBITD
NNNNNNNNNNNNN TN CORTRACT
FOR
W Qu! E [o] CKAG! TRU
BBBBBBBBB
. . . THE MEMPHIS-SHELBY C(A):‘JII)ITY AIRPORT AUTHORITY
Airport Construction Safety Requirements (CONTRACTOR NAME)

— Section 00801 and 00500-Exhibit D CONSTRUCTION SAFETY AND HEALTH GUIDELINES

OCIP CONSTRUCTION SAFETY AND HEALTH GUIDELINES

Wes Shelby Memphis-Shelby County Airport Authority

Willis Towers Watson

Construction Safety and Health Guidelines

Aaron Hascher, CM & ACE
MSCAA - Safety Program Manager

2
3 0206/2017
Page 40
x Contract: Contractor Name
Snow Removal Equipment Building ~ Site Preparation Package - Construction [
MSCAA Project No. 23-1476-17-01
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General Contract Requirements
Airport Construction Safety Requirements

Safety

Contractors shall develop their own written site-specific safety and health plans for the Memphis-Shelby County Airport Authority

Your Safety and Health Plan shall, at a minimum, meet the requirements of 29CFR1926 — Federal OSHA Construction regulations

Each Contractor is responsible for protecting the health and safety of its employees and the employees
of each subcontractor and sub-subcontractor while ensuring they have a safe and healthful place to work.

" The site-specific safety and health program shall be submitted for approval within fifteen (15) days after the Notice to Proceed for
approval to the Project Safety Manager

" |Impact of claims will affect the contractor’s own experience mod.

= Communications/ Memphis Airport Police are to be contacted in case of emergency: 901-922-8298

JMEM
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General Contract Requirements
Airport Security Requirements

21726 MSCAA 23-1476-17-01

Airport Security Requirements — Section 00802 DIVISION 0 - SECTION 0080z

AIRPORT SECURITY REQUIREMENTS

PART 1 GENERAL

. . .
101 CONTRACTORS SECURITY AND VEHICLE PROCEDURES OVERVIEW
e Airport SIDA Badging Required for all
A This overview outlines procedures concerning Airport security requirements, vehicle operation,

. o
C O n STrU C TI O n p e rS O n n el ( prl m e O n d S U bS) . and maintenance requirements for contractors at Memphis International Airport or any airport
owned and operated by the Memphis-Shelby County Airport Authority. The sponsor
Memphis-Shelby County Airport Authority (Airport Authority), airline, tenant, or concessionaire
at the Airport who has hired the contractor is responsible for ensuring the contractor understands
and complies with all the rules and regulations. This is a consolidated synopsis of the contractor
requirements from the Airpont Security Program and the Airport Rules and Regulations.

e Construction will be in the secure/AOA areas.

1.02 DEFINITIONS

A, Alreraft - shall mean any contrivance known or hereinafter invented, used or designed for
navigation of or flight in the air,

H M 1 H B Alr Operations Area (AOA) - that part of the Ai sed or intended to be used for landing,
b P rOJ e CT S p e C Ifl C S e C U rl Ty R e q U I re m e n TS . eringl:Jef?su‘:F:c; :z:icu\ ering, ]u:dir::;. ut:nlui::ing.ﬁ:u.:\-iriu::l.l:.:-tlircmﬁ‘.‘ ¢ e o ndine

C. Airport - shall mean the Memphis International Airport and/or the General DeWitt Spain Airport
and/or the Charles W. Baker Airpont — where applicable.

D Airport Restricted Area - arca of Memphis Inernational Airport that is not intended for public

[ J P roj e CT is Wi -I- h i n Air O p e ro Ti O n S A re o (A O A) O n d . uses or access, These are areas designated by the Airport !\ul_.hnrlly as restricted areas and clearly

identified with signs designating those areas as "RESTRICTED AREA." The restricted area also

will require drivers to have appropriate MSCAA s he AOA.

o e o e o« e . E. Aﬂ:-\ Driver's Permit - permit issued by the Airport Authority for operating unescorted motor
driving privileges/driving permit. i Ao

F. Construction Restricted Area - any area, inside or outside of the Airport Restricted Area, which
is fenced, or in some like manner defined by the Contractor, The Contractor is responsible for the
security of the Construction Restricted Area.

e Class 3 driving privileges required for movement O o e i Do of e axd Tl Sy o ity it
G reO (i .e . ATCT CO n'l'ro | | ed ) d rIVi n g . | F R EQ U | R E D . H. Job Site - a predetermined geographic area with specific boundaries established by the Airport

Authority.

Movement Area - runways, taxiways, and other areas of the Airport used for taxiing, takeoff, and
landing of airerafl, except loading ramps and parking areas.

I Personal Escort - remaining within sight of the individual under escort at all times while in the
Airport restricted areas at a distance not to exceed 20 feet.

K. Public Area - any area within Airport facilities open to the general public.
M E M L. SIDA - Security Identification Display Area,
X ISSUED FOR BID 00802
Page |




General Contract Requirements

Contractor’s Project Schedule - Section

Contractor’s Project Schedule

01310 and 01320

 The Contractor will be required to utilize
an integrated construction project
management software platform for
coordination, meeting, organization,
submittals, payment applications, project
records, drawings specification reports,
punch-list, and schedules throughout the

duration of the project.

» Project Management software platform
utilized for this project will be Procore.

*  MSCAA will provide seats for the Contractor.

21726 MSCAA 23-1476-17-01

DIVISION 1 - SECTION 01310

PROJECT MANAGEMENT AND COORDINATION

PART 1 PROJECT MANAGEME!

101 DESCRIPTION

A T'he Contractor will be required to utilize an software
platform for coord , meeting or payment applic: project records,
drawings, specifications, reports, punch-lists, and schedules throughout the duration of the project.

b 1

1 Project Management software platform utilized for this project will be Procore.

B. The project management software will be provided by the Owner. The Contractor will be allowed
seat licenses with access to the project management software as needed for the duration of the
project

C. Any training required in order for the Contractor to become proficient in the utilization of the

construction project management software, shall be the responsibility of the Contractor at no
additional cost to the Owner.

PART 2 PRECONSTRUCTION CONFERENCE
2.01 SUMMARY

A To help clarify construction contract administration procedures. the Engineer or Owner will
schedule a Preconstruction Conference prior to start of the Work, as described in this Section.

B. Related Work:

1. Documents affecting work of this Section include, but are not necessarily limited to,
Division 0 and Division | Specification Sections.

2.02 AGENDA AND MEETING SUMMARIES

A To the maximum extent practicable, advise the Engineer or Owner at least 24 hours in advance of

the Conference as to items to be added to the agenda.

B. The Engineer or Owner will compile summaries of the Conference, and will furnish copies of the
summarics to the Contractor. The Contractor may make and distribute such other copies as he
wishes.

203 QUALITY ASSURANCE

A, For those persons desi i by the C ctor, his sub cl and suppliers to attend the Pre-
Construction Conference, provide required authonity to commit the entities they represent to
schedules and solutions agreed upon in the Conference.

2,04 PRECONSTRUCTION CONFERENCE

A. The Conference will be held at a time and date established by the Engineer or Owner. If requested
by the Engineer or Owner, additional conferences will be held.

B. Attendance:

ISSUED FOR BID 01310
Page 1

217126 MSCAA 23-1476-17-01

DIVISION 1- SECTION 01320
SCHEDULES AND REPORTS
PART 1 GENERAL
101 SUMMARY
A The work under this Contract shall be planned, scheduled and reported using computerized
precedence diagram format of the Critical Path Method in calendar days, unless otherwise
specifically provided in the Contract Documents. The Detailed Construction Schedule shall be
developed by using the latest revision of Microsoft Project, or approved equal computer software.

B. Related Work:

1 Documents affecting work of this Section include, but are not necessarily limited to,other
Sections of these Specifications,

2 Other provisions concerning Schedules and Reports are stated to Specification Sections:
01100 — Summary of Work, Sequence of Construction & Liquidated Damages
General Provision Section 60 - Control of Materials
General Provision Section 90 - Measurement and Payment
PART 2PRODUCTS
Not Used.
PART 3 EXECUTION
3.01 NERAL REQUIREMENTS
A. The Detailed Construction Schedule shall be developed by using the latest revision of Microsoft
Project, or approved equal computer software that is compatible with Owner's scheduling
software.
B. The primary objectives of the requirements of this section are:
1 to insure adequate planning and execution of the Work by Contractor;
2. to assist Owner and Engineer in evaluating the progress of the Work:
3. to provide a mechanism or tool for use by the Owner, Engincer and Contractor in

determining and monitoring any actions of the Contractor which may be required in order
to comply with the requirements of the Contract relating to the timely completion of the
various portions of the Work

C The Detailed C Schedule, defined in Paragraph 3.04, shall rep the C ctor's
commitment and intended plan for completion of the Work in compliance with the Contract. The
Contractor will not:

1 Misrepresent to the Owner its planning, scheduling, and coordination of the work;

2 Utilize schedules different from those provided to the Owner and Engineer for the
direction, execution and coordination of the work;

3 Utilize schedules which are not feasible or realistic; or

ISSUED FOR BID 01320

PROCORE
JMEM
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General Contract Requirements

Invoicing

Invoicing Requirements — Section 00500

Contract and 00630 Application of
Payment «|Memphis

INTERNATIONAL A

PORT

[MONTH/YEAR] INVOICE SUMMARY PAGE
Memphis-Shelby County Airport Autherity

e Review Article 4 in Section 00500 Conftract. comtorcompon moiceno:

Invoice Date:

Invoice Period: [Start Date] to [End Date]

Invoice Amount:
MSCAA Projects Summary

Amount Earned to  Previous Amount  Amount Due this

e Due the 15" of the month for work completed _ _ _
the previous month. Contractor will work with ey
PM for pay applications.

Total Projects Summary $ - 5 = ) S $ -

« Required format for Pay Application and
Invoice Summary Sheet

The undersigned attest the above amount due thi:

waice represents all costs incurred during the above billing period

Signature Date

2/17126 MSCAA 23-1476-17-01

\J‘Mem‘phls MEMPHIS INTERNATIONAL AIRPORT

APPLICATION FOR PAYMENT NO.
TO: MEMPHIS-SHELBY COUNTY AIRPORT AUTHORITY
REGARDING CONTRACT FOR: MSCAA PROJECT NO. 23-1476-17-01

SRE BUILDING SITE PREPARATION PACKAGE - CONSTRUCTION
CONTRACTOR: CONTRACTOR

FOR WORK ACCOMPLISHED FROM __TO _

STATUS OF CONTRACT:

ORIGINAL CONTRACT PRICE: $0.00
APPROVED CONTRACT AMENDMENTS:
No. 1 Approved  MM/DDIYYYY Adds_Q_days 5000
No. 2 Approved  MM/DD/YYYY Adds _Q_ days 5000
No. 3 Approved  MM/DD/YYYY Adds 0 days 3000
No.4 Approved  MM/DDIYYYY Adds 0 days 5000
No.5Approved  MM/DDIYYYY Adds 0 days 5000
No.6 Approved  MM/DDYYYY Adds 0_days 5000
Total time extension: Adds g days
TOTAL AMENDED CONTRACT PRICE $0.00
NOTICE TO PROCEED DATE [TOTAL INSTALLED TO DATE
previously installed to date 50.00
ORIGINAL COMPLETION DATE: this apphcation installed $000
$0.00
AMENDED COMPLETION DATE:
plus STORED MATERIALS
REMARKS: previously stored materials. $0.00
this appiication stored materials £000
5000
loss PREVIOUSLY CERTIFIED FOR PAYMENT 5000
[equals AMOUNT DUE THIS APPLICATION $0.00

CCONTRACTOR'S CERTIFICATION:

The undersigned Contractor certifies that (1) all previous progress payments received from Owner on account of Work done under the Contract
referred to above have been applied to discharge in full al obligations of Contractor incurred in connection with Work covered by prior Application for
Payment number O through _ inclusive; and (2) tile to all materials and equipment incorporated in said Work or otherwise listed in or covered by
this Appication for Payment will pass to Owner at time of payment free and clear of all iens, claims, security interests and encumbrances (except
such as covered by Bond acceptable to Owner). Progress status is as described in schedule under monthly construction payment request.

Dated: MM/DDIYYYY CONTRACTOR:
Contractor
State of: Tennessee
B
County of; Shelby Signatory
Title
Subscribed and sworn to before me this. day of Yyvy.

MNotary Public: My Expires:

PROGRAM MANAGER'S RECOMMENDATION:
Payment of the above AMOUNT DUE THIS APPLICATION to CONTRACTOR s recommended
DATED: BY:

Program Manager Signatory
Titlo

JMEM
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General Contract Requirements
Environmental Considerations

Environmental Considerations

Amy McCaffery, MSCAA — Manager
of Environmental Compliance

e Cleaning (Section 01741)

e Dust

e Debris

e Above Ground Storage Tanks
e SWPPP

2117126 MSCAA 23-1476-17-01

DIVISION 1 - SECTION 01741

CLEANING
PART | GENERAL
1.01  SUMMARY
Al Throughout the construction period, maintain the site in a standard of cleanliness including

mowing of grass as described in this Section.  All demolition or construction debris (FOD) shall
be confined within the work site at all times.

B. Related work:

1. Documents affecting work of this Section include, but are not necessarily limited to, Division
0, Division | and other Sections of these Specifications.

"

In addition to the standards described in this Section, comply with requirements for cleaning
as described in pertinent other Sections of these Specifications.

3. Inaddition to the standards described in this Section, comply with pertinent requirements of
governmental agencies having jurisdiction.

102 QUALITY ASSURANCE

A, Conduct a daily inspection, and more often if necessary, to verify that cleanliness requirements are
being met.
B. In addition to the standards described in this Section, comply with pertinent requirements of

govemnmental agencies having jurisdiction

PART 2 PRODUCTS

201 CLEANING MATERIALS AND EQUIPMENT

A Provide required p 1, equip and als needed to maintain the specified standard of
cleanliness.
B. In addition to the standards described in this Section, comply with pertinent requirements of

governmental agencies having jurisdiction.
202 COMPATIBILITY

Al Use only cleaning and
recommended by the manufacturer of the material.

with the surface being cleaned and as

PART 3 EXECUTION
3.01 PROGRESS CLEANING
A, General:

1 Retain stored items in an orderly & allowing maxi access, not i
traffic or drainage, and providing required protection of materials.

ISSUED FOR BID 01741
Page 1

TAKE OFF WITH US

~|Memphis

INTERNATIONAL AIRPORT

Memphis-Shelby County Airport Authority
COMPREHENSIVE STORM WATER POLLUTION
PREVENTION PLAN

For Contractors Performing

Construction Activities at the

Memphis International Airport

Under Permits TNR10-0000 and TNR15-0091

Comprehensive Storm Water Pollution Prevention Plan
Appendix A: Figures

Appendix B: Permit and Forms

Appendix C: Best Management Practices

Appendix D: Spill Response Notification

Appendix E: Site Specific Information

Prepared By:
Lori Morris, P.E.
Manager of Environmental Services, MSCAA

Version 5
June 2022

JaEM
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General Contract Requirements

Environmental Considerations

Stormwater construction permit is required based on the project design.
e Contractor responsibilities:

~|MEM

Sign Notice of Intent (NOI); MSCAA will submit NOI and permit package to TDEC

Bi-weekly EPSC inspections by a certified Level | inspector until reach 75% stabilization
(permanent vegetation) for the project

Replace/Repair of EPSC as required

Be familiar with SWPPP and EPSC Plans; maintain copy at site/trailer

Update EPSC Plans and SWPPP as needed throughout the project & within 14 days of corrections
or changes to the site

Make corrections to the site before the next rain event & no more than 7 days after a need is
identified

Phasing disturbance is suggested to minimize EPSC issues

39



General Contract Requirements
Environmental Considerations

Spills
« Clean up and report all spills immediately. Report to MSCAA Project Manager.

« Maintain spill kit/spill cleanup materials onsite, including materials to respond to equipment hydraulic
fluid and other potential releases.

Fuel & Haz Mat Storage
« Mobile Fuel tanks - must be double-walled or stored within containment and must be permitted by
the City Fire Inspector. Spill plan is required.

 Haz Mat must be labeled and stored properly; no stormwater exposure.

Trash, dust & cleaning
* Maintain clean worksite and dust control; follow project specs.

« Contain all trash and debris and prevent FOD; frash containers with lids are required; use of airport
owned dumpsters is prohibited.

(ﬁaEM .




Project Scope, Phasing, and Technical Review
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Project Scope of Work
Site Location
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Project Scope of Work

2/17126 MSCAA 23-1476-17-01

Summary of the Work, Sequence of Construction

& Liguidated Damages — Section 01100

Schedule.
One Hundred Sixty(160) calendar days

for substantial completion) + Forty-Five (45) days
(closeout/final completion)

JMEM

DIVISION 1 - SECTION 01100

SUMMARY OF THE WORK, SEQUENCE OF CONSTRUCTION & LIQUIDATED DAMAGES

PART 1 GENERAL

101

Related Work:

1. Documents afTecting work of this Section include, but are not necessarily limited to Division
0 and Division 1 and other Sections of these Specifications.

SUMMARY
SUMNM ¢ W <

part, is titled § "
AA Project 23-1476-17-01.

Al The "Project,” of which the "Work" of this Contract i
Building - Site Preparation Package - Construction, MS

B. The "Work" of this Contract is defined in the Contract Documents to include, but not be limited
10, demolition of existing infrastructure, grading/earthwork, storm drainage, utility installation
(fiber optic/electrical/water), erosion control, Portland cement concrete pavement (including
subgrade preparation), joint scaling, asphalt pavement, sodding, chain link fencing, and other
efforts normally required for site preparation.

C. Airport Improvement Program Project: The work in this contract is included in an Airport
Improvement Program Project (which project is subject to receipt of confirmation of federal
funds) which is being undertaken and accomplished by the Owner in accordance with the terms
and conditions of an agreement between the Memphis-Shelby County Airport Authority and the
United States, under the provision of Title 49, United States Code, herein called Title 49, USC,
pursuant to which the United States Government has agreed to pay a certain percentage of the
costs of the project that are determined to be allowable project costs under that Act. The United
States Government is not a party to this contract and no reference in this contract to the FAA or
any representative thereof, or 1o any rights granted 1o the FAA or any representative thereof, or the
United States Government, by the contract, makes the United States Government a party to this
contract,

E. FAA Inspection and Review: The Contractor shall allow any authorized representative of the
FAA to inspect and review any work or materials used in the performance of this contract.

F. Subcontracts: The Contractor shall insert in each of his subcontracts the provisions contained in
paragraphs C. and D., of this section and also a clause requiring the subcontractors to include these
provisions in any lower tier subcontracts which they may enter into, together with a clause
requiring this insertion in any further subcontracts that may in turn be made.

PART 2 PRODUCTS

Not used.

PART 3 EXECUTION

3.0

PROJECT PHASING AND COMPLETION

A. This is a fixed-duration Contract required to be substantially completed within one hundred and
sixty (160) calendar days from the Notice to Proceed (“NTP”) date. The project scope of work is
as stated in Paragraphs 1.01 (A) and (B) above. Final Completion of the project shall be within
forty-five (45) days of the Substantial Completion Date.

ISSUED FOR BID 01100
Page |
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Project Scope of Work

Scope Items

The work includes, but not limited to:

« Demolition of existing infrastructure,

« Grading/earthwork,

« Storm drainage,

 Utility installation (fiber optic/electrical/water),

« Erosion control,

« Portland cement concrete pavement (including
subgrade preparation),

« Joint sealing,

» Asphalt pavement,

« Sodding,

« Chain link fencing, and

» Other efforts normally required for site preparation.

ITEM NO.| ITEM CODE ITEM UNIT | QUANTITY | ASBUILT

1 C10014.1 _JCONTRACTOR QUALITY CONTROL PROGRAM (CQCP) LS 1

2 C10251__ [SILT FENCE (TDOT ECSTR-38) LF 2,100
3 C1025.2__|FILTER SOCK CHECK DAM (TDOT ECSTR8) EA 5

[ C1025.3 |CATCH BASIN PROTECTION TYPE D (TDOT EC-STR-19) EA B

5 C-102-5.4 FILTER SOCK CULVERT PROTECTION (TDOT EC-STR-19) EA 7

6 C1025.5 | TEMPORARY CONSTRUCTION EXIT EA 3

7 C-105-6.1  [MOBILIZATION (10%) LS 1

[ P-101-5.1 __|PORTLAND CEMENT CONCRETE PAVEMENT DEMOLITION - 8" THICK FULL DEPTH sy 1,232
9 P-101-52__[BITUMINOUS CONCRETE PAVEMENT DEMOLITION - 5° THICK FULL DEPTH SY 1,867
10 P-101-5.3_|CRUSHED AGGREGATE BASE COURSE DEMOLITION - 7* THICK FULL DEPTH SY 1,149
1 P-101-54__ |CRUSHED AGGREGATE BASE COURSE DEMOLITION - 11° THICK FULL DEPTH SY 1,867
12 P-101-5.5__ JCHAIN LINK FENCE DEMOLITION - 6' TALL LF 858
13 P-101-5.6__JCHAIN LINK FENCE DEMOLITION - 10 TALL LF 1,451
14 P-101-5.7__|DEMOLITION OF GUARDRAIL AND CONCRETE MOW APRON LF 572
15 P-101-5.8__|FIBER OPTIC DUCT BANK DEMOLITION - ALL SIZES LF 1,300
16 P-101-50__|FIBER OPTIC PULL BOX DEMOLITION EA 3
7 P-101-5.10__|DEMOLITION OF EXISTING STORM DRAIN PIPE - 15' RCP LF 75
18 P-101-5.11__|DEMOLITION OF EXISTING STORM DRAIN PIPE - 18' RCP LF 75
19 P101.5.12__|DEMOLITION OF EXISTING STORM DRAIN PIPE - 24° RCP LF []
20 P-101-5.13__|DEMOLITION OF EXISTING STORM DRAIN PIPE - 30° RCP LF 570
21 P-101:514 _|DEMOLITION OF EXISTING STORM DRAIN PIPE - 36" RCP LF 50
22 P-101-5.15_|DEMOLITION OF EXISTING HEADWALL EA 3
23 P101-5.16 _|DEMOLITION OF EXISTING STORM DRAIN STRUCTURES (INLETS AND DMH) EA 8
24 P-101-5.17 _[DEMOLITION AND CAPPING OF EXISTING WATER LINE LF 325
25 P-101-5.18__|DEMOLITION AND CLOSING OF EXISTING WATER WELL EA [
26 P-152:5.1 JUNCLASSIFED EXCAVATION cY 46,820
27 P-152-5.2 DRAINAGE EXCAVATION cY 1,500
28 P-152.53 _ |UNDERCUT EXCAVATION [ 1,405
29 P-152.5.4__|SUBGRADE PROCESSING. SY 9,590
30 P-209-5.1 _JCRUSHED AGGREGATE BASE COURSE - 7 THICK (UNDER CONCRETE) SY 9,995
31 P-209-5.2 |CRUSHED AGGREGATE BASE COURSE - 12’ THICK (UNDER ASPHALT) SY 3,850
32 P-209-52 JCRUSHED AGGREGATE SURFACE COURSE - 12° THICK (FUTURE BUILDING GRAVEL PADS) SY 13,305
33 P2095.3 |GEOTEXTILE SEPARATION FABRIC (FUTURE BUILDING GRAVEL PADS) SY 13,200
34 P-5018.1__|PORTLAND CEMENT CONCRETE PAVEMENT (B" THICK SY 10,025
36 F162.5.1  |CHAIN LINK FENCE (TEMPORARY AOA FENCE] (6 TALL W/ 3 STRAND BARE WIRE] INSTALLED ON GRADE] LF 741
37 F-162-5.2 JCHAIN LINK FENCE (TEMPORARY AQA FENCE) (6" TALL W/ 3-STRAND BARE WIRE) (INSTALLED ON CONCRETE BARRICADES) LF 995
38 F-162.5.3 JICHAIN LINK FENCE (PERMANENT AQA FENCE) (10" TALL W/ DBL ARM, 6 STRAND BARB WIRE & RAZOR RIBBON INCL MOW STRIP LF 100
39 F162-5.4_ |CHAIN LINK FENCE - MANUAL DOUBLE SWING GATE (NON-ADA] (6 TALL, 24 TOTAL WIDTH) EA T
a0 F1625.5  |CHAIN LINK FENCE - AUTOMATED SINGLE SLIDING GATE (ADA) (10 TALL, 24 TOTAL WIDTH) EA 1

a1 F-162.5.6 JCHAIN LINK FENCE - MANUAL DOUBLE SWING GATE (AQA) (10' TALL, 40' TOTAL WIDTH) EA 1
47 D-701-5.1 24" DIAMETER REINFORCED CONCRETE PIPE (CLASS IIl) LF 1,064
43 D751-5.1 _ |DOUBLE GRATE INLET IN PAVEMENT EA 9
44 D7525.1 |24 DIAMETER STORMWATER HEADWALL WITH SECURITY GRATE EA 1
45 T-904-5.1 __|SODDING SY 14,687
46 T-905-5.1__ |TOPSOIL SY 14,687
47 A101-3.1__|TDOT 402.01 PRIME COAT GAL 1.150
48 A101-3.2__|TDOT 403.01 TACK COAT GAL 50
[E] A101-3.3 _|TDOT 407,01 HOT MIX ASPHALT (HMA) PAVEMENT - BINDER COURSE (6' THICK) (TDDT 307 GRADING B-M PG 70-22) N 1275
50 10134 |TDOT 411,01 HOT MIX ASPHALT (HMA) PAVEMENT - SURFACE COURSE (2' THICK) (TDOT 411 GRADING D PG 70-22) ™ 425
51 A102-3.1___JCONSTRUCTION ACCESS, PROJECT SECURITY, AND STAGING AREA LS 1
52 A1023.2__ |MAINTENANCE OF TRAFFIC LS 1
53 A1035.1__JOSP FIBER OPTIC CABLE SINGLE MODE 144-STRAND LF 1,400
54 A1045.1 | TRAFFIC RATED FIBER OPTIC PULL BOX EA 7
55 A-104-5.2 | TRAFFIC RATED ELECTRICAL ELECTRICAL PULL BOX EA 5
56 A1055.1  |CONCRETE ENCASED 2W-2° FIBER OPTIC DUCT BANK W/ TRACER WIRE AND DETECTABLE WARNING TAPE (INCL TRENCH AND BACKFILL) LF 1,330
57 A-1055.2 |CONCRETE ENCASED 2W-2° ELECTRIGAL DUCT BANK W/TRACER WIRE AND DE TECTABLE WARNING TAPE (INGL TRENGH AND BACKFILL) LF 796
58 A-1065.1 |2 No. 8 AWG 600V W/ NO. 10 GROUND INSTALLED IN DUCT OR CONDUIT LF 846
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Project Scope of Work

SOUTH CONTROL POINT

ERS DRIVE

Scope Items

. = o e
£
F
=
! &
~ T
SEE CU1.01 FOR
mrg g UTILITY INFORMATION
< g, . 5 zd i
= N
PROPOSED WEST STORM AOA FENCE (BARRICADES)
LINE HEADWALL e
]
M0 S SRS R S ST Y |
7
PROPOSED WEST
STORM LINE
' MSC BULK
STORAGE
BUILDING
| & FUTURE SRE
é BUILDING
es REPLACE EXISTING STORM
INLET STRUCTURES
RELOCATE C0-3 GATE
REPLACE WITH SECURITY FENCE
DGS SECURITY FENCE
DGS SECURITY GATE
(25 MANUAL SWING GATE)
0GS !

AODA GATECD-3
(25 AUTOMATED)

= FUTURE MISC.
STORAGE
30,375 SQFT

s *—jlf.

| FuTURE MIS
STORAGE
1

A1 o9
PSED EAST STORM LINE

<
c 3

_| . sourHaccessroan
(8D] & swING GATE
£ (40 MANUAL)

ADA FENCE (EMBEDDED)

MSC-1 SERVICE ROAD

LEGEND

EXISTING PROPOSED

I st -rui o
[ | coNcReTE - FuLLL
1550 RS cwve

BT ruture sunome

—— SAN——  SANITARY SEWER

g §TM — STORM SEWER

— W ———  WATER
—— UGE ——  ELECTRICAL - UND!
0 FIBER OPTIC
« ADA FENCE (STANI

——m————  ADA FENCE (EMBE

e AODA FENCE (BARR|

MARKI
CONTROL POINT
@° POINT CALLOUT

" " ALIGNMENT

NOTES:

1. CONTRACTOR SHALL PROTECT SURVEY MONUM
POINTS, AND BENCHMARKS DURING CONSTRUC'

2. PROJECT DATUM NADS3, TENNESSEE US SURVE'

3. CONTRACTOR SHALL VERIFY CONTROL POINT L(
ELEVATIONS USING MSCAA'S PAC'S OR SACSS P

[T RRR 2R ittt}

CONSTRUCTION
4. SURVEY CONDUCTED BY ALLWORLD PROJECT M
ON 07/14/2025.
AUGNMENT DATA

Pe DESRIPTION NORTHING EASTING LATITUDE
107 | BURLDING SRE 2791451792 | 777144 8887 | NO3S® OF 01
102 | BULDING-SRE 2784453681 | 7771286099 | NOI5® 01 54
201 | ACCESSLCOSTART | 7785476531 | 77662583%4 | NO3S' 0154
202 | ACCESSLCDPC 2786213384 | 776721.5929 | N05® 01°S5.
203 | ACCESSLCOPT 2786358438 | 7767655089 | NO3S® 0155,
204 | ACCESSINTSCT 2786315665 | 7769500131 | NO3S* 01 5.
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Project Scope of Work
Project Phasing

AIRFIELD PHASING CLOSURES

1 140 DAYS |5,65 ACCESS ROAD

MSC SOUTH EQUIPMENT GRAVEL LAYDOWN LOT ——

2 200AYS lvsnsmuiscnmmt»f

(CONDITIONS REQUIRED TO START WORK:

1 NOTICE-TOPAOCEED ISSUED FROM THE MSCAA
PROJECT ENGINEER

2 APPROVED SUBMITTALS AND SHOP DRAWINGS.
3 APPROVED CONSTRUCTION SCHEDULE

‘4 TWO WEEK NOTICE PRIOR TO STARTING CONSTRUCTION
ACTIVITES.

NOTE: CONTRACTOR SHALL DISTURB
A MAXIMUM OF 3 ACRES AT ONE
TIME. DISTURBED AREAS MUST BE
COVERED WITH SEED, BASE
MATERIAL, OR PAVEMENT PRIOR TO
CONTINUING EXCAVATION.

FAA ASDE-X TOWER AND
ELECTRICAL AND
CONTROL EQUIPMENT
DO NOT DISTURS.

’ ADA FENCE
| TIE TO EXISTING AOA FENCE

0GSs

o DGS & AOA FENCE (EMBEDOED) -
TIE TO EXISTING DGS FENCE

E SHELBY DR

LEGEND

E SHELBY DRIVE ENTRANCE

— I
1

! | TRAFFIC CHANNELIZATION BARRELS-
w " AND SINGLE LANE SIGNAGE TYP.
PHASE 2 ONLY |
&
$r
-
|
MSC BULK | |
STORAGE ‘
.

TEMPORARY AOA FENCE (EMBEDDED)
TIE TO EXISTING AQA FENCE
REMOVE FOLLOWING PHASE 1

¥
-4 4
=3

TEMPORARY ADA FENCE (BARRICADES)
PLACED PRIOR TO PHASE 2
REMAIN FOLLOWING CONSTRUCTION

(BARFICADL!
TIE TO EXISTING BULDING EDGE
REMOVE FOLLOWING PHASE 1 -

|
|

l

= TEMPORARY ADA FENCE (EMBEDOED)
PLACED PRIOR TO PHASE 2
REMAIN FOLLOWING CONSTRUCTION

PHASE 1 SHALL BECOME

mnm SEE SHEET CP1 01 FOR
INSTALLATIONS ASPMALT KEVED JONT
LOCATIONS
| I
k ARG SNGLE AN SORAGE Y5,
oo bave PrsE2 oY

|
‘ I

TEMPORARY AOA FENCE (EMSEDDED)

TIE TO EXISTING AOA FENCE
REMOVE FOLLOWING PHASE 1

EXSTING PROPOSED

/7777 Siwame ania
[T et 1 - wosumis
[0 T] pmasez- womeumans

— 4 e— HAUL ROUTE

- ADA FENCE {STANDARD)
s MDA FENCE {EMBEDOED)
e DA FENCE [BARRICADES)

® © @  TRAFFIC CONTROL DRUM

o)

PHASING NOTES

1. THE CONTRACTOR MUST COMPLETE THE PROJECT WITHIN 160
CALENDAR DAYS.

2 A CALENDAR DAY IS DEFINED AS ANY DAY ON THE CALENDAR. IT
INCLUDES SATURDAYS, SUNDAYS, HOLIDAYS, AND NON-WORK
DAYS. CONTRACT TIME BASED ON CALENDAR DAYS WILL BEGIN ON
THE EFFECTIVE DATE IN THE NOTICE TO PROCEED,

3 NIGHTIME OPERATIONS ARE NOT ANTICIPATED ON THIS PROJECT

wiLL THE
IN THE SPECFICATIONS. CONTRACT TIME FOR
INDIVIDUAL PHASES AND SUB-PHASES WiLL BE SUBJECT TO
LIGUIDATED DAMAGES.

a L

5 ALL PHASES AND/OR SUB-PHASES ARE TO BE COMPLETED AS
DESCRBED ON THIS SHEET IF THE CONTRACTOR WISHES TO
COMBINE PHASES OTHER THAN AS NOTED BELOW, THEY MUST
FIRST COORDINATE WITH AND OBTAN WRITTEN APPROVAL FROM
THE MSCAA PROJECT ENGINEER

PHASING AND SUB PHASING LIMITS SHOWN ARE APPROXIMATE
ANY PROPOSED CHANGES OR DEVIATIONS TO THE PHASE ANO/OR
SUB-PHASE WORK AREAS OR DURATIONS MUST HAVE PRIOR
COORDINATION AND APPROVAL FROM THE MSCAA PROJECT
ENGINEER ADDITIONAL BARRICADED MAY BE NEEDED TO
ACCOMMODATE CHANGES TO PHASING AND WORK AREAS. NO
ADDITIONAL PAYMENT WILL BE MADE FOR THE ADDITIONAL

RE RICADES.

7 THE CONTRACTOR MUST COORDINATE ALL OPERATIONS WITH THE
MSCAA PROIECT ENGINEER AND MUST SUBMIT A PROPOSED
SCHEDULE AT LEAST FIVE (5) CALENDAR DAYS PRIOR TO THE
PRECONSTRUCTION MEETING. THE SCHEDULE MUST BE UPDATED
ON A DIWEEKLY BASIS PRIOR TO SOMEDULING PROGRESS
MEETINGS.

L] THE MSCAA PROJECT ENGINEER MUST BE PROVIDED A MINIMUM
OF 48 HOURS NOTICE TO ANY WORK DAY TO ALLOW FOR
SCHEDULING OF PERSONNEL FOR ORSERVATION AND TESTING.

9 STAGING AREAS SHOWN ON THE PLANS ARE APPROXIMATE THE
MSCAA PROJECT ENGINEER WILL DETERMINE THE FINAL LOCATION
AND SIZE IN THE FIELD. THE OR IS RESPONSIBLE FOR
STORAGE AND SECURITY OF THEIR MATERIALS

10, CONTRACTOR SHALL INSTALL AND RECEIVE MSCAA APPROVAL ON
ALL TEMPORARY AOA FENCE PRIOR TO REMOVAL OF ANY EXISTING
ADA FENCE. SEE FENCING PLANS FOR ADDITIONAL INFORMATION

11 CONTRACTOR MUST MAINTAIN A MINIMUM OF 10° DSTANCE
BETWEEN STAGED EQUPMENT, VEMICLES, STOCKPILES, AND AOA
FENCE

12 ALL HAUL ROUTE AND MAINTENANCE OF TRAFFIC ITEMS SHALL BE
INSTALLED PRIOR TO CONSTRUCTION OPERATIONS AND
MAINTAINED FOR THE DURATION OF THE PROJECT

46



~|MEM

roject Scope of Work

TI6A0L 7990

s F—

TIATY 2023 '

THATI 254

770921 0870

TIeA21 7500

278521 2537

777266 4908

590

]

21100 8631

TIan

79099 3915

TITITe 2524

2791003012

TMMSY

191039079

TIEN63 Saes

270008 1325

116077 9828

270826 5500

T16369 4758

2795278990

TIA2LETTO

INSTALL AOA FENCE EMBEDDED. TIE
TO EXISTING DGS SECURITY FENCE.

| TEMPORARY FENCE &
| 25 ACCESS GATE TIED —
T0 EXISTING F

pes =~

2NO § AWG 600V W/ NO. 10 GROUND
INSTALLED IN DUCT OR CONOUST TYP

20

25 AOA AUTOMATED SLIDING GATE -
TIED TO EXISTING FENCE

AOA/Security

ALL EXISTING UTILITY CONNECTIONS SHALL BE
LOCATED USING NON-DESTRUCTIVE METHODS AND
PROJECT

TEMPORARY AOA FENCE
BARRICADES

2WAY 2 uAsvm-/
FIBER OPTIC TYP,

40 MANUAL SECURITY SWING GATE
TIED TO EXISTING FENCE

LEGEND

EXISTING

PROPOSED
[ AsewaLt - FuLs DEPTH
[ concaere - fuw oevmm

1050 RS sw

e BAN e SANITARY SEWER

HI= = STORM SEWER - PIPE

L] [ © [6] srorm sewen - strucTure
— W WATER
e LG = ELECTRICAL - UNDERGROUND
— Q) e FIBER OPTIC

” AQA FENCE (STANDARD)

et AOA FENCE (EMBEDOED)

e AOA FENCE (BARRICADES)

@° POINT CALLOUT

Ll 1 AUGNMENT

I

|

NOTES:
1. CONTRACTOR SHALL FIELD VERIFY ALL INFORMATION SHO
REP

MEREIN. ANY
TO THE ENGINEER, AND ANY MODIFICATION MUST B8E APPY
BY THE OWNER.

2. MSC-1 SERVICE ROAD MUST BE OPEN TO TRAFFICAT ALL T

3. TEMPORARY ADA FENCING SHALL BE TIED DIRECTLY TO B
ADA FENCING OR MAINTAIN NO MORE THAN A 2 INCH GAP
ADA FENCING MODWFICATIONS SHALL REQUIRE APPROVAL
THE ENGINEER AND OWNER

4. TEMPORARY ADA FENCING ON BARRICADES SHALL BE OFF
FEET FROM PROPOSED PAVEMENT EDGES.

5. TEMPORARY ADA FENCING INSTALLED IN GROUND SHALL |
(OFFSET § FEET FROM EXISTING VSR PAVEMENT EDGES

6. SEE PHASING SHEETS FOR TEMPORARY FENCE PHASING
INFORMATION,
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LOUIS CARRUTHERS DRIVE

Project Scope of Work

emolition Plan

a ALL GROUND MATERIAL IN THE EXISTING
LAYDOWN YARD SHALL BE MEASURED

AND PAID AS UNCLASSIFIED

EXCAVATION

\ PROTECT EXISTING UNDERGROUND
\ ELECTRICAL AND FIBER CONDUITS.

N DEMOLISH 30 INCH
STORMWATER LINES

| ——

1| | DGS

SALVAGE EXISTING ACCESS GATE AND
ACCESS CONTROL EQUIPMENT AND RELOCATE
FOR NEW ACCESS GATE CD-3 LOCATION.
PROTECT EXISTING UTILITY POLE AND
UNDERGROUND INFRASTRUCTURE.

|
' I

‘ DEMOLISH FENCE, MOW STRIP,
] AND FOUNDATIONS TO FENCE KICK
| OUT, LOCATED S0LF NORTH OF SW
' ’ LAYDOWN YARD CORNER.

| VEHICLE - EQUIPMENT
1| MAINTENANCE STORAGE
X BUILDING Lo BUILDING

DEMOLISH 2 ROWS OF
CONCRETE PAVEMENT

L

' \—DEMOLISN UNDERGROUND FIBER
OPTIC LINES AND STRUCTURES

EXISTING CONCRETE

NN
S

2e%etelelere!
it e

REMOVE AND

REPLACE EXISTING

CONCRETE

PAVEMENT FULL

DEPTH AND \

STORMWATER LINES
i Y

e
X
D

R
5

0,
el

AP
2R
X XX

o R R R R o

v

X%

e
R R e e

K
2958,
0.0

78S
%
XX

%

I BUILI
[
REMOVE AND REPLACE
EXISTING STORMWATER

XX,
5
%

7
%
S8

e %% %%
X%
V-t 0.0.0.9.
J
X
%

50

&
X

(00X,
"
5
S
R

».

5 -
RN T
- AWV > WAl © LAt o VS s W

8000

>

K
k.
;
[

X

>,
X/

%

PANELS ONLY (4) 12.5X12.5

|| 91JRAGE

GRATE & 5'5' STRUCTURE

REMOVE AND REPLACE

BULK

DING

[ |

'n

v

DEMOLISH SINGLE ROW OF

CONCRETE PAVEMENT
|

MSC-1 SERVICE ROAD

“| DGS |—‘;
|

DEMOLISH FIBER OPTIC STRUCTURE =7

I\
DEMOLISH WATER LINE
AND CAP AT METER,
WESTERN LOCATION AND
EXTENT OBTAINED FROM
FIELD DOCUMENTS.

T e

|~

CONTRACTOR TO VERIFY
bbbt DEMOLISH FENCE, SHALL BE MEASURED AND PAID AS [
FOUNDATIONS, AND UNCLASSIFIED EXCAVATION
- _ MANUAL ACCESS GATE
/,//" e Lt AT P T
- = [
/ - ! /
. < DEMOLISH EXISTING FENCE
> DEMOLISH FENCE AND AND MOW APRON FOR
FOUNDATIONS (TYP) MANUAL SWING GATE
DEMOLISH EXISTING 8" WATER WELL 10° BELOW — APPROXIMATELY 40LF
PROPOSED SUBGRADE ELEVATION, INSTALL |
WELDED STEEL CAP AND 3X3X1' CONCRETE CAP DEMOLISH FIBER
WITH WELDED WIRE MESH REINFORCEMENT OPTIC STRUCTURE
FIBER OPTIC STRUCTURE TO REMAIN
goopopoopooooOOOOOO

DEMOLISH EXISTING FENCE AND MOW
APRON FOR AUTOMATED ACCESS GATE
INSTALLATION APPROXIMATELY 30LF

PARTIAL DEPTH SAWCUT
AND MILLED KEYED JOINT

\ DEMOLISH EXISTING FENCE AND
MOW APRON FOR MANUAL SWING
__ GATE APPROXIMATELY 30LF

ALL GROUND MATERIAL IN THE CONTRACTOR |
LAY DOWN YARD AND GRAVEL ACCESS DRIVE |

DEMOLISH EXISTING ASPHALT
(FULL DEPTH), GUARD RAIL, AND
36" CULVERT

DEMOUISH FENCE, MOW STRIP,
AND FOUNDATIONS (TYP)

"\ PULL NORTH CABLE
DEMOLISH FIBER OPTIC STRUCTURE

1}
"\~ DEMOLISH UNDERGROUND FIBER OPTIC

LEGEND

EXISTING PROPOSED

[ 7777 aserau-ruoees
| 247 aseraT-paRTALDEPTH
BIBEEE] CONCRETE - PAVEMENT

b =S — — STM STORM SEWER

s W e WATER
—_ e JGE e ELECTRICAL - UNDERGROUND
= O~ ——— OHE —— ELECTRICAL - OVERHEAD

FIBER OPTIC - CABLE & CONDUIT

e XXX FENCE

—ff

GUARDRAIL

NOTES:

THE SEQUENCE OF ALL DEMOLITION AND REMOVALS SHALL BE
COORDINATED WITH THE ENGINEER. FIBER OPTIC UTILITY
DEMOLITION AND MODIFICATION SHALL BE COORDINATED WITH
THE ENGINEER AND APPROVED BY THE OWNER PRIOR TO
CONSTRUCTION.

2. CONTRACTOR SHALL PROTECT SURVEY MONUMENTS, REFERENCE
POINTS, AND BENCHMARKS DURING CONSTRUCTION

3. THE CONTRACTOR SHALL REMOVE ALL UNDERGROUND UTILITIES
AND ANY OTHER ITEMS IN ACCORDANCE WITH TDEC OR MLGW
REQUIREMENTS AND THE TECHNICAL SPECIFICATIONS, THE
CONTRACTOR SHALL STRICTLY FOLLOW ALL CITY, STATE, AND
FEDERAL GUIDELINES FOR REMOVAL AND DISPOSAL OF THESE
FACILITIES.

4. ANY EXISTING UTILITIES WITHIN 10' OF THE BUILDING FOOTPRINT
SHALL BE COMPLETELY REMOVED AND DISPOSED OF.

5 PRIOR TO COMMENCING ANY UTILITY WORK, CONTRACTOR SHALL
NOTIFY MSCAA OF LOCATIONS WHICH MAY EXPERIENCE A
DISRUPTION IN SERVICE. DISRUPTIONS OF SERVICE MUST BE
COORDINATED IN ADVANCE WITH MSCAA AND THEY WILL NOTIFY
THE TENANT,

6. CONTRACTOR MUST INSTALL NEW FIBER OPTIC INFRASTRUCTURE
PRIOR TO ANY FIBER OPTIC DEMOLITIONS. PLANNED FIBER OPTIC
OUTAGES MUST BE SUBMITTED FOR ENGINEER AND OWNER
APPROVAL.

7. UTILUTIES SHOWN ARE LOCATED BY FIELD SURVEY AND RECORD
DRAWINGS. ADDITIONAL UNDERGROUND UTILITIES MAY BE
ENCOUNTERED. IT IS THE CONTRACTOR'S RESPONSIBILITY TO
ALERT THE ENGINEER OF ANY UNMAPPED STRUCTURES.

8. ANY EXISTING INFRASTRUCTURE DAMAGED BY THE CONTRACTOR
OR SUBCONTRACTORS SHALL BE IMMEDIATELY REPAIR AT THE
CONTRACTORS EXPENSE, REPAIR METHODS, MATERIALS, TYPES,
ETC. SHALL BE SUBJECT TO ENGINEER AND OWNER APPROVAL.
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Project Scope of Work

Drainage and Erosion Control

Fl
i
#
4
£
i

TIE T0 EXISTING
DETENTION
ARLA FLOWLINE

PROPOSED TDOT WINGWALL
SEE CL - STORM WEST PROFILE

el o

1IN + 30206 (24°) (€

LOULS CARRUTHERS DR ACCESS ROAD

R

N 279073 3379
f: 7770244189
w2 IN = 302 44 (247 (5)
w1 OUT « 302 44 (247 (W)
295

A 22446 29
274%48.3717

7T 515

N+ 30006 (24°) (S)
30308 (247 (N]

(W B = 304,08 (247 (S)
W3 OUT = 304 1€ (247 (N

1

1228359
4 « 304 87 (247) (S)
3 OUT = 304 78' (24 (N

5IN = 30875 (24 (8)
4 OUT = 305,65 (24 (Y

N . v Ly
———

I | .Y

B

E: 777287 4751

TDOT INLET
PROTECTION TYP.

TIE TO EXISTING VSR
GRADE TYP.

e STM = STORM SEWER
= ISEIT = STORM SEWER - PIPE

Wel @ e [@ svormsewsn. structurs

ADA FENCE
o e— PAVEMENT MARKINGS
e I e e D CONTOUR - MAJOR
b Ila L) AUGNMINT
() rorsousooons
' TDOT CULVERT/INLET PROTECTION
Nas#  TOOT FILTER SOCK CHECK DAM

— e SILT FENCE

—

S OUT = 306 5 (24 (N|
2304

NOTES

1. CONTRACTOR SHALL PRESERVE EXISTING UTILITIES ELEVATION,
CASING, , AND CRIBBING/BRACING AT ANY LOCATION
WHERE EXISTING UTILITIES CONFLICT WITH PROJECT WORK. ANY
DAMAGE TO THE EXISTING UTILITIES THAT ARE NOT 10 BE
REMOVED SHALL BE THE IBILITY OF THE

THEY SHALL BE REPAIRED IMMEDIATELY AT The
CONTRACTORS EXPENSE. REPAIR METHODS SHALL BE APPROVED
BY THE MSCAA PROJECT ENGINEER

2 PAVEMENT SHOULDER GRADING SMALL MEET TDOT STANDARD
ORAWING RD11-TS-1 MAX SLOPE 4.1 FOR MINIMUM 4FT

3 SEE PAVING PLAN & PROFILES AND ELEVATION PLANS FOR
AND PAD ELE

4 SHALL VERIFY £L WITH CAD
FILES PRIOR START ALL
SPECIFICATIONS P152 REQUIREMENTS.
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Project Scope of Work

Ut

lities

FENCING £ UTRSTY BATA

we | Locanon | pesewron | nonens | pasims

000 | Feen rmen | 279om 1082 | 77717 sam
01 | FeeR FEER | 2791029784 | e V00
2002 | room rmen | zreses oaco | rreere 2ms
o0 | FeER soeR | 278527 779 | ToeeT 238
o4 | reen rotn | 27esonsess | mesatcem
3008 | roen POIR | 70538 9400 | 7021 TS00
200 | PR sacn | resa 2537 | 77724 6308
w007 | Feem el B e
soop | waren | waren | zevcosen | ey
w0t | waten | waten | 2vowsans | rovmase
ano | wec et | wvioasez | v
o) | wmic e | 2reieasere | rieses sase
oot | e [ e
an3| mec EUC | 278506 5568 | 70008 1700
el euc | 220 | rieezzerm

LOUIS CARRUTHERS DRIVE

INSTALLED ™ DUCT

TEMPORARY FENCE &
| 25 ACCESS GATE TIED —
TO EXSSTING FENCE

1

] DGS t
2"1‘"‘5“"1”‘00‘0\’3
OR CONDUIT TYP.

25 ADA AUTOMATED SLIDING GATE T

TIED TO EXISTING FENCE

UTILITY CONNECTIONS SHALL BE

ALL EXISTING
LOCATED USING NON-OESTRUCTIVE METHOOS AND
PROECT

4er

[i ‘ A

AOA FENCE EMBEDOED
*| /| TED YO EXISTING FENCE

ACA
FINCE ENSEDOED

URE WATER NONPOTABLE —— 4
E AL WATER & GAS UTLITES

e

-

IWAVY|“MJ
FIBER OPTIC TYP

40 MANUAL SECURITY SWING GATE
THED 1O EXISTING FENCE

LEGEND

| APl - ULk OEPTH

CONCRETE - FULL DEPTH

—— AN ———  SANITARY SEWER

I = STORM SEWER - PIPE

@ ol @@ stoamsewen- sTRUCTURE
— W WATER
—— U0 ——  ELECTRICAL - UNDERGROUND
e F0 e —— g ———  FIBER OPTIC
- ADA FENCE (STANDARD)
e ADA FENCE (EMBEDDED)
ADA FENCE
PAVEMENT MARKINGS
@®  POWNTCALOUT
Ll o) AUGNMENT
NOTES

1. CONTRACTOR SHALL FIELD VERFY ALL INFORMATION SHOWN
HEREN. ANY DISCREPANCIES SHALL BE IMMEDMATELY REPORTED
TO THE ENGINEER, AND ANY MODICATION MUST BE APPROVED
@Y THE OWNER

2. MSC1 SERVICE ROAD MUST BE OPEN TO TRAFFIC AT ALL TIMES.

3 AOA BE Y

AOA FENCING OR MAINTAIN NO MORE THAN A 2 INCH GAP. ALL
AOA FENCING MOOIFICATIONS SHMALL REQUIRE APPROVAL FROM
THE ENGINEER AND OWNER.

L BE OFFSET 2

AQA F
FEET FROM PROPOSED PAVEMENT EDGES.

ADA
OFFSET 5 FEET FROM EXUSTING VSR PAVEMENT EDOES.

6 SEE PHASING SHEETS FOR TEMPORARY FENCE PHASING
INFORMATION.
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Q&A Session




Q&A Session

Unmute or put question in Chat.

All guestions must be submitted to bidguestions@flymemphis.com . MSCAA will not warranty answers
to questions outside this Q/A process.

Question deadline: To guarantee a response, questions must be submitted by 5:00pm local time,
Tuesday, March 3, 2026.

JMEM ;


mailto:bidquestions@flymemphis.com

al

TAKE aFF WITH US

+
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