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Pre-Bid Meeting
Charles Baker Pavement Improvement Phase 2 -Construction
MSCAA Project No. 18-1420-02-01
Wednesday, April 15, 2026; 11:00 a.m. —-12:00 p.m.




MEETING AGENDA

Welcome

Introductions

Bid Package Submittal

Sign-In Sheet

Site Visit

Q & A Process

Anticipated Date Sequence

Procedures, Protocol, and General Contract Requirements
Project Scope, Phasing, and Technical Review

Q & A Session



Using Microsoft Teams
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CHAT ATTENDEES CAMERA MUTE/ LEAVE
UNMUTE MEETING
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OVERALL SCOPE OF WORK

This project is for the pavement rehabilitation of existing taxilane and apron pavement
as well as the terminal parking lot at Charles Baker Airport. The rehabilitation scope of
work for generally consists of full depth reclamation and overlay. Work efforts include,
but are not necessarily limited to, asphalt pulverization, full depth reclamation, asphalt

paving, tack coat, pavement markings, dumpster enclosures, lighting and other efforts
as necessary.



INTRODUCTIONS, RESPONSIBILITIES, AND
LINES OF COMMUNICATION

Project Team:

Owner:
Memphis-Shelby County Airport Authority (MSCAA)
 Roger Folk — Project Manager
Brian Tenkhoff — Director of Development
e John Parrish - Manager Engineering & Construction
e  Amy McCaffery — Manager of Environmental Compliance
« Genoa Bolgeo — Contract Administrator
Regina Armstrong — Senior Manager of Business Opportunity Development
e Aaron Hascher - Safety Program Manage

Designer/Program Manager:

Barge Design Solutions, Inc.

 John Greaud - Project Manager

e James Malone — Designer

 Curtis Underhill - Construction Manager IMEM




Bid documents are available

online at

www.flymemphis.com/bids-

rfps-rfgs.

Please monitor
www.flymemphis.com for
updates, addendums, etc.
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BID PACKAGE SUBMITTALS

Bid Package Required Contents:

Bid Envelope

Bid (Specification 00405)

Bid Guarantee (Specification 00410)

SBE Assurance Statements — one each per SBE partner (Specification 00445)

SBE Goals Accomplishment Statement (Specification 00445)

Information on All Firms that Provide Bids or Quotes (Specification 00445)

which the scope of work and dollar value contained in your Assurance Statement is
based with items included in the Proposal either circles and/or highlighted.

Buy American Certification

Signed Addenda (if applicable)

Summary (on company letterhead) of respondent’s proposed team, qualifications, and
schedule.

Refer to Specification 00200 — Instructions to Bidders for full instructions

-JMEM



BID PACKAGE SUBMITTALS

Submit Bids to:
MSCAA Procurement Department

4150 Louis Carruthers Drive

Memphis, TN 38116
Bids due:

Tuesday, May 5, 2026
2:00 p.m., local time

Approx. 30 minutes after, bids will be opened and publicly read via phone/video conference;

the link at can be found on MSCAA website under https://flymemphis.com/rfps-rfqs/rfb-no-18-
1420-02-01-Charles Baker Pavement Improvement - Phase 2-Construction/

Bids are good for seventy-five (75) days

-JMEM
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Procurement Warehouse
4150 Louis Carruthers Dr.




SIGN IN SHEET

Although this is a NOT mandatory pre-bid meeting; all Prime Contractors who intend to submit a
Bid are encouraged to sign-in to register their attendance.

To sign-in, please send an email to bidquestions@flymemphis.com or via Teams Chat stating your

name, company hame, whether you are a prime or subcontractor, email address, office and cell
phone number.

We will post Company Names and Contacts Names within 72 hours after this meeting.

-JMEM


mailto:bidquestions@flymemphis.com

SITE VISIT

A site visit will be held on Wednesday, April 15, 2026, starting at 1:30p.m. at Charles
Baker Airport, 3870 Fite Rd., Millington, TN 38053. Participants can register by

emailing bidquestions@flymemphis.com. You must include the project name and
number in the subject line.

If inclement weather occurs, the site visit will be rescheduled, and information will
be placed on the MSCAA website.


mailto:bidquestions@flymemphis.com

Q&A PROCESS

Please utilize the chat option to ask questions during the
pre-bid meeting.

All questions must be submitted to bidquestions@flymemphis.com; include project
name and number in subject line.

Questions not submitted in this manner will not be provided with a formal answer.

Question deadline: 5:00 p.m. local time, Wednesday, April 22, 2026.

We anticipate responses will be provided in an addendum by Tuesday, April 28, 2026,
and will be posted on the MSCAA website — www.flymemphis.com .
-JMEM
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ANTICIPATED DATE SEQUENCE

e Question due by 5:00 p.m. local time, Wednesday, April 22, 2026.

e Q&A w/ Final Addendum posted to the website not later than Tuesday, April 28, 2026.

e Bid Due: Tuesday, May 5, 2026, at 2:00 p.m. local time
e Award/Contract — Precise timing to be determined. General sequence:

Notice of Intent to Award — May 2026
Contract Approval/Execution — May 2026
Pre-Construction Activities — May 2026
Construction NTP —June 2026
Substantial Completion — July 2026

Final Completion — September 2026

*Continue to monitor www.flymemphis.com website for addenda after 02/7/26
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Procedures, Protocol, and
General Contract
Requirements
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General Coniract Requirements
Federal Contract Requirements
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General Coniract Requirements

Buy American (BABA)
Certification — Section 00440
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General Coniract Requirements
Small Business Participation Program

Memphis-Shelby County Airport Authority
Memphis, T

[l

SBPP Requirements — Section 00445
ReGina Armstrong — Senior Manager,

1 Secmon M0445 - SmarL Business Parmciramion Procras (SBPP) REouimEMENTS

1.1 Ovanaew

. . . The .!.um_-u_rit'[ operates B Small. Business Purti?':urticn Program .[‘SBPP] _tr:\ mnzure full amd fair

B u S I n eSS D Ive rS Ity D eve I O p m e nt oppartunities in Authority contracting for small businesses. The Authority administers the SBPP program
consistent with 43 CFR Fart 26 as outlined below and otherwise indicated in the SBPP requirements. Only

firms that are certified consistent with 13 COFR Part 121 or 43 CFR Part 26 will be cortified as @ Small

Eusiness Enterprise [SBE] or reevalusted,certified Disacvantaged Business Enterprise (DBE], as required

by Interim Final Rule effective October 3, 2025 [*IFR] for 43 CFR Part 26,may be considersd as an

eligibie Small Business Entarprise (SBE] for the purpose of SBFP requirements.

This section, =ntitled “Small Business Purticipuﬁnn Program™ is prwid:d to mssist Respondents. The
information comtained in this section is not intended to supplement or amend any feceral regulstion. AN
Respondents are respansiole far complisnce with all sppicable nies and requirements.

12  SBFF Reguired Forms

Itis a requirement that all Respondents proviging services for the Authority take all reasonabie steps to
=nsure that SEEs, in-:rudinE CEEs resvmiunted or cartifiad pursuant to the IFR for 45 CFR Part 25 hawve 2
fuill and fair opportunity to compete for and perform contract work without discrimination based on
2ge, race, sex, codar, mistional uriEin. To :ul:isr,- thiz r:quir:m:m. Hspnnuent:will b mapacted I:Dti'nelf
. submit documentstion as identifisd below and throughout the contract period if selectsd and
S B P P G o a | ( b a Se b I d ) . 1 6% cn-up-el?me with the Mhnrf‘bll Failure to Fimzr,- su:!mi‘treqm;tzd.nncu'nznmﬁon, cooperate warith tr!z
. g = Authority or arswer inguiries trutihully will be considered a material contract breach and may result in
termination.
The following documents must be submitted with your response to this solidtation:
121 Assurcnce Stotement/Letter of intent

The Respondent must submit an Assurance Statement for each SBE , which includes DBES resvalusted
ar certifies pursusnt to the IFR for 49 CFR Part 26 whose participation the Respondent is counting
toward the soal. This may include rirst, second, thind and 5o on ter SUDCIRTACHOrs, SN the REspondent
and all suoconiractors betwesn the Respondent and the 38E should s|'5|1 e Assumanoe Statement. The
Respondent must submit the prescribed form in Saction 17.4 below on Company Letterhead.

For each Azzurance Statement, the Rup-und:nt must also Frn'.'iue the written |:|uc||:= or Fm:usulfrn'n
the S8E or other communication from the S3E upon which the scope of work and doliar value contained
n your Assurance Statement is based ["qun'be,l'prnpmul'j.

ANl portions of the Assurance Statement must be compisted [induding the description of work, the
astimated comtract amount, and the estimated doliar value of S8E participation for counting and goal
purposas) before the Assurance Stat=ment is signed by either the SBE or the Respondent. If the SBES,
and if applicadle the 2nd/3rd Tier Subcontractor's, signaturels] can be obtained on the completed

Is5UED FOR BID
1B-1420-02-01 PR loFls
CHARLES BAKER FAVEMENT IMPROWVEMENTS PHASE 2 - CONSTRULCTION SECTION DOS45




General Coniract Requirements
Small Business Participation Program

Respondent SBE Goals Mempiis-Shelby County Airport Authority
Accomplishment Statement T TEr——
( R EQU I R E D) Submit on Company Letterhead

RESFOMIDENT SBE GDALS ACCOMPLISHMENT STATEMENT
Ths Lradersi Rupumﬁmﬂkﬁmmreqjmdﬂﬁwwwmﬁminmmmngm
|piease compiete the snoropriate soscect

D The Respondent is committed to & mini utilizmtion on this conkrac:.

[[] o= Respondent iz uebie to meet the S8 goal of 15 % butis committeciton minmemof &

SEE utilization on this contrect and submils the attached remative 2nd dooamentstion demonstrating =ood faith efforts
consistent with Appencix A of 43 CFR 25. The: Respondent should atinch as mamy pages as neosssany to provide o full
and complete narmtive and supporting doumentation of good faith =fMorts made. This narrative mist be written on
company ketterhead and sgned.

Please provide an explanation for the percentage quoted above:
Provide an exp@anstion of the SBE's partidpation and how this has been determined to mest the spedfic goal
reguirements of this solictation in wihole or part.

If SBE and the company entarinto & Joint WYanture, Dlaase desoribe the tenre of the rduﬁumipwumumfdﬂt
-:mnctbetmmepuﬁu nwmspummummmummmmmmmmumﬁrﬁ
fthe SEE mmmlmmmbﬂd!bﬂmtﬂmﬂlsﬁmsm purzernt o 43 CFR Fart 28,

Rt iz the present intent of the Respondent to wtilize the specifc SBE firms identified in this proposal in the exenution of
#this contract. It for any reason, mwmmn‘ﬂs&EiﬂmﬁﬁnﬂrmnmwmﬁrEwpuﬁdpmﬂ
Respondent will make good faith efforts to replace the SBE with 8 similar 582, The Authority SBE Good Faith Procecures
are provided in this package and apphy to this proposal

5 Name:

SEnte Registration No.-




General Coniract Requirements
Small Business Participation Program

SBE Assurance Statement/ S e cucin
Letter of Intent (Required) L W
am pary Letterhazd for sach contracto:
ZBE ASSURANCE STATEMERNT, JLETTER OF INTENT
EESPONDENT-
Mama of Frm:
xﬂ Stabe: A
. Lol s lo
Mame Fi'l'l'l:.
o State: Zp

AFFIRMATION

The above-remed SBE sffirms that it will perform the portion of the contract for the estimated doliar weiue as stated
above

B

.S'ErmzctSEEmﬁﬂe Dt Hame
B _

Sagm:arz".l'i"ﬁ:rsubmmnrmdﬁue Diat= LA
If the Respondent does not recefne wand of the prime contract, amy and &l representations in this ketter of Intent
and Affirmation shall be null and void. if Respondent does receive sward of the prime contract, Respondent
oommits to using the SEE contractor listed and described to meet the SBE contract goal.




General Coniract Requirements
Small Business Participation Program

Voluntary Disclosure

of Respondent Data
Momphis-Shelby County Airport Authority
Memphiz, Termesses

Voluntary Disclosurs of R ndent Diata

Do ek SUDME thiis form o Com: pany tterhasd

YVOLUNTARY DaSCLOSUEE OF EESPOMNDENT DATA

GEnEEr: Fulade

zzzzzz

1=5-1430-02-00 Pucr 130F 18
CHAFRLES BAKER PAVEMENT IMFROVEMENTS PHASE T - DOMNSTRLACTION SECTION 00245




General Contract Requirements
Small Business Participation Program

SMALL BUSINESS ENTERPRISE (SBE) BIDDER'S LIST

The Memphis Airport Authority (MEM) maintains bidding statistics, regarding ALL firms bidding on prime contracts and subcontracts on Non Federal projects in accordance to The The U.S. Department of Transportation's (DOT) Interim Final
Ruling (IFR) of 49 CFR Par 26, effective October 10, 2025. This information will only be used for statistical purposes per the IFR. This requirement applies to all firms, regardless of whether they are subs or primes, regardless of the gender
or race of their owners, and regardless of whether they are ultimately chosen to participate in the contract. Please list below the name, address, phone number and contact person for every firm that provided you a bid or a quote on this project — even
if you ultimately decided not to use the firm in pre paring your final bid. The first line should be used for the prime contractor on this project. All sections must be completed to the best of your ability.

PRIME POC SBE ADDRESS 1 STATE ZIP TELEPHONE SCOPE OF EMAIL ADDRESS NAICS FIRM alc)
sue Y/N

WORK CODE AGE A=

YRS Less $500k

B=$500K-
$1M; etc

*Footnote: Please enter the letter for the category that best identifies your annual gross revenue.

AGRR =Annual Gross Revenue Ranges:

A = Less than $500.000 B =$500.000 - $1 Million C =$1 - $2 Million D = $2 - $5 Million E = Over $5 Million
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-
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q - m - SBE Assurance Statements - All assurance statements
S i 2% % ’ |

"

must be on your company letterhead. List yourself as
the prime One statement for each subcontract you plan

to use for SBE credit on the project. Must be signed

~ R !q_l I m__ - ; - SBE Letter of Intent — This form is mean to outline the

f il M‘% = M " Prime and SBE firm and the scope of work that will be

- performed by SBE and the dollar value % of the total
base bid proposal. Must be signed by the Prime and the
— SBE.

i
H_r._)___.____(_,___ﬂr— i ‘—%—_._._____ﬁ_________ - SBE Requirements —-SBE must be currently certified with

a qualifying firm at the time of bid. This form must be
— \ signed by both the Prime and the Subcontractor.
: — : - SBE Regulation Requirement Agreement - This form
—— must be signed by both the Prime and the Subcontractor
e agreeing to the regulations and requirements for a
certified SBE firm.
* Title VI Requirements - Must be on Company letterhead
- Bidder's List Information — Must be on Company
letterhead with project number and name.

e T aszmr—y

3 E— ——
=
e e T =



The business must be at least fifty-one percent (51%) owned by one or more
individuals who are disadvantaged or, in the case of a corporation, in which fifty-one
percent (51%) of the stock is owned by one or more disadvantaged individuals.

Business management and daily business operations must be controlled by one or

more of the socially and economically disadvantaged individuals who own it, are U.S.
citizens, and who’s personal net worth (PNW) does not to exceed $2,047,000.

regarding their eligibility to meet program guidelines.
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{itie . MEM Vendor Online Tk
‘” Resource Center - '-

CERTIFICATIONS APPLY ONLINE

WWW.MEMVENDOR.COM
Apply for SBE
Create profile with EIN

* SBE (Small Business Enterprise)
o New (In-State )
Reciprocal (DOT UCP Agency)
Interstate
Renewal
Expansion

Vendor Registration DBE/ACDBE & SBE Online

Certification

Apply for Registration
Apply Tot [ Renew Certiicabon
Search Registered Viendors
Find a Cerlified Business

Procurement Opportunities

NAICS
Tax Returns

o 3 Years
Personal Net Worth
o $2,047,000 USD

System Training

View Active Bid Opportunity Listings

Account Access
5 Upcoming Events & Conferences

Account Lookup
Seo Our Upcoming Schedule

Forgot Password

Certification Resources



https://mscaa.mwdbe.com/
https://mscaa.mwdbe.com/
https://mscaa.mwdbe.com/

Personal Net worth Statement
Business Tax Returns

o (3 Years)
Personal Tax Returns

o (3Years)
Bank Authorization
Signatory cards

NEW
Applications

 Contribution proof of
acquired ownership
* Resumes
o (All owners)
« Schedule of salaries
o (Owners, Officers,
managers, directors)

List of Employees/Job
titles/DOH

Official Certificate of
Formation and Operating
Agreement with any
amendments

Proof of Citizenship
Onsite Review




Required Docs

Profit or Loss From Business
(Sole Propristorship]
- Go to www.irs. govI ScheduieC for Instructions and the latest information.

> Attach to Form 1040, 1040NR, or 1041; partnerships generally must fils Form 1085.

Principal business or profession, inclucing product or sevice (ses instructions)

Business address (including suite or room no.) P
Gty town ox post ofce, state, and ZIP code
Accounting method: (1) Dc-m @ LJAcoual @ Dl'

H you started or acquired this business during 2018, check here
anmmmy;-p—vmmmlnmmmm;u you o fle Formie) 10097 (soe instructions) -
e re -

4 Costof goods soid firom ine 42)
S Gross profit. Subtract e 4 rom line 3
& Other income, nclcingfeeraland st gaacine orfus!tax credit ar refun (ses nsiuctions) .

Office expense (ses insroctons]
Pension and proft sharng pans -
Fent or Isass (see nstnciions)

D; 123456789-005
NAME SURNAME

OB 23.05.1997 155 12032012
X F £ 12082020

(LAss B DONOR ©

Wages flesa ampioyment credits)
Other axpansea (rom ine 48) .
Reserved for futureuse . .

Yot expermn b erparaes for bainess v ofhome A e 8 roueh 27 - T
Tentative proft or loss). Subiract ine 28 from e 7 .~

30 Expenses for business use of your home. Do nck repert hese expenses dewhers. Atach Forn 8829
unless using the simpliec method (see instructions).
Simplified method filers anly: enter he total square footage af: (a) your home:
‘and (5} the part of your home use for business: Use the Simpiied.
Method Werkeheet in tha nstructions 1o figure the amount 1a &nter on ine 30 -

31 Netprofit or loss). Subtract line 30 from line 28,
* fa prot, enter on botn Schedule 1 (Form 1040),line 12 or Form 1040NR, lne 13) and on Schedule SE,
fine 2.0 you checked the bax online 1, see insructions. Estates and trusts, enter on Form 1041, line 3.

* Ia loss, you must 4o to ine 32.
82 i you have aloss, check the box that describes your investment n this actity (aee insiructions).

« I you checked 32a, anter the lasa on bath Schedule 1 (Form 1040), lise 12 (or Form 1040NR, .
h1h-’dmm‘,hlﬂwcmhkzﬂxmhlx-lh-\b-!‘ instructons). 32a L] Allinvestment is at risk.
Estates and trusts, enter cn Form 1041, line 3. 326 ] Soma imestmant s not

ehecked 20, you must attach Form 6186, You Ioss may be limited.
For Paperwork Reduction Act Natice, 56 the separate insiructions. ‘Schedula C (Form 1040) 2018




Site Visit

« After reviewing all
documents sent into
B2GNow a site visit will be
conducted.

« A visit will be scheduled and
will take place at the office of
the firm.

o The owner of the firm will

need to be present for a
onsite interview




RECIPROCAL

« Proof of Certification from
Certifying Agency in the City
o (SBE)
» Personal Net worth
Statement
« Onsite Visit

INTERSTATE

A cover letter detailing the SBE firm is
applying for interstate certification
o identify the originating UCP
« An electronic image of the UCP
directory of the original UCP
displaying the SBE certification




RENEWAL EXPANSION

« NCA « Submit application with additional

 Most Recent Tax Return codes
 Provide proof of work




General Coniract Requirements
Small Business Parficipation Program

Certification Regquirements

A firm will need to certified and active at time of bid.

- If afirm is not certified as an SBE prior to the time of bid, they will need to apply for cerfification and be
approved before the bid deadline.
- BOD can certify firms as SBEs, they will need to go to the BOD website
* Contract Compliance System | Memphis-Shelby County Airport Authority
- Once the application is completed the BOD Certification Specialist will finish the certification process
and conduct an on-site visit.
* Please contact the BOD office if you have any questions regarding a firm’s certification status
- Victoria Alvarez — BOD Cerfification Specialist
901-922-0255 | valvarez@flymemphis.com
- Stacy Harris — BOD Compliance Program Administrator
901-922-0213 | sharris@flymemphis.com

-JMEM


mailto:valvarez@flymemphis.com
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General Coniract Requirements

Invoicing Requirements — Section

00500 Contract and 00630 Application

Invoicing

of Payment

Review Article 4 in Section 00500 Contract.

Due the 15t of the month for work completed the

previous month. Contractor will work with PM
for pay applications.

*Required format for Pay Application and
Invoice Summary Sheet

TAKE OFF WITH US

«|Memphis

INTERNATIONAL AIRPORT

[MONTH/YEAR] INVOICE SUMMARY PAGE
Memphis-Shelby County Airport Authority

Contractor Company: Invoice No:

MSCAA Project No: Invoice Date:
Project Name: Invoic
Airport: Invoice Amount:

[Start Date] to [End Date]

MSCAA Projects Summary

Amount Farned to  Previous Amount  Amount Due this
Date Billed Invoice

MSCAA Project No. Project Description

Service Type Contract Amount

Total Projects Summary % = $ = $ _ §

The undersigned attest the above amount due this invoice represents all costs incurred during the above billing period

Signature Date

47

J. Memphis

mls MESCAA |E-1420-02-0

SEMPHS HTERHATIONAL ARFORT

APPLICATION FOR PAYMENT NO.
Pix M ST CEUNTY ARUROR T A TeSRITT

HECAL PROJECT MO, 1614203201
CHARLES BAKER PAVEMENT INPROVEMENTS - PHASE 2 - CORSTRUCTY

ERGARDN COHTRAL T R

TE_
wx
[roraTe sam
Aam s o=
Adm 0 dms frey
s G =
[ o=
[ ey
LT
sam
sam
FREVIIELY CRRTIFED POR A TMENT Ty
prr
COMTRACTOR
[
ir
v
Time

e e

Pyt of s ave. AREIUNT 505 THER APPRLICATION 1 COMTRALTIN i

Bk

I551ED FriR BID U]

CJI;/IEM



General Coniract Requirement

Owner-Controlled Insurance
Program (OCIP) - Section 00500

Exhibit C

Willis Towers Watson

John Shorten - Director

Starla Lacey — Service Specialist
Wes Shelby — Safety Consultant

nsurance

EXHIBIT C
TO
UNIT PRICE CONSTRUCTION CONTRACT
FOR
DEWITT SPAIN AIRPORT APRON REHABILITATION - CONSTRUCTION

BY AND BETWEEN
THE MEMPHIS-SHELBY COUNTY AIRPORT AUTHORITY

AND
(CONTRACTOR NAME)

OWNER CONTROLLED INSURANCE PROGRAM

INSURANCE REQUIREMENTS {OCIP)

C.1.  Owner Controlled Insurance Program

The Owner has elected to implement an Owner Controlled Insurance Program (OCIP) that will provide Workers'
Compensation, Employer’s Liability, Commercial General Liability, Excess Liability and Builders’ Risk insurance
for Contractors and Subcontractors of every tier who have been properly enrolled and are providing direct labor to the
Project. A general summary of coverage provided by the OCIP is included in the MSCAA OCIP Manual, {hereinafter called
the Manual), a copy of which is attached herele and made a part of this Agreement and should be attached to and
incorporated in every subcontract. All terms and conditions of Exhibit C will apply during the term of the contract. The
Owner agrees to pay all premiums associated with the OCIP.

While the OCIP provides uniform coverages and reasonable limits, the OCIP is not intended to meet all the insurance needs
of the Contractor and eligible Subcontractors who have been properly enrolled. |In addition to any insurance provided by
Owner, the Contractor and all Subcontractors working on the Project will be responsible for providing certain insurance as
specified in paragraph C.2. Contractors and eligible Subcontractors should discuss the OCIP with their insurance agent or
consultant to assure that other proper coverages are maintained. Contractor and eligible Subcontractors enrolled in the
OCIP agree that the insurance company policy limits of liability, coverage terms and conditions shall determine the scope
of coverage provided by the OCIP.

C.1.1. Applicability of the OCIP

Participation in the OCIP by the Contractor and all eligible Subcontractors is mandatory but not automatic. The Contractor
and each eligible Subcontractor (as defined below) must follow the enroliment procedures shown in the Manual. The
Contractor shall comply with all requirements of the OCIP as outlined in the OCIP Manual and shall require all eligible
Subcontractors to comply with reguirements of the OCIP manual. The Manual may be updated and revised during the
course of construction to reflect any changes in State Law, Rules and/or Regulations or Procedures that may be necessary
or appropriate, and said revisions will replace all previous versions. Copies of any revised Manual will be distributed by the
OCIP Administrator.

+ |fthe Contractor or any eligible Subcontractor fails to enroll any of its eligible Subcontractors of any tier, it will be subject
to a penalty charge of the full and complete deduct as shown in C.1.2.c or 3% of the subcontract cost, whichever is
greater. Note: Collection of the penalty charge of any non-enrolled contractor(s) of any tier does not provide automatic
coverage in the program.

« If any Contractor or any eligible Subcentractor enrolls in the OCIP more than 30 days after its start date, it will have to
provide a Mo Known Loss Letter to the Carrier along with the enrcllment documentation.

Eligible Subcontractor includes all Subcontractors providing or subcontracting for direct labor on any Designated Project
(see definition of ineligible Subcontractors below).

Ineligible Subcontractor includes (but is not limited to) subcontractors performing any type of environmental remediation
work (example: asbestos or underground tank removal), censultants, suppliers (that do not perform or subcontract

Page 32

Contract: Contractor Name
DeWitt Spain Airport Apron Rehabilitation - Construction
MSCAA Project No. 20-1440-01




General Coniract Requirements
Owner-Controlled Insurance Program (OCIP)

Insurance Provided by MSCAA

="Owner will provide
"Workers’ Compensation
®"Commercial General Liability
"Umbrella and Excess Liability
®Builder’s Risk

®Applicable only to enrolled Contractors and Subcontractors of every tier
®Certain contractors may not be eligible for enrollment — see manual for additional details

=Contractor Insurance Cost Identification

®Contractor and eligible Subcontractors will exclude their cost for all insurance coverages to be provided by the Owner
®Contractor will warrant that is true

Note:
"Prime may not place any larger deductible on sub-contractor than those specified in the contract

-JMEM



General Coniract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by MSCAA

Workers’ Compensation
"Insurer: Zurich American Insurance Company
"Limits
"Part 1: Workers’ Compensation:
"Part 2: Employer’s Liability
Bodily Injury by Accident — Each Accident
-Bodily Injury by Disease — Policy Limit
Bodily Injury by Disease — Each Employee
"Deductible

Commercial General Liability

®Insurer: Zurich American Insurance Company
"Limits
-General Aggregate Limit (Other than Products — Completed Operations)
-Product-completed Operations Aggregate Limit
Personal and Advertising Injury Limit (Any One Person or Organization)
-£Each Occurrence Limit
Fire Legal Liability (Any One Fire)
-Medical Expense Limit (Any One Person)
Deductible at MSCAA discretion but not to exceed

TN State Limits

$1,000,000
$1,000,000
$1,000,000
n/a

$4,000,000
$4,000,000
$2,000,000
$2,000,000
$250,000
$10,000
$10,000

-JMEM



General Coniract Requirements
Owner-Controlled Insurance Program (OCIP)

Insurance Provided by MSCAA

Umbrella and Excess Liability

"|nsurers: Various

"Limits: $100,000,000 and in the aggregate
Builder’s Risk

"Insurer: Factory Mutual

" imits Various

" Contractor Deductible $25,000
NOTE:

Prime may not place any larger deductible on sub-contractor than those specified in the contract

-JMEM



General Coniract Requirements
Insurance

Insurance Provided by contractor or every tier for Non-OCIP exposures — check with your agent!

®Insurers must be licensed to do business in TN

"Must meet minimum security requirements

= All policies must name MSCAA and others as Additional Insureds

®Policies must be primary and non-contributory to any coverage that MSCAA may have.
"\Waivers of subrogation required on all policies.

Commercial General Liability
®Limits required

=$1,000,000 Bodily Injury and Property Damage Limit for each occurrence
=$1,000,000 Personal & Advertising Injury

=$2,000,000 General Aggregate (Annual)

=$2,000,000 Products/Completed Operations Aggregate (annual)

"The general aggregate limit shall apply separately to each project.
®"Required Coverages

®CG 2010 (1001) and CG2037 (1001) basis of coverage

®"Primary and non-contributory to any coverages provided by owner

®"Completed ops coverage for 6 years or applicable statute of limitations

" Additional Insured for Owner, Design Professionals, Program Manager



General Coniract Requirements
Insurance

Insurance Provided by contractor of every tier for Non-OCIP exposures — check with your agent!

Commercial Automobile Liability
" imit: $1,000,000 combined single limit
®"Required Coverages
" Additional Insured for Owner
"Hired, owned and non-owned

®"Waiver of subrogation for Owner, Design Professionals, Program Manager
®"Hazardous materials transport requires MCS-90 endorsement

Workers’ Compensation and Employers Liability

"Limit:
"Workers’ Compensation: TN state of hire
®*Employer’s Liability: $1,000,000 employee/ $1,000,000 disease/ $1,000,000 aggregate

®"Required Coverages
®"Waiver of subrogation for Owner, Design Professionals, Program Manager
®"Away from Designated Project Site or after OCIP termination



General Coniract Requirements
Insurance

Insurance Provided by contractor of every tier for Non-OCIP exposures— check with your agent!

Excess or Umbrella Liability
"Minimum limit required of prime

=$25,000,000 each occurrence and annual aggregate (to be reduced to $5M)
®"Minimum limit required of subcontractors
=$1,000,000 each occurrence and annual aggregate
®Coverages
®"Excess of Commercial Automobile, Employer’s and Commercial General Liability policies
"Follow form
"Drop down
Professional Liability $1,000,000
Contractors Pollution Liability Insurance $1,000,000
Aircraft/Aviation Liability Insurance (Aerial Photography) $1,000,000
Contractor’s Equipment Insurance Evidence of coverage required




General Coniract Requirements
Insurance

Bid Pricing Requirements

By submitting a bid, the bidder acknowledges that OCIP insurance requirements have been reviewed, OCIP-provided insurance costs

have been excluded from pricing, and all insurance obligations under Exhibit C will be met.

DO NOT INCLUDE the following in your bid or change orders:

Workers’ Compensation premiums

General Liability premiums

Excess/Umbrella premiums

Builder’s Risk premiums(for OCIP-covered work)

These costs must be completely removed from bid pricing
Applies to base bid, alternates, and all change orders

Sub-contractor Flow-Down Obligations

Subcontractors of all tiers are subject to the same requirements
Contractor is responsible for:
* Ensuring subcontractor enrollment
Collecting certificates
Flowing Exhibit C requirements into subcontracts
Non-compliant subcontractors expose the prime contractor to penaltiella



GENERAL CONTRACT REQUIREMENTS

Airport Construction Safety Requirements.

Airport Construction Safety o
Requirements — iy ik

AIRFURT CONSTEUCTION SAFETY REQGUIREMENTS

Section 00801 & ———

L SUMbLARY

00500-Exhibit D A i e co o il f sl et s e

Memphin lsiomstionsd Arport. General D Wik Spain Aspon, sndier Chorkes W Boadeor Abrport.

EXHEIT D
O
UNIT PRICE CORSTRUCTION COMTRACT
CHARLES BAHER PAVEHENT IMPROVESBENTE - PHASE 2 - COMSTRUCTION

EY AKD BETWEEN
THE MEEPHE-SHELEY COUNTY ARPORT AUTHORTY

AND
(G0N TRACT Of: MAME)
& Hckzicd wark

1. {kher coptract dscuments afforting comtruction mity inchud, bet ar oot brsied ie, e CORSTRUCTION BEAFETY AND HEALTH GLIDELIMES:
DS & AN VIO | spocificaions

PART FRODLCTS OCIP CONETRUCTION SAFETY AND HEALTH SUIDEL INES

Mot mecd.

Aaron Hascher, CM & ACE HERY, |, B

3 COSTHAC TR PERSOSNEL SAFETY (RIENTATHON

MSCAA - Safety Program Manager K o e T g S

contmncd i ths secan. prior 1o her werkng m e consnuction arc and s porcdic menak
hroughosi e counss of the contrac. Thess bnclings will be decumenicd m wriing.

Memphis-Shelby County Airport Authority

Construction Safety and Health Guidelines

dad  ACHEDELENG WoRK

Wes Shelby e ;:-,LT:;HM sechiom 01000, SEQUENCE OF CONSTRUCTINN & LIUIDATED
Willis Towers Watson B el i et A P O s o

382 CONSTRUCTHRN SECURITY
A Sez Sperificrion sechion MR AIRPORT SECURITY REQUIREMENTS.
I LISETAT IO O8N CONSTRUCTION

A The brmis of consireciion, mmicral « rea, ing mnd ofer o dofnad as
avai bl for the: contracior's mhn:"u‘.fdmrgmﬁl*kldamﬂ' andl definad by
ihe coziraciar priar ko saring work on the propedt. Tomporan: hamicadcs, faggizg and fmbicg
caviion [phis may be reguencd of scoces poais, Bocway cossings asd prvcmesl be-ms. The bpe
marknys, baricsdes asd Basbing cosiion Bphis are desgroted ow e comstrection plazs snd o
b imapociad andl sppravod by the Axpert Autbordy.

H. The Confracios shall store ol maicnials and park when nel m ux enly m
the arcus desigraicd on the plizs or dering the pro-cosstrection cenfomer.

=1 Stockpdimg of dirt and comtructon mukrnl sall be d m = mamne p
marremcel resiting oo ot blast or wmd in ouocm of 19 knob.

b Cossrction debris, wasic. wrappmgs or koo maieral cypbls of cusny damage o apoafl

engines, prapellon, or lasdng sholl not be sllowed on active srcralt movoment s
Maicnial merting this crienia sball be cntanad snd reoeved immeadsicly from the A0

Bakpr — Phass 2 -
I5s1ED FOR EID [T MECAA Promct bio |8-14820-22-21

Page [




General Coniract Requirements

Alrport Consfruction Safety Requirements
Safety

® Contractor shall develop their own written site-specific safety and health plans for the Memphis-Shelby County
Airport Authority

®* Your Safety and Health Plan shall, at a minimum, meet the requirements of 29 CFR1926 — Federal OSHA
Construction regulations

®* Each Contractor is responsible for protecting the health and safety of its employees and the employees of each
subcontractor and sub-subcontractor while ensuring they have a safe and healthful place to work.

®* The site-specific safety and health program shall be submitted to the MSCAA Safety Program Manager within
fifteen (15) days after the Notice to Proceed.

®* Impact of claims will affect the contractor’s own experience mod.

®* In case of emergency, contact 911

-JMEM



EXAMPLES OF CONTRACTOR SAFETY
PLANS/PROGRAMS

Site Traffic Control Plan
Fire Protection Plan
Respiratory Protection Plan

Hazard Communication _.-"'..
Program 2
Hearing Conservation S 7
Program __.__.-" i
Dust Control Plan o
Debris Control Plan
General Housekeeping . i
General Duty Clause i 1 A ,
"'-_____- :._.' :
2 S ? o - F -
1; = /
SCHEDULE A 7 IE

S E s

CJI;IIEM -' ]



General Contract Requirements
Alrport Securnty Reguirements

Airport Security Requirements -
Seciion 00802 472026 MSCAA |8-1420002-01

DIVISION 8 - SECTION Sis0z

AIRPORT SECURITY REQUIREMENTS

FART 1 GENERAL
. . . .
® A| r‘po rt Ba dg| ng IS nhot r‘eq ul red LB CONTRACTORS SECURITY AND VEHICLE PROCEDURES OVERVIEW
A This overview ouilines procedures concerning Airport security requirements, wehicle operaibom,

and maintenance requirements for conmotors & Memphis Iniemational Ainpon or any airpan
owmed and opernted by the Memphis-Shelby Comnty Airpon Amthority. The sporsor Memphis-
Shelby Cownty Adrpon Authority (Adrport Authomty)l, arlime, fenamt, or concessionzire s the
Aurport who hes hired the contcior is responsible for ensunmg the costracior undersiands end

e Construction will take place in secured o v e s s T s ot s o e o
and non-secured area. 192 DEFINITIONS

A Alreraft - shall mean any conirivance keown or bereinafter invented, used or designed for
ravigation of ar flighi im the air.
B Alr Operations Area (AQA) - that part of the Ainpon weed or intended o0 be used for landing,
eking off, sarface mancavering., loading, unloading, or servicing the aircrafi.
1 H H H C. rt - shall the Memphis [m iomal A sredior e General DeWitt Spain Al
e Project Specific Security Requirements T By Lt o e e 8 Sl NI Sowi Mg
D. Adrport Resiricted Area - area of Memghis Internaiional Airpori that is not intended for public

mses or socess. These are aress designated by the Airpon Authority e restricied areas ond clesdy
idemtified with sigrs designating these aress as "RESTRICTED AREA " The resimicted area also
includes the A

E AOQA Driver's Permit - permait isssed by the Alrport Authority for opersting unesconted neetor
vehiches on the AQA.

F. Censiructbon Restricted Ares - any area, mside or outside of the Airport Reswricoed Area. which
is femced, or in some like nmanner defined by the Contractor. The Contractor is respansible for the
security of the Construction Restricted Area.

G Director - shall mean the Direcior of Opemtices and Public Safety or his duly auhorized
Tepresenialives,

H Jub Slie - o predetermined geographic area with specific boundaries estblished by the Aimport
Ausstharity.

L Movensent Area - unways, nxiways, and other aress of the Airport used for taxiing. tekeodf, and
lemding of aircrafi, excepa loading ranps and parking areas.

5L Personal Escent - remsining within sight of the individunl ander escort m all times while in the
Adrport resiricied srcas at o distance not to exceed 200 feet.

K PFublic Area - sny area within Airpon facilfties open 10 the geneml public.

L. SIDA - Secunity [dentificabon Display Area.




General Coniract Requirements

Contractor’s Project Schedule.

Contractor’s Project Schedule —
Section 01320

At pre-construction meeting, contractor
shall provide a copy of project schedule;
it is to be updated weekly as the job
progresses.

5 SISO, 1R-1430-80-01

I B0 1- SEC THON #1520
S HELES AND REFORTS
PART 1 GESERAL
L SUMBLARY
A The work usder the Cosinci sholl be plssed. schedulod snd reporicd wing compuiarmad
prcakace dagmm fomsl of the Coticl Path Mabod o calmdar daye. mlos. otharwise

spcifically providad in e Coniesce Doomesin The Detwlod Conmiracios Schedule shall be
dirve loped by meng the Latewt revaion al Praject, or spp | ecuuml aviare

k= Fecimed W

I. Dooumesin affecing work of his Sociien schede, bt are oot eecesanly Bried o other
Sertioms of dhose Spocdcsiiem.

ither pr bes and Reporis s ssiod io Specihicition Sectiom:
I i) ol Wark, i1 ikl dacxd 0]
Ckmenl Provmion Section 86 - Control of Msorals
Lkmenl Prevmion Sociios 88 - Sleasurcescni and Frymaai

FART TFRODICTS
B Uwad.
EART ¥ EXECUTHIN

ET 0] GESEMAL REQUIREMENTS

A The Diciziled o bodu skall be oped by using the vt reviem of bicrsali
Progert, oo sppreved cqull compuier siftware ol B commiible with Owrner's schedulbng
B pfmaan

B Thie pramory shjecives of e roquircmosis of i wciien an:
L. 0 e sdoguoic plening mnd exeouion of the Wk by Cosirscior,
0 st ey ared Engmccr imcvalaaing the progros of the Werc
R o panvide 3 mechamem or inol for use by fhe Owmer, Enpmecr and Coniscioe m
doirmnng md meoiisnng ay scices of the Contracior which moy be requared insnder
o cormply with tie reqminenesis of the Contract: relasng o the Bmely complction of te
v partias of the Werk
& The Dieiled i, defined m P b 1M, skall the L

'
comerirsr asd inicsded plan for compleion of itk Werk is compliasce wiib the Conirct. The
Caniracier will nat:

i Mbacpremi ie ihe Cramer u 8. schaduling, and ol the wark:

Unlire schedules. diffremi from these proveded i the Owser ond Ergencer for e
4 tom and ot weels;

A Llins schodules which are sot fmaible or realistie; or

ISSLIED Aol Bl [EE ]




General Coniract Requirements
Environmental Consideratfions

Environmental Considerations s ST

IIVISIN |- SECTHES 01740

CLEANING

Amy McCaffery, MSCAA — Manager of e 1 s
EnV|ronmenta| Comp“ance LAl SATAMMARY

A Tk i the truction period, in the e in a slsndand of clemnl Tusd
meosving of grass o doaribed in this Secion. Al demobion or coms rsclion debess (FOD b shall

b conlined within the work sile al all Encs.

Cleaning (Section 01741) B Rl

1. Dessaments sflfecting work of this Section inchsle, bul arc nol neccssarly kmiled b, Division
L Divmion | and sther Sedtiom of hoie Spocilicetm

Dust e

Debris S

Above Ground Storage Tanks o

SWPPP o e e et
B et et et et i

PART I FRAHHCTS

.o CLEANING MATERLALS AND EQUIFMENT

A Prusads s p 1, cauip snd b nzsded I in the spevifiod samdand of
lezalin
B. In sddition 1o the stmadants dessribod in Gis Section, womply wilh perlinent requiroments uf
I hasy jurisdacts

m COMPATIRILITY

& Llss cmly b L and oy palible with the sufis bring demnol and .
rovmmended by The manufacturer of (he maloral.

PART 3 EXECUTHIN
.o FROMG:RESS CLEANING
A Ciencral

1 Fctum skored iloms in an unloly amogemel alliing masimum saose. wl impedag
E=alfic om d aral i el uf I

ISSUED FOKR BID o4l
Page |




General Coniract Requirements
Environmental Considerations

Stormwater construction permit is required
* Contractor is responsible for

* Notice of Intent (NOI) + processing fee; airport will provide SWPPP and assist
with the NOI coordination

* Bi-weekly EPSC inspection by a certified Level | inspector until reach 75%
stabilization — sod

* Replacement/Repair of EPSC as required

(Suggest phasing disturbance
to minimize EPSC issues)




General Coniract Requirements
Environmental Considerations

Spills
« Clean up and report all spills immediately. Report to MSCAA Project Manager.

«  Maintain spill kit/spill cleanup materials onsite, including materials to respond to equipment hydraulic
fluid and other potential releases.

Fuel & Haz Mat Storage
* Mobile Fuel tanks - must be double-walled or stored within containment and must be permitted by
the City Fire Inspector. Spill plan is required.

 Haz Mat must be labeled and stored properly; no stormwater exposure.

Trash, dust & cleaning
* Maintain clean worksite and dust control; follow project specs.

« Contain all trash and debris and prevent FOD; frash containers with lids are required; use of airport

owned dumpsters is prohibited.
-JMEM
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and Technical Review
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SAW CUT EXISTING
PAVEMENT
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CONTRACTOR ACCESS AND STAGING AREA

Proposed Contractor parking, material
contractor . .

storage and dellvery and setup to be discussed
staging area in detail at the discussed at the

, preconstruction meeting.

SCHEDULE B
THIS WORK SHALL BE PHASED
TO PROVIDE ACCESS TO AT
=7 LEAST ONE VEHICLE GATE AT
/-HAUL ROUTE ' ALL TIMES.

For purposes of this meeting, please

‘ ||
N B |
|

|

i
—— .

note proposed construction staging
area west of Arthur Hagler Drive.

i I
— AUTOMOBILE ACCESS WILL —
BE CLOSED DURING PHASE 1
OF CONSTRUCTION

Please note other nearby

é construction may be taking
4
X

. . .
-t  PROJECT AREA:

3 AREA #2
SCHEDULE A

concurrently; every effort to
allocate separate access and staging

areas will be taken.
CJI;/IEM




CHARLES BAKER PAVEMENT IMPROVEMENTS

As noted in the drawings on the previous slides, there are a few work restrictions/ existing site conditions to be aware
of; attendants are encouraged to thoroughly review the documents.

Traffic (site access as shown)
Material storage/staging requirements (staging area)
Work by Others; be aware of and coordinate work with any other potential ongoing contracts

Contractor shall maintain continual communication with the engineer, airport & owner to ensure coordination
of the project with daily airport activities.

This is a federally funded project with Federal, State and Local oversight; as previously mentioned, bids will
also be vetted by the Tennessee Aeronautics Commission in May.

Contractor is required to conduct all specified quality control and testing procedures. All records of these tests
shall be made available to the Engineer for review. Engineer will provide quality assurance.

Contractor is responsible for all survey required to layout the construction of the project

Care shall be exercised when hauling heavy equipment and/or materials and shall repair any damage to
existing pavements, staging areas or haul routes at no cost to the owner

No equipment, personnel, vehicles, or storage of materials shall be allowed within the Object Free Area (OFA)

of any open airfield pavement
~|MEM



Q&A Session

«|Memphis

INTERNATIONAL AIRPORT




Q&A SESSION

Please utilize the chat option to ask questions during the pre-bid meeting.

Remember to submit questions via e-mail to bidquestions@flymemphis.com; include
project name and number in subject line.

All questions must be submitted in this format to receive a formal answer. MSCAA will
not warranty any other kind of answer.

Question deadline: 5:00 p.m. local time, Wednesday, April 22, 2026.



mailto:bidquestions@flymemphis.com
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