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Slide 3

BATPO | updated this slide in the Terminal Apron presentation. 13-1368-02
Brian A. Tenkhoff, P.E., 2022-08-11T14:32:58.190

RFO 0 New Zoom bar copied over.
Roger Folk, 2022-08-11T20:18:30.459



BATP2

Introductions, Responsibilities, and
Lines of Communication

Project Team:

Owner:

Memphls Shelby County Airport Authority (MSCAA)

Brian Tenkhoff — Director of Development
e John Parrish — Project Manager
e Lori Morris — Manager of Environmental Services
e Parsons - Program Manager

Civil Engineer:

Allen & Hoshall

 Harry Pratt- President
e Tim Gibson- Principal



http://www.flymemphis.com/rfps-rfqs
http://www.flymemphis.com/

Slide 4

BATPO

BATP1

BATP2

My actual title is Manager of Engineering and Construction
Brian A. Tenkhoff, P.E., 2022-08-11T13:30:43.274

Parsons will be the Program Manager on this project. Please list them
Brian A. Tenkhoff, P.E,, 2022-08-11T13:31:02.374

Make sure you talk through responsibilities and lines of communication when on this slide
Brian A. Tenkhoff, P.E., 2022-08-11T14:33:45.902



Proposal Package Submittals

Bid documents are
available online at
www.flymemphis.com/rfps

-rfgs.

Please monitor
www.flymemphis.com for
updates, addendums, etc.

DOCUMENTS

Specifications

PRE-BID MEETING

A virtual Pre

Phone: +1 312 626 6

LEGAL NOTICE

Please click here to download the Legal Notice

Return to main Bids/RFPs/RFQs page

IAttendance at the Pre-Bid Meeting is strongly recomn

tor inspection upon request

QUESTIONS

All bid questions must be submitted to MSCAA-QA.Parsons@p
response, questions must be submitted oy 5:00pm local time,

Date Sealed Bids will
Bid / RFP / RFQ Name Issued be received by:
Taxiway Alpha West Reconstruction - Construction April 6, | Tuesday, May 9,
Bid No. 18-1413-01 2023 2023

Bid Meeting will be held Tuesday April 18th at 1:30 PM local time via

Friday, April 28, 2024

at 2pm Local
Time

~|Memphis
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https://us06web.zoom.us/j/82644203689?pwd=NmxURVVRbUlnRHliTmhOcktKbnpVQT09

Proposal Package Submittals

Proposal Package Required Contents:

* Proposal Envelope

» Proposal (Specification 00405)

* Proposal Guarantee (Specification 00410)

« DBE Assurance Statement — one each per DBE Partner (Specification 00445)

 DBE Goals Accomplishment Statement (Specification 00445)

» Information on All Firms that Provide Bids or Quotes (Specification 0045)
which the scope of work and dollar value contained in your Assurance
Statement is based with items included in the Proposal either circles and/or
highlighted.

« Signed Addenda (if applicable)

Refer to Specification 00200 - Instructions to Bidders for full instructions

~|Memphis
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Proposal Package Submittals

Submit proposals to:

MSCAA-Procurement Department
4150 Louis Caruthers Drive

Memphis, TN 38118

Bids due:
Tuesday, May 92th, 2023
2:00 PM central fime

Approx. 30 minutes after, bids will be opened and publicly read via
phone/video conference at
hitps://us0éweb.zoom.us/j/82644203689?pwd=NmxURVVRbUINRHIITMhOckitKbnpVQT09

Phone: +1 312 626 6799; Meeting ID: 826 4420 3689: Passcode: 838632

Bids are good for seventy-five (75) days x Memphis

INTERMATIONAL AIRPORT



mailto:MSCAA-QA.Parsons@parsons.com

PROPOSAL PACKAGE SUBMITTALS

' Procurement Warehouse
— 4150 Louis Carruthers Drive
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BATP2

Sign-In Sheet

e Although this is NOT a mandatory pre-bid meeting, we do encourage all
attendees to “sign-in”.

 Tosign-in, please send an email to MSCAA-QA.Parsons@parsons.com or via Zoom
Chat

stating your name, company hame, whether you are a prime or sub contractor,
email address, office and cell phone numbers;

e Attendee list (hame/company name only) will be posted via project website
after the pre-bid meeting. Attendee list w/ contact information is available upon

email request.

~|Memphis
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mailto:MSCAA-QA.Parsons@parsons.com

Slide 9

BATPO

RFO O

BATP1

RF10

BATP2

RF2 0

Bullet #1. Last one | did | changed to encourage all attendees to register.
Brian A. Tenkhoff, P.E., 2022-08-11T14:09:12.743

Item changed
Roger Folk, 2022-08-11T20:20:38.616

Bullet #2. emphasis prime or sub.
Brian A. Tenkhoff, P.E., 2022-08-11T14:25:48.766

updated
Roger Folk, 2022-08-11T20:20:50.741

Either on the slide or in the notes, let them know that list (name/company name only) will be posted to the website and full contact list available by request.
Brian A. Tenkhoff, P.E., 2022-08-11T14:26:29.566

Updated.
Roger Folk, 2022-08-11T20:21:22.819


http://www.flymemphis.com/

Site Visit
 Projectis active airfield pavement. Site visit will be coordinated as requested. Please

notify MSCAA during this pre-bid or using the Q/A project email on listed on
www.flymemphis.com




Q&A Process

All questions must be submitted 10: MSCAA-QA .Parsons@parsons.com

Question Deadline: To guarantee a response, questions must be
submitied by 5:00pm local time, Friday, April 28, 2023

Answers will be provided via addendum.

Questions not submitted in this manner will not be provided with a

formal answer.
(Jidemphis




Anficipated Date Sequence

e Questions due by 5:00 p.m. local fime, Friday, April 28, 2023.

e Q&A W/ Final Addendum posted to the welbsite not later than Wednesday,
May 4, 2023.

e Bid Opening: Tuesday, May 9, 2023, at 2:00 p.m. local time
Bid reading will be via phone conference at 2:30 p.m. local time

 Award/Contract — Precise timing to be determined. General sequence:
= |dentification of selected proposal — May 2023

Noftice of Intent to Award — May 2023

Contract Review/Execution — May 2023

NTP — June 2023

Completion — October 2024

*Continue to monitor www.flymemphis.com website for addendums after
5/4/2023 r Memphis

INTERMATIGOMNAL A




Procedures, Protocol, and
General Contract
Requirements

«|Memphis
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General Coniract Requirements

Apnil 6, 2023 MSCAA 18-1413-01
DIVISION 0 - SECTION D445

DISADVANTAGED BUSINESS ENTERPRISE
(DBE) REQUIREMENTS

° ° Mbt AA operates a federal Disadvantaged Business Enterprisc (DBE) Progam and a noa-federal

DBE Requwemenfs —_— Sechon 00445 incss Diversity Development Program (BDDP) to cnsure full and fair opportunities in MSCAA
contracting for businesses owned by socially and e di ged individuals. Memphis-

Shelby County Airpont Authority (MSCAA) ad both prog according to the regul that
M M M M apply 1o the federal program, pnmanly 49 CFR Part 26. Because the BDDP prognim nppllcs 1o contracts

J Oe C | O I borne - BUSI ness DIVerSITy involving non-federal funds, not every aspect of 49 CFR Part 26 is relevant to the BDDP progrmam. In
most arcas, 49 CFR Part 26 will guide our operation of the BDDP including. but not necessanly limited

to, rules dealing with certification and counting participation. Only firms that arc certified consistent with

R eg | ale Arm S-I-ro N g 49 CFR Part 26 and by the MSCAA or Tenncssce Department of Transportation Unificd Certification

Program (TN UCP), as identified below, will be considered to be certified as a Disadvantaged Business

Enterprise.

This section, led “Disadvantaged B Er isc R ts™ is provided in an cffort to assist
Respondents. The inf - i "thusmmunutuﬂmdcdImml‘docsn.supplcmmlw
amend any federal regul All Respondents arc resy ble for compl with all applicable federal

and MSCAA rules and requirements.

It is a requirement that all Respondents providing services for the MSCAA take all reasonable steps to
cnsurc that DBE have a full and fair opportunity to compete for and perform contract work without
discnmination on the basis of age, race, sex, color, national origin, creed, rehigion, sexual onentation or
disability. In order to satisfy this requirement, Respondents will be expected to tnmely submat
documentation as identified below and throughout the contract period if selected, and cooperate with
MSCAA. Failure to imely submit requested doc F with MSCAA or answer inquinics
truthfully will be considercd a matenal contract breach and may result in termination.

The following d must be submitted with your to this solicitation:

|

DBE Goal: 26%

For all RFQs using fs | monics. the Assurance St atfs st still be subm d
li DBE s to nd their work, but no dollar s) is ent Dollar
a nts(s) will be submi ilin moft ion

ez _~|Memphis
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General Confract Requirements

Apnl &, UL MSUAA IX-141501
Project No.

DBE Requirements

DBE ASSURANCE STATEMENT/LETTER OF INTENT

Name of Fim:

Address:

City: State: Zip:
T 1 s,

Name of Firm:
Address:

City: State: Zip:
T 1 .

| Deseription of work to be performed by DBE:]

The Respondent is committed to wijlizi 4 i . The
estimated dollar value of this work s §, » which is % the | total

base bid proposal.
AFFIRMATION

The above-named DBE affirms that it wall perform the portion of the contract for the estimated dollar
value as stated above.
By:

Signature of DBE and Title Date Name
By:

Signature of 2/3* Tier Subcontractor Date Name

and Title

If the Respondent does not receive award of the prime contract, any and all representations in this
letter of Intent and Affirmation shall be null and void.

By:

Signature of Respondent and Title Date Name

m e ~|Memphis

INTERMATIONAL AIRPORT




General Confract Requirements

April 6, 2023 MSCAA 18-1413-01
Project No.

DBE Requirements

RESPONDENT DBE GOALS ACCOMPLISHMENT STATEMENT

The undersigned R d isfied the r of the bid'proposal specification in the
following mnm[pk:ucoompkec the appropriate ;pu:c:l

The Respondent 1s itted to a ou!ilizntionmﬂusmmrlc!_

The Respondent is unable to meet the DBE goal of % but is committed to a minimum of

demonstrating good faith efforts consistent with Appendix A of 49 CFR 26. The Respondent
should attach as many pages as necessary to provide a full and complete marrative and
supporting documentation of good faith efforts made. This narrative must be written on
company letterhead and signed.

Please provide an explanation for the percentage quoted above:
Provide an explanation of the dollar value of DBE's participation and compensation and how this
has been determined to meet the specific goal reg of this solicitation in whole or part.

If DBE and company will enter into a Joint Venture, please describe the terms of the relationship
and attach a copy of the contract between the partics.

It is the present intent of the Respondent to utilize the specific DBE firms identified in this proposal in the
exccution of this contract. If for any reason, onc or more of the DBE identified here are unable or
unwilling to participate, the Respondent will make good faith efforts to replace the DBE with a similar
DBE. The Authority DBE Good Faith Procedures are provided in this package and apply to this proposal.

Respondent’s Name:

State Registration No.:

Federal Tax ID No.:

Signature and Title Date

(SUBMIT THIS PAGE ON RESPONDENT'S LETTERHEAD)

- Memphls

Page 9

INTERMATIONAL AIRPORT



General Confract Requirements

April 6, 2023 MSCAA 18-1413-01

DBE Requirements

For Title VI Compliance, we ask for yoluntary disclosure of the following information:
Gender: Male

Female

Race: Caucasian
Black American
Hispanic American
Native American
Subcont. Asian American
Asian-Pacific American

Other (please specify)

(DO NOT SUBMIT THIS PAGE ON LETTERHEAD)

=, ~|Memphis

INTERMATIONAL AIRPORT



eneral Coniract Requirements

DBE Requirements

Apnil 6, 2023 MSCAA 18-1413-01
Information on All Firms that Provi or Quotes to:

This requirement applics 1o all firms, regardless of whether they are subs or primes, regandless of the gender or race of their owners, and regardless of whether
they are ultimately chosen to participate in the contract. Please list below the name, address, phone number and contact person for every firm that provided you
a bid or a quote on this project — even if you ultimatcly decidod not 1o use the firm in preparing your final bid. The first line should be used for the prime
contractor on this project. All sections must be completed 1o the best of your ability.

MSCAA Proj/Bid No.:

Name of Firm Selected? Full Address of Firm Point of Contact Phone No. DBE? Firm
YN YN Age .

*Footnote: Please enter the letter for the category that best identifies your annual gross revenue.
AGRR =Annual Gross Revenue Ranges:
A = Less than $500,000 B = $300,000 - $1 Million € =51 - 52 Million D = 52 - §5 Million E = Over §5 Million

ISSUED FOR BID 00445
Page 11

~|Memphis
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General Coniract Requirements

EXHIBIT C
TO
UNIT PRICE CONSTRUCTION CONTRACT
FOR
TAXIWAY ALPHA WEST RECONSTRUCTION - CONSTRUCTION

BY AND BETWEEN
THE MEMPHIS-SHELBY COUNTY AIRPORT AUTHORITY
AND

Owner-Controlled Insurance (CONTRACHOR N
Program (OCIP) — Section 00500 e

H "4 Tmmmmwmemmmmmcmpjmmmm
x I lt Compensation, Employer’'s Liability, C Liability, Liability and Builders' Risk insurance
for Cor and S s of every ber who have been rh fled and are g direct labor to the

Project, Ammdmmwmocwsmmcmuuscuocwmm (hereinafter
mlodlhemmnd} a copy of which is attached hereto and made a pant of this Agreement and should be attached to and

JOhn Shorten incorporated in every £ ANl terms and conddions of Exhibit C will apply during the term of the contract. The

Owner agrees 1o pay all premiums associated with the OCIP

While the OCIP provides uniform and ble limits, the OCIP is not intended to meet all the insurance
. . muumwrwm:w&:ﬂmmht\nuf:“ﬂw nl;e‘ in add 'ulolnyw
Willis Towers Watson P o angas 3. Cowacs o g S Bovs s o GEE. e

Smmmmmolodmhocmwmummmvmlmdw coverage ferms and
conditions shall determine the scope of coverage provided by the OCIP.

C.1.1. Applicability of the OCIP
Participation in the OCIP by the Contractor and all eligible Sub ors y but not The Contractor

mmmwmwm;mumwmmmﬂmw The
Mmmw’muwdummumm“NOCIPWMMWNMWW

Subcontractors to comply with requirements of the OCIP . The M | may be and revised during the
MdmmmmWnMW Muarwuﬂagnnmorwum"uybe
ppropriate, and said will all pr Copees of any revised Manual will be

- Irmmemwmhwmwd-hmsmwmo{mw,nwm
subject to a penaity charge of the full and complete deduct as shown in C.1.2.c or 3% of the subcontract cost,
whichever is greater. Note: Collection of the penalty charge of any non-enrolled contractor(s) of any tier does not
provide automatic coverage in the program

« If any Contractor or any eligible Subcontractor enrolls in the OCIP more than 30 days after its start dale, it will have to
provide a No Known Loss Letter to the Carrier along with the enroiment documentation

Ebgible Sybcontracior all S s providing or g for direct labor on any Designated Project
{see definition of ineligible S below).

memmmmmmpmnwwmdwwmm

tank pp (that do not perform or subcontract
mmm)mmmmmmdmmﬂmmmbammm
Project where delivery is the only scope of work parformed), loyee leasing porary labor services and
other temporary project services. Mmswmwwwmmmm

S —— ~|Memphis

MSCAA Project No. 18-1413-01

INTERMATIONAL AIRPORT




General Conftract Requirements

Owner-Controlled Insurance Program (OCIP)
Insurance Provided by MSCAA

" Owner will provide

Workers’ Compensation
Commercial General Liability
Umbrella and Excess Liability
Builder’s Risk

Applicable only to enrolled Contractors and Subcontractors of every tier
Certain contractors may not be eligible for enrollment — see manual for additional details

= Contractor Insurance Cost Identification

Contractor and eligible Subcontractors will exclude their cost for all insurance coverages to be provided by the Owner
Contractor will warrant that is true

Note:
" Prime may not place any larger deductible on sub-contractor than those specified in the contract

~|Memphis

INTERMATIGNAL AIRPOR




General Conftract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by MSCAA

Workers’ Compensation

" |nsurer: Zurich American Insurance Company
" Limits

" Part 1: Workers’ Compensation:

= Part 2: Employer’s Liability

Bodily Injury by Accident — Each Accident
Bodily Injury by Disease — Policy Limit
Bodily Injury by Disease — Each Employee

" Deductible

Commercial General Liability

" Insurer: Zurich American Insurance Company
" Limits

General Aggregate Limit (Other than Products — Completed Operations)
Product-completed Operations Aggregate Limit

Personal and Advertising Injury Limit (Any One Person or Organization)
Each Occurrence Limit

Fire Legal Liability (Any One Fire)

Medical Expense Limit (Any One Person)

Deductible at MSCAA discretion but not to exceed

TN State Limits

$1,000,000
$1,000,000
$1,000,000
n/a

$4,000,000
$4,000,000
$2,000,000
$2,000,000
$250,000
$10,000
$10,000

~|Memphis
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General Conftract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by MSCAA

Umbrella and Excess Liability

" |nsurers: Various

= Limits: $100,000,000 and in the aggregate
Builder’s Risk

" Insurer: Factory Mutual

" Limits Various

= Contractor Deductible $25,000

NOTE:
Prime may not place any larger deductible on sub-contractor than those specified in the contract

~|Memphis
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General Conftract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by contractor of every tier — check with your agent!

® |nsurers must be licensed to do business in TN
" Must meet minimum security requirements

Commercial Automobile Liability

= Limit: $1,000,000 combined single limit
= Required Coverages

Additional Insured for Owner

Hired, owned and non-owned

Waiver of subrogation for Owner, Design Professionals, Program Manager
Hazardous materials transport requires MCS-90 endorsement

Workers’ Compensation and Employers Liability

" Limit:
= Workers’ Compensation: TN state of hire
= Employer’s Liability: $1,000,000 employee/ $1,000,000 disease/ $1,000,000 aggregate
" Required Coverages
= Waiver of subrogation for Owner, Design Professionals, Program Manager x Memphis

= Away from Designated Project Site or after OCIP termination INTERMATIGONAL AlRPOR



General Conftract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by contractor of every tier — check with your agent!

® |nsurers must be licensed to do business in TN
" Must meet minimum security requirements

Commercial General Liability
" Limits required

= $1,000,000 Bodily Injury and Property Damage Limit for each occurrence
= $1,000,000 Personal & Advertising Injury

= $2,000,000 General Aggregate (Annual)

= $2,000,000 Products/Completed Operations Aggregate (annual)

" The general aggregate limit shall apply separately to each project.
" Required Coverages
"= CG 2010 (1001) and CG2037 (1001) basis of coverage
" Primary and non-contributory to any coverages provided by owner
" Completed ops coverage for 6 years or applicable statute of limitations
= Additional Insured for Owner, Design Professionals, Program Manager

~|Memphis
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General Conftract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by contractor of every tier — check with your agent!

® |nsurers must be licensed to do business in TN
" Must meet minimum security requirements

Excess or Umbrella Liability
" Minimum limit required of prime

= $5,000,000 each occurrence and annual aggregate
" Minimum limit required of subcontractors
= $1,000,000 each occurrence and annual aggregate

" Coverages

= Excess of Commercial Automobile, Employer’s and Commercial General Liability policies
" Follow form
® Drop down

Professional Liability
" Not Applicable

~|Memphis
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General Conftract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by contractor of every tier — check with your agent!

® |nsurers must be licensed to do business in TN
" Must meet minimum security requirements

Contractor’s Pollution Liability (under review)
" Minimum limit required of prime

= $1,000,000 each occurrence and annual aggregate
" Minimum limit required of subcontractors
= $1,000,000 each occurrence and annual aggregate

" Coverages
" Include on-site and off-site transportation
= Waiver of subrogation or Owner, Design Professional, Program Manager
= Additional Insured for Owner

Contractor’s Equipment Insurance
= Evidence of coverage required

" Coverages

= Waiver of subrogation or Owner, Design Professional, Program Manager
® [f uninsured, hold harmless Owner, Design Professional, Program Manager

~|Memphis
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Generdl

Airport Construction Safety Reguirements

— Section 00801 and 00500-Exhibit D

Wes Shelby
Willis Towers Watson

Aaron Hascher, CM & ACE
MSCAA - Safety Program Manager

oniract Requirements

APRIL &, MSCAA 15-1413-01

DIVISION 0 - SECTION dogal

AIRPORT CONSTRUCTION SAFETY REQUIREM
PART 1 GENERAL
Lol SUMMARY

A This scction contains the minimum kevel of safety roquirements for construction. projocts af
Memphis International Arport.

B Related work

1 Other contract documents affecting construction safety include, but are not limited to, the
DIVISION 0 AND DIVISION | specifications.

PART 2 PRODUCTS
Not used
PART 3 EXECUTION

in CONTRACTOR PERSONNEL SAFETY ORIENTATION

A The Contractor shall be responsible for bricfing all i 1 on the rog
contained in this section prios 1o thewr working in the comtruction anca and at perodic intervals
throughout the course of the contract. These bricfings will be documented in writing.

a2 : WORK
A ification. section 01100, SEQUENCE OF CONSTRUCTION & LIQUIDATED
B. See General Provision Section 80, Paragraph 50-04, Limitation of Operations.

303 CONSTRUCTION SECURITY
A Soc Specification section 00R02, AIRPORT SECURITY REQUIREMENTS,
L LIMITATION ON CONSTRUCTION

A The limits of construction, material storage arcas, oquipment parking and other arcas defined as
avalable for the s exch use during shall be wentificd and defined by
the contractor prior 1o starting work on the project. Temporary barricades, flagging and fNashing
caution hghts may be required at access ponts, lavway crossings and pavement tic-ins. The type
markings, barricades and flashing caution lights arc designated on the construction plans and must
be mspected and approved by the Awrpont Aathonty.

B The Comtractor shall store all matersals and park construction equipment. when not m use oaly =
the arcas designated on the plans of dunng the pre-comtruction conference.

(8 Swckpiling of dint and construction matenials shall be constrained in & manner preventing
movemeont resulting from jot blast or wind in excess of 10 knots.

D. Construction debris, wasic, wrappings o loose material capable of causing damage to awcraff
engines. propellers, or landing gear shall not be allowed on active aircraft movement arcas.
Material mocting this criteria shall be contained and removed immediately from the ADA.

ISSUED FOR BID R0l
Page |

EXHIBITD
TO
UNIT PRICE CONSTRUCTION CONTRACT
FOR
TAXIWAY ALPHA WEST RECONSTRUCTION - CONSTRUCTION

BY AND BETWEEN
THE MEMPHIS-SHELBY COUNTY AIRPORT AUTHORITY
AND
(CONTRACTOR NAME)

Memphis-Shelby County Airport Authority

Construction Safety and Health Guidelines

Revision Date

1 11002012

2 05022016

3 Q2062017
Page 65

Contract Conractor Name
Tawway Alpha West Reconstruction - Construction
MSCAA Project No. 18-1413-01

=

-~ |Mem

INTERMATIONAL AIRPORT




General Conftract Requirements
Safety

" Contractors shall develop their own written site-specific safety and health plans for the Memphis-Shelby
County Airport Authority

" Your Safety and Health Plan shall, at a minimum, meet the requirements of 29CFR1926 — Federal OSHA
Construction regulations

® Each Contractor is responsible for protecting the health and safety of its employees and the employees
of each subcontractor and sub-subcontractor while ensuring they have a safe and healthful place to work.

" The site-specific safety and health program shall be submitted for approval within fifteen (15) days after
the Notice to Proceed for approval to the Project Safety Manager

" Impact of claims will affect the contractor’s own experience mod.
" Communications/ Memphis Airport Police are to be contacted in case of emergency: 901-922-8298

~|Memphis
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General Confract Requirements

April 6, 2023 MSCAA 18-1413-01

MVISION 0 - SECTION 00802

Airpor'l' seCUI'"'V RGQUiremenfS - Section AIRPORT SECURITY REQUIREMENTS
00802 PART GENERAL

Lol CONTRACTORS SECURITY AND VEHICLE PROCEDURES OVERVIEW

A This overview outhines procedures conceming Auport socurity regy . vehicle o
and maintcnance requirements for coatractors ot Memphis International Aisport or any airport
uum:-! and operated by the Memphis-Shelby County Awpont Authority. The sponsor Memphis-
Shelby County Awrport Authority (Airport Authority), airline, tenant, or concessionaire af the

* Airport SIDA Badging Required for all e i g e o
construction personnel (prime and subs).

requirements from the Airpont Security Program and the Airport Rules and Regulations
° Cons'l'ruc'l'lon Wl” be N 'I'he Secure/AOA A :::;-::"Im;u}!:lln::?n::;:nmum( known or hereinafler invented, used or designed for

areaqs. ® king o st sty loadg, wosting, o aricig etk
. .o . . C Airport - shall mean the Memphis Intemational Airport and/or the General DeWin Spain Airport

* Project Specific Security Requirements. PESE R Che N Bl - A
D. Alrport Restricted Area - arca of Memphus International Airport that s not ntended for public

— Project is within Air Operations Area (AOA) it i i dgaig e s "EESTRICTED AREA Tht e s s
and will require drivers to have . :
o p p ro p ri O Te MS CAA d riVi n g F Construction Restricted Area - any arca, inside or outside of the Airport Restricted Arca, which
priV”eg eS/d riVi ng permi-l- . o el o 1 soxme bk mannce .gru.u by the Contractor. The Contractor is responsible for the

security of the Construction Restricted Arca

_ CIOSS 3 drIVIﬂg pI’IVIlegeS reqU|red for G m:u;l‘iul mean the Director of Operations and Public Safety or his duly authorized
movement area (i.e. ATCT controlled) H Job Site - 5 prodecrmind geographic srcs with sesifc boundaries cablshd by the Aipor

Authonty.

AOA Driver’s Permit - permit 1ssued by the Airport Authonity for operating uncscortod motor
vehicles on the AOA

d rIVI ng . I Movement Area - runways, touways, and other arcas of the Awrport used for taxing, takeofl, and
landing of aircraft, except loading ramps and parking arcas

J Personal Escort - remaining within sight of the individual under escort at all times while in the
Aurport restricted ancas at a distance not 10 exceed 20 foet

K Public Area - any arca within Asrport facilitics open to the general public

L SIDA - Security Identification Display Arca

ISSUED FOR BID 00802
Page |

Memphls
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General Confract Requirements

Contiractor’s Project Schedule — Section
01310 and 01320

 The Contractor will be required to utilize
an integrated construction project
management software platform for
coordination, meeting, organization,
submittals, payment applications, project
records, drawings specification reports,
punch-list, and schedules throughout the
duration of the project.

*  Project Management software platform
utilized for this project will be Procore.

*  MSCAA will provide seats for the Contractor.

PROCORE

APRIL

&, 2021 MSCAA I8-141301

IIVISION | - SECTION 01310

PRECONSTRUCTION CONFERENCE & PROGRESS MEETINGS

PART | FRECONSTRUCTION CONFERENCE

L

Loz

SUMMARY

A To help clarify contract ady dures, the Enginear or Owner will

schoedule a Preconstruction Conference prior to start of the Work. as describod in thas Section

B Related Work

1 Documents affecting work of this Section include, but are not necessarily limited 1o,
Divison 0 and Divisson | Specification Sections

AGENDA AND MEETING SUMMARIES

A To the maximum exient practicable, advise the Engincer or Owner al least 24 hours in advance of
the Conference & 1o ilems o be added 10 the agenda.

B The Engincer or Owner will compile summaries of the Conference, and will fumish copies of the
summuanes 1o the Contractor.  The Contractor may make and distribute such other copes as he
wishes

QUALITY ASSURANCE

A For those persons designated by the Contracton, his subcontractors, and supplices 1o atiend the Pre-
Comtruction Confercace. provide requeed suthonty o commil the entibics they represent to
schodules and soluthons agroed upon i the Conference

FRECONSTRUCTION CONFERENCE

A The Conference will be held a1 3 time and date established by the Engincer or Owner. If requested
by the Engineer or Owner, additional conferences will be held
B Attenslance
1 Insure L by authorized represemtutives of the Comtractor and major
Subcontracton.
2 The Engmcer or Owner will sdvise other interested parties, including the Owner, and
roquest their attendance.
C Minimum agenda:
i Organizationsl arrangement of Contrsctor’s forces and personnc] sad those of

subcontracton, material supplicrs, sod the Engincer or Owner,

r Channels and procedures for consmunscations.

3 Construction schedule, including sequence of critical work;

4 Contrsct Documents, including distrbution of required copies of Drawings snd revisbons;

5 Processing of Shop Drawings and other data submiticd 1o the Engincer or Owner for
ISSUED FOR BID 01310

Page 1

APRIL 6, MSCAA I8-1413-00

DIVISION 1- SECTION 01328
SCHEDULES AND REPORTS

PART | GENERAL

Lol SUMMARY

A The work under this Contract shall be planned. schoduled and reported using computerined
precedence duagram format of the Critical Path Method in calendar days, unless otherwise
specifically provided in the Contract Documents.  The Detailed Construction Schedule shall be
developed by using the latest revision of Microsoft Project, or approved equal compuier software

B Related Work:
] Documents affecting work of this Section include, but are not necesanly Emited 1o other
Sections of these Speaifications
2 Dbt provisions concorning Schodules and Reports are stated to Speaification Sections

01100 - Summary of Work, Soquence of Construction & Liquidsted Damages
General Provision Section 60 - Coatrol of Matenaks
General Provision Section 90 - Measurement and Payment
PART 2PRODUCTS
Not Used
PART 3 EXECUTION
im GENERAL REQUIREMENTS
A The Detasled Construction Schedule shall be developed by using the latest revision of Microsaft
Project, or approved eoqual computer software that s compatible with Owner's schoduling
software
B The prunary objectives of the requircments of this scvtion are
1 o instire adoquate planning mnd exccution of the Work by Contractor,
2 to assist Owner and Engineer in cvalusting the progress of the Work:
£ N to provide a mochanism or wol for use by the Owner, Engincer and Contractor in
determaning and monitoring sny sctoms of the Contractor which may be required n onder
to comply with the reguirements of the Contract relating 1o the timely completion of the
various portions of the Work
C The Detaled Construction Schedule, defimed in Paragraph 304, shall represent the Contractor’s
commitment and intended plan for completion of the Work in complisnce with the Contract. The

Contractor will not

I Misrcpresent 1o the (hwner its planning. scheduling, and coordination of the work;
2 Utiliee schodules different from those provided 1o the Owner and Engincer for the
direction. exevution and courdmation of the work.
3 Unilure schedules which ane not fcasble or realastic, or
ISSUED FOR BID 01320

Page |
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APRIL 6, 2023

General Confract Requirements

MSCAA 18-1413-01

DIVISION 1 - SECTION 01741

CLEANING

PART | GENERAL

Lo

102

SUMMARY

A.

Throughout the truction period, the site in a standard of cleanl including
mowing of grass as described in this Section.  All demolition or construction debris (FOD) shall
be confined within the work site at all times.

Related work:

I.  Documents affecting work of this Section include, but are not necessanly limated 1o, Division
0, Division | and other Sections of these Specifications.

2 Inadd 1o the dards described in this Section, comply with requirements for cleaning
as described in pertinent other Sections of these Specifications.

3. In addition 1o the dards described in this Section, comply with pertinent requirements of
governmental agencies having jurisdiction.

QUALITY ASSURANCE

A

Conduct a daily inspection, and more often if necessary, to verify that cleanliness requirements are
being met

In addition 1o the standards described in this Section, comply with pertinent requircments of
gov ntal having jurisdict

PART 2 PRODUCTS

0

202

CLEANING MATERIALS AND EQUIPMENT

A.

Provide required L

[ and materials needed 10 maintam the specified standard of
cleanliness.

In addition 1o the standards described in this Section, comply with pertinent requirements of
governmental agencies having junisdiction.

COMPATIBILITY

A.

Use oaly ¢l Is and ble with the surface being cleaned and as
recommended by the manufacturer of the material.

PART 3 EXECUTION

o

PROGRESS CLEANING

A,

General

L. Retain stored items in an orderly " t allowing access, not impeding
traffic or drainage. and providing required protection of materials,

ISSUED FOR BID 01741
Page 1

Environmental Considerations

Lori Morris, MSCAA — Manager of
Environmental Services

e Cleaning (Section 01741)
e Dust
e Debiris

~|Memphis
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NPDES Storm Water Construction Permit

Sign the NOI — contractor
Read the SWPPP - provided by Airport Authority
30-day Assessment — provided by Designer

Bi-Weekly Inspections — contractor
« Corrective action within 7 days or before next rain event

Jﬁemphis



Project Scope, Phasing,
and Technical Review
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Project Scope of Work

APRIL 6, 2023 MSCAA 18-1413.01

Summary of the Work, Sequence of Construction &

Liguidated Damages — Section 01100

Related Work:

1. Documents affecting work of this Section inchade, but are not necessanly limited 10 Division
0 and Division | and other Sections of these Specifications

SChedU|e: 101 SUMMARY

SUMMARY OF WORK

Four Hundred Seventy-Five(475) calendar days " i Contnin MMCAA i L A

i The “Work™ of this Contract is defined in the Contract Documents to include, but not limited 1o

. . . ssociated infrastrocture, grading and drainage

for S U bSTO n TI O | C O m p | eTI O n + S IXTy 60 d Oys | i coment concrele pavem e luding rade preparation, cement treat
cement subbase, joint scaling, bituminous pav o, airfichd signage and markings, abrfickd

whectrical lighting and underground ducts, carthwork, crosion control, sodding, and other efforts

(C loseout/final com @) letion ) i ————"

[} Adrpont Improvement Program Project:  The work in this contract is included an Airpon
Improvement Progmm Project (which project is subject to receipt of confirmation of federal
Tunds) which is being undertaken and accomplished by the Owner in accordance with the terms
and conditkonis of an agreement between ihe Memphis-Shelby County Adrport Authority and ihe

United Stuites, under the provision of Title 49, United Seates Code, herein called Title 49, USC
M M . pursuant 10 which the United States Government has agreed (o pay o cerain percemtage of the
LI q U Id O -I-ed DO I I IO q es costs of the project that are determined 1o be allowable project costs under that Act. The United
2 States Government is not a party to this contract and no reference in this contract 1o the FAA or
uny representative thereof, o o any nghts granted to the FAA or any representative thercof, or the
United States Government, by the contract, makes the United Siates Government a party 1o this

demalition of existing pavement m

contrct

Table 1

[ FAA Inspection and Review: The Contractor shall allow any suthorized representative of the
FAA 10 inspect and review any work or materials used in the performance of this contract

" - . . I Subcontracts: The Contractor shall insert in cach of his subcontracts the provisions contaned in
Substantial Completion 475 days §3,000 per Day or any portion thereof paragraphs C. and ., of this scction and also & clause requiring the subcontractors fo include these
provisions in any lower tier subcontracts which they may enter into, together with o clause

requiring this insertion in any farther subcontracts that may & hum be made

Phase 1A 60 days §5,000 per Day or any portion thereof PART 2 PRODUCTS

Not used

Phase 2B 60 days §5,000 per Day or any portion thereof PART 3 EXECUTION

L PROJECT PHASING AND COMPLETION

All Other Phases See Phasing Plans | $2,000 per Day or any portion thereof A. This is a fixed-duration Contract required 1o be substantially completed within 475 calendar days from

the Notice to Proceed (“NTP) date. Furthermore, cach phase has o required calendar day duration as

Final Completion and

ave 1 o, ISSUED FOR BID 0100
Desabilization Phase 60 days $1,000 per Day or any portion thereof

Page |
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Project Scope of Work

General scope of work is full-depth reconstruction of approximately 4,125 linear feet of Taxiway Alpha at Memphis International Airport. The work
includes, but not limited to, demolition of existing pavement and associated infrastructure, grading and drainage, underdrains, Portland cement
concrete pavement including subgrade preparation, cement treated base, soil cement subbase, joint sealing, bituminous pavement, airfield
signage and markings, airfield electrical lighting and underground ducts, earthwork, erosion control, sodding, and other efforts normally required
for taxiway reconstruction.

Project will be phased to minimize disruptions to aircraft operations.

Memphis

INTERMATIGNAL AIRPORT



Project Scope of Work-
Batch Plant

We are currently studying two options for batch
plant locations. At minimum, batch plant location
“Option 2" will be made available. Batch plant
location “Option 1" is also expected to be made
available.

Final direction with guidance on availability of both
sites will be issued via Addendum.

e

L) 1
b i
- =
— |
-

"LE

" . .
_-’.—-—-u.
(——

!
‘\,
ion - |

Batch Plan Location
Option 2. ~ 7 Acres L

4
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Project Scope of Work- Batch Plant

Option 1 provides closer location to project site.

Contractor may have opportunity to “carve-out” site with fencing and make non-AOA.

Access from Winchester, grade is approximately 12%

Final direction with guidance on availability and restrictions on height will be issued via Addendum.

N

Batch Plant * -
Deliveries

4

AOA Fence Line

Memphis
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Project Scope of Work- Batch Plant

« Option 2 provides public access for
material deliveries to batch plant.

« Access from Swinnea Rd

« Final direction with guidance on
availability and restrictions on height will
be issued via Addendum.

Gate Guard to

Access ADA H
NE S .8
'

Batch Pla tMate al
Deliveries

~|Memphis
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Project Phasing

SR (]‘

N\ : 1 F — ARY=Y, 7 — L& BvauLT 4
AT AEA . ' f“ \ '
e e = I\ »/ \ ALTERNATE
stonsce wo suamo e BERRERRY TN\ /7 \\\ STORAGE AND ACCESS.

— — \\f ‘STAGING AREA ROUTE

(/r—\ L i
’[‘J V/ACCESS GATE[=N

e T
e - N —N N | i — | ' e
— WINCHESTER ROAD——— < ' e, PER —

— —~ - W e Y N\ r . O\ - o S
\ | "A—_ S W L P =N - _— [\ 40 hls \ x '
TN \ |I ~ | | - — g | gy I"f.:STTPtghklgE{kﬁt"E AN, L{—“’gj B E i LEat , — LOCALIZER
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Project Phasing — Phase 1

PHASE DURATIONS

PHASE 1A — NTP TO COMPLETION 60 CALENDAR DAYS.
WORK HOURS TO BE 0700 hrs. = 1400 hrs. TUESDAY THRU
SUNDAY AND UNRESTRICTED ON MONDAYS.

--------------

PHASE 1B - NTP TO COMPLETION 120 CALENDAR DAYS CAN BE
CONCURRENT WITH PHASE 1A DURATION BUT ONLY IF

CONSTRUCTION DOES NOT IMPACT THE COMPLETION OF PHASE 1A.

TAXIWAY § +—

NWAY 38C-18C
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Project Phasing — Phase 2

|. )
| PHASE 24 |
SLOPE CRITICAL
. A ? PHASE 20
267 \ '
o AP —
A7 0 A\ Aocauze
i 1=
MAR Y= 11 211 ] |
—— A\ AcceSs—\ A |Ixt) el
—ROUTE y; Il‘ \ Q |
LTERNATE — S— Fom at ;
IAGE AND — e — L ,
NG AREA —————SICNARIRE ——— P
| L= — || £ S
| )

t

[ )
.:‘__.1 L ] \ A _.-_;:
¥/ oy \\ |~ 23 ‘
| YUACCE GATE \\ = . \
| _SSL_ = o
— | L \\s a |0
. 4 T \ —

PHASE 2A - NTP TO COMPLETION 90 CALENDAR DAYS
CONCURRENT WITH PHASE 28

PHASE 28 = NTP TO COMPLETON 60 CALENDAR DAYS,
WORK MOURS TO 8L 0700 hra. - 1400 hrs, TUCSDAY THMRU
SUNDAY AND UNRESTRICTED ON MONDAYS.
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Project Phasing — Phase 3

JC

)M (G

W
" A 8

/”S_TORW (AnD

PHASE 3 = NTP T0 COMPLEMON 20 CALENDAR DAYS
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Project Phasing — Phase 4

I PHASE 4 = NTP TO COMPLETION 60 CALENDAR DAYS |

~|Memphis
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Scope of Work - Demo

PAVED SHOULDER L CONCRETE PAVEMENT = PAVED SHOULDER
+35' : VARIES 75' TO 100 ' +35'
1
1
1

UNDERDRAIN
OUTFALL PPE

EXISTING PAVEMENT SECTION T/W A

~|Memphis
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Scope of Work — New Pavement

§ TAXIWAY A
" TSA 107 ISA 107
| s00 (vARiES) 30 SHOULDER VARES VARIES 30 SHOULDER SOD_(VARES)
VARES
LW 12.8° - 25
000, N
Psas 7 288
1" T
-— - % .DOWELS (TYR,
- " .
1.5% Me = v [ 8 Yot oty ey - Wl
30% MAX. //////”/,,/' R 10 RO P8
8T e HEE R Z
v o TSI
= s
ot £ ’ //M )./// ///{ //{/////////// i W, T
(®)

O
©,

TYPICAL PAVEMENT SECTION T/W A
STA. 13+75 TO STA. 18425
STA. 27425 TO STA. 30+75
STA. 35+50 TO STA. 37425

PLTER ch( b

NO H?&IATE PAYMENT,

DESCRIPTION

P=501 = 19" THICK CEMENT CONCRETE PAVEMENT

P-407 ~ 4% THICK POROUS ASPHALT BASE COURSE WITH WHITE CURE
COMPOUND

P-304 - rmmmmmummm
[BITUMNOUS CURING SEAL ~ PLACE IN ONE LFT

P~200 - VARIABLE THICKNESS (167 MIN.) AGGREGATE BASE COURSE

P~220 ~ 12" THICK CEMENT TREATED SUBGRADE PLACED N TWO (2)
|8 UFTS

t-m-z&mwm&mzrm

P-803 - BTUMNOUS TACK COAT, ESTMATED AT 0.02-0.05 GAL/SY

P-602 - BTUMNOUS PRIME COAT, CSTIMATED AT 0.15-0.30 GAL/SY

T-904 = TURF TREATMENT CONSISTNG OF ON-SITE TOP SOILNG (47)
T-905 - SOODING

Memphis
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MAILHLINE 3 1A. S1+30.00 SEE SHEE ] L-UL-UL

47 ST 12306330 TAAY C

L 77824798
¥ ;

i — -

it

STA. 33+5807 TAXWAY A =

-~
0 Ll ST THefl24 TAxwAr §
M IATI0.4T \ CEC
TTRMI AL £ TR
Y OUTINEAT 6
oo STA AZed) 52 TANWAY A =

INTe1 20
€ Thna0g0

|

it
gzzd

fEEa5=

l\ﬂﬂ::si

VO
£ OUT: 23337 6"
.:.ﬁ_{ ‘-C:Il. 2&_!3? [

o 1
shatEs
kikag

B
BE-&
g
&y :wc.

-
gnz

¥4
3%
— £
¢
2

e
"4
c! 0 L ST o
W w2 6 UchEm
st gt

-1

400
WY B 240 ALY ROBC
Y OUT: ek 'Y RCBC

STAC 743701 TARMAY i-/
LRI >

su;'-r.u;: TAxWAY £ TNz 1

k_\ I € 73054

MATCHLINE STA. 43+50.00 SEE SHEET C-UD-04

pe of Work — Underdrains

4" HERFINGEONE LATERAL
PIRFORATID UNDERDAAN PP

¥

P’}'.r’.‘}}"?.}‘r %

PO

SIE DETAR. (7/C-U0=05
/"2 HERRINGBONE LATERAL UNDERDRAIN Bl T Romon

&

NTS 2. HERSINGBONE  UNDLRDRAM
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mailto:MSCAA-QA.Parsons@parsons.com

MATCHLINE STA. 31+50.00 SEE SHEET ELT-02

Scope of Work - Electrical

| U [
norz poFz ROFE l +—norz I RoFZ e L e, rr—|—
| l Tg | AIRFIELD LIGHT FIXTURE SCHEDULE
T4 F5A A Ll A LT ISOLATION
|
| i SYMBOL | FUTURE TYPE | STALE FIXTURE USE DESCRIPTION |  COLOR LAMP(S) | TRANSFORMER REFERENCE
O S WATTS/AMPS PAY MEM
-'-J"—“_" ° L-8521 3 1/W _EDGE_UGHT LED SEMIFLUSH BLUE LED 1-25/6.6 L-125-5.6
p— == o/@ | 3 T/W §_BIORECTIONAL SowrLUsH | v/ LED 1-25/66 | L-125-5.1
w/ne L-8520 3 T/W § BIDIRECTIONAL SEMIFLUSH /e LED 1=-45/6.6 L=125-5.3
o, || = ® | L-8s52p 3 T/W § UNDIRECTIONAL | SEMIFLUSH | GREEN LD L-125-54
l | 00 | L-85c 3 T/W § CLEARANCE BAR SEMIFLUSH YELLOW LED 1-15/6.6 L=125-5.2
- | . @ | L-ssr 1 T/W G OMNODRECTIONAL | SEMIFLUSH | YELLOW 1-125-55
]1 * SEE LAYOUT SHEETS FOR FIXTURE COLOR
{1 * = FILTER COLOR, GREEN UNLESS OTHERWISE SPECIIED ON LIGHTING COORDINATE OR LAYOUT SHEETS

: 3
;!"'_\ix \ - " :
m-ll\\\ ; - ‘lg'?_ : Y E
?Tut“ CLL | L L I ‘;._' :
AR IR 3
/ t i ? a
Tl . :
Y e I
3;‘ =_ j - ——%——___'—: ‘ +
) A ; ; .. . |
; D __-____T'_:____‘__‘_—_TL—:;::'_—-;T—-H-_—I— sm::: ;.j-?; -

; o
‘\\H\N’H o)

e — { T
T V‘Egi} L
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Q&A Session
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Q&A Session

All questions must be submitted to MSCAA-QA.Parsons@parsons.com .
MSCAA will not warranty answers to questions outside this Q/A process.

Question deadline: To guarantee a response, questions must be submitted
by 5:00pm local time, Friday, April 28, 2023.




a

TAKE gFF WITH US
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