TAKE OFF WITH US

Memphis

INTERNATIONAL AIRPORT
Pre-Bid Conference

Bravo Hot Spot—- Construction
MSCAA Project No. 18-1413-03

Tuesday, June 17th, 2025



Meeting Agenda

Welcome

Introductions

Proposal Package Submittal

Sign-In Sheet

Site Visit

Q&A Process

Anficipated Date Sequence

Procedures, Protocol, and General Contract Requirements
Project Scope, Phasing, and Technical Review

Q&A Session

(Jidemphis




BATP1

unmute mic
only when it's
your turn to
speak

% 8

USING MS TEAMS

turn webcam
on/off

W Pzl

2 N°

Invite Participants

raise your hand

el

or view who else
is in the meeting

i,
Share Screen

share your
screen when
it's your turn to
present

@

join the chat
discussion or
share links

leave the
meeting at
the end of
class



Slide 3

BATP1 | updated this slide in the Terminal Apron presentation. 13-1368-02
Brian A. Tenkhoff, P.E., 2022-08-11T14:32:58.190

RF10 New Zoom bar copied over.
Roger Folk, 2022-08-11T20:18:30.459



BATP3

Introductions, Responsibilities, and
Lines of Communication

Proiect Team: * Aaron Hascher — Safety Program Manager
e TBD - Program Manager

Owner:
Memphis-Shelby County Airport Civil Engineer:
Au’rhon’ry (MSCAA) Allen & Hoshall

Brian Tenkhoff — Director of Development

e John Parrish — Manager Engineering &
Construction

 Pov Chin - Project Manager

« Amy McCaffery - Manager of
Environmental Compliance

* Regina Armstrong — Sr Managaer of BDD

e Stacy Harris — DBE Compliance Program
Administrator

e Harry Pratt- President
* Tim Gibson- Principal

~|Memphis
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Slide 4

BATP1

BATP2

BATP3

My actual title is Manager of Engineering and Construction
Brian A. Tenkhoff, P.E.,, 2022-08-11T13:30:43.274

Parsons will be the Program Manager on this project. Please list them
Brian A. Tenkhoff, P.E,, 2022-08-11T13:31:02.374

Make sure you talk through responsibilities and lines of communication when on this slide
Brian A. Tenkhoff, P.E., 2022-08-11T14:33:45.902



Proposal Packaqe Submittals

FLIGHTS ~  PARKING & TRANSPORTATION -  PASSENGERGUIDE -  ABOUTMEM ~  CONNECT ~

Bid documents are
available online at
www.flymemphis.com/rfps

-rfgs.

Pid / RFP / RFQ Name Issued | received by:| TRANSLATE

TW Brawo Hot Spot 1 - Construction ay | o -
RFE No. 18141303 = Englsh

NAVIGATE

FlyMyAirport™
o -
Please monitor o
=]

www.flymemphis.com for - S
updates, addendums, etc. en e e o e e
P =

Scmere: by

EGAL NOTICE

urn to main Bids/RFPS/RFQs page

MEM Notes Newsletter
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Proposal Package Submittals

Proposal Package Required Contents:

» Proposal Envelope

« Proposal (Specification 00405)

« Proposal Guarantee (Specification 00410)

« DBE Assurance Statement — one each per DBE Partner (Specification 00445)
« DBE Goals Accomplishment Statement (Specification 00445)

« Information on All Firms that Provide Bids or Quotes (Specification 0045)
which the scope of work and dollar value contained in your Assurance
Statement is based with items included in the Proposal either circles and/or
highlighted.

Signed Addenda (if applicable)

Refer to Specification 00200 - Instructions to Bidders for full instructions

«|Memphi
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Proposal Package Submittals

Submit proposals to:

MSCAA-Procurement Department
4150 Louis Caruthers Drive

Memphis, TN 38118

Bids due:
Thursday, July 10th, 2025
2:00 PM central time

Approx. 30 minutes after, bids will be opened and publicly read via phone/video

conference; the link at can be found on MSCAA website under
https://flymemphis.com/rfps-rfgs/rfb-no-18-1413-03-tw-bravo-hot-spot-1-construction/

Bid Opening Call-in Option: Phone: (872) 242-8851: Conference ID: 123947805#

Bids are good for seventy-five (75) days

~|Memphis
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PROPOSAL PACKAGE SU BMITTALS
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BATP3

Sign-In Sheet

e Although this is a NOT mandatory pre-bid meeting; all Prime Contractors who intend to submit a
Bid are encouraged to sign-in to register their attendance.

e Tosign-in, please send an email to bidquestions@flymemphis.com or via Chat stating your name,
company name, whether you are a prime or subcontractor, email address, office and cell phone
numbers.

~|Memphis
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Slide 9

BATP1

RF10

BATP2

RF2 0

BATP3

RF3 0

Bullet #1. Last one | did | changed to encourage all attendees to register.
Brian A. Tenkhoff, P.E.,, 2022-08-11T14:09:12.743

Item changed
Roger Folk, 2022-08-11T20:20:38.616

Bullet #2. emphasis prime or sub.
Brian A. Tenkhoff, P.E.,, 2022-08-11T14:25:48.766

updated
Roger Folk, 2022-08-11T20:20:50.741

Either on the slide or in the notes, let them know that list (name/company name only) will be posted to the

website and full contact list available by request.
Brian A. Tenkhoff, P.E., 2022-08-11T14:26:29.566

Updated.
Roger Folk, 2022-08-11T20:21:22.819



Site Visit
* Projectis active airfield pavement. Site visit will be coordinated as requested. Please

notify MSCAA during this pre-bid or using the Q/A prOJec’r email on listed on
www.flymemphis.com »




Q&A Process

All guestions must be submitted to: bidguestions@flymemphis.com

Question Deadline: To guarantee a response, questions must be
submitted by 5:00pm local time, Friday, June 27, 2025

Answers will be provided via addendum.

Questions not submitted in this manner will not be provided with a

formal answer.
(Jidemphis




Anticipated Date Sequence

* Questions due by 5:00 p.m. local time, Friday, June 27, 2025.

e Q&A w/ Final Addendum posted to the website not later than Thursday, July
7, 2025.

e Bid Opening: Thursday, July 10, 2025, at 2:00 p.m. local time

Bid reading will be via phone conference at 2:30 p.m. local time
 Award/Contract — Precise timing to be determined. General sequence:

= Apparent Low Bid Notification — July 2025

= Noftice of Intent to Award - July/August 2025

= Contract Approval/Execution — August 2025

= NTP - January 2026

= Completion — October 2026

*Continue to monitor www.flymemphis.com website for addendums after
7/3/2025 & Memphis

INTERMNATIOMNAL A




Procedures, Protocol, and
General Contract
Requirements
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eneral Coniract Requirements

May 27, 2025 MSCAA 18-1413-03
DIVISION 0 — SECTION 00445

DISADVANTAGED BUSINESS ENTERPRISE
(DBE) REQUIREMENTS

D B E Req U ire m e n‘l's [— s ectio n 00445 MSCAA operates a federal Disadvantaged Business Enterprise (DBE) Program! to ensure full and fair

opportunities in MSCAA contracting for businesses owned by socially and economically disadvantaged
individuals. Onl} ﬁrms that are cemﬂed consistent with 49 CFR Part 26 and 'he Tennessee Department of

ReGina ArmStrong - Senior Manager, certified as a Disadvantaged Business Enterprise.

. . . Tlns seclwn. entitled “Disadvantaged Business Enterprise Requirements™ is provided in an. effort to assist
Business Diversity Development Raspondect The i oion coctaned s secion st inkmded o, ot doe i, gt o sod

are resp for
MSCAA rules and requirements.

It is a requirement that all Respondents providing services for the MSCAA take all reasonable steps to
ensure that DBE have a full and fair opportunity to compete for and perform contract work without

Respondents will be expa:md m_u_mel; submit docus ified below and

contract period if selected, and cooperate with MSCAA. Failure to tuml) submit requested ducumentahon,
cooperate with MSCAA or answer inquiries truthfully will be considered a material contract breach and
may result in termination.

The following documents must be itted with your resp to this solici

DBE Assurance Statement/Letter of Intent. (49 CFR Part 26.53(b)) The Respondent must
submit an Assurance Statement for each DBE whose participation the Respondent is counting
toward the goal. This may include first. second, third and so on tier subcontractors and the
Respondent and all subcontractors between the Respondent and the DBE should sign the
Assurance Statement. The Respondent must submit this Assurance Statement on Company

DBE Goal: 26% Lesterhend

For each Assurance Statement, the Respondent must also provide the written quote or
proposal from the DBE or other communication from the DBE upon which the scope of work
and dollar value contained in your Assurance Statement is based (“quote/proposal™).

For all RFQs using federal monies, the Assurance Statement(s) must still be submitted and
list the DBE s to be used and their scope of work, but no dollar amount(s) is entered. Dollar
amounts(s) will be submitted by the prevailing Respondent upon completion of the selection
process.

All portions of the Assurance Statement must be completed (including the description of
work, the estimated contract amount. and the estimated dollar value of DBE participation
for counting and goal purposes) before the Assurance Statement is signed by either the DBE
or the Respondent. If the ’s, and if applicable the 2nd/3rd Tier Subcontractor’s,

signature(s) can be obtained on the completed Assurance Statement before the bid submission
deadline, the Respondent should submit the - and -si Assurance

Statement. If the Respondent submits an Assurance Statement that is completed except for
the DBE’s, and if applicable, the 2nd/3rd Tier Subcontractor’s signature(s) and a

1 The Authority also operates a non-federal Business Diversity Development Program (BDDP). The Authority
administers the BDDP Program according to federal regulations, primarily 49 CFR Part 26.

[SSUEDTOREID . Mem hls
Page 1
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General Coniract Requirements

:
DBE Requirements |
State Zip:

Name of Firm:

Address:

City: State: Zip:

Telephone:

Description of work to be by DBE:

The Al diatilizingthu alion WLDBE forthe work described above. The estimated dollar

value of this worlj is § » Which is % the bid proposal.

The Respondent s committed to utilizing the above-named DBE for thd work described above. The estimated dollar
value of this worl is § ‘which is % the #1 bid proposal.

The Respondent §s committed to utilizing the above-named DBE for thd work described above. The estimated dollar
value of this worlf is § » which is % the totaljAlternate #2 bid proposal.

| AFFIRMATION

The above-named DBE affirms that it will perform the portion of the contract for the estimated dollar value as stated above.

By
Signature of DBE and Title Date Name
By:
Signature of 224/3 Tier Subcontractor Date Name
and Title

Affirmation shall be null and void. If the Respondent does receive award of the prime contract, Respondent commits

ISSUED FOR BID 00445
Page 0
May 27, 2025 MSCAA 18-1413.03
to using the DBE subcontractor listed and described above to meet the DBE contract goal, pursuant to 49 CFR Part

26.

L]
By:
Signature of Respondent and Title Date Name \x M e m p h Is

|l _(SURMIT ONRESPONDENT'SLETTFRHEAD FOR FACH DEF SURCONTRACTORA ]

INTERMATIONAL AIRPORT



General Coniract Requirements

DBE Requirements

I RESPONDENT DBE GOALS ACCOMPLISHMENT STATEMENT

The undersigned Respondent has satisfied the requirements of the bid/proposal specification in the following manner (please
complete the appropnate spaces):

The Respondent is committed to a minimum DBE utilization on this contract.

The Respondent is unable to meet the DBE goal of % but is committed to a minimum of % DBE utilization
on this contract and submits the attached narrative and documentation demonstrating good faith efforts consistent with
Appendix A of 49 CFR 26. The Respondent should attach as many pages as necessary to provide a full and
complete narrative and supporting documentation of good faith efforts made. This narrative must be written

T COTH T T TeTTET e IO ST

Please provide an explanation for the percentage quoted above:
Provide an explanation of the dollar value of DBE s participation and compensation and how this has been determined
to meet the specific goal requirements of this solicitation in whole or part.

1f DBE and company will enter into a Joint Venture, please describe the terms of the relationship and attach a copy of
the contract between the parties.

It 1s the present intent of the Respondent to utilize the specific DBE firms identified in this proposal in the execution of this
contract. If for any reason, one or more of the DBE identified here are unable or unwilling to participate, the Respondent will
make good faith efforts to replace the DBE with a similar DBE. The Authority DBE Good Faith Procedures are provided in
this package and apply to this proposal.

s Name:

State i ion No.:

Federal Tax ID No.:

By:

Signature and Title Date
00443 ISSUED FOR BID

Page 10

MSCAA 18-1413-03
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eneral Confract Requirements

DBE Requirements

X ARY DISCLOSURE OF RESPONDENT

For Title VI Compliance, we ask for yvoluntarv disclosure of the following information:

Gender: Male
Female

Race: Caucasian
Black American

Hispanic American
Native American
Subcont. Asian American
Asian-Pacific American

Other (please specify)

ISSUED FOR BID 00445
Page 11

May 27,2025 1413-03

I (DO NOT SUBMIT THIS PAGE ON LETTERHEAD) I

~|Memphis
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General Confract Requirements

DBE Requirements

o4 MSCAA 18- 1420.01

| tatormation on A it Provided Bitsor Quotes 1]

The Memphis Airport Authority (MEM) maintains bidding statistics, regarding ALL firms bidding on prime contracts and subcontracts on US Depantment of Transportation (DOT) assisted projects in accordance fo the federal regulation 40 CFR
Part 26.11. This information will only be used for statistical purposes per 49 CFR Part 26.11 This requirement applies 1o all firms. regardiess of whether they are subs or primes, regardiess of the gender or race of their owners, and regardiess
of whether they are ultimately chosen to participate in the contract. Piease kst below the name, address. phone number and contact person for every firm that provided you a bid or a quote on this project - even if you ultimately decided not to use the
firm in preparing your final bid. The first line should be used for the prime contractor on this project. All sections must be completed to the best of your abiliey.

PRIME POC DBE RACE GENDER STATE 2w TELEPHONE

suB YN

*hocenone. Pleaw enter the ketwer oo the category that best identifies your anneal gross revenue.

AGRR =Aanual Gross Revenue Ranges

A= Lews than $500000 B = $500.000 - $1 Millca C=S$1-52Million D= 5$2.55 Millon  E = Over 85 Milloa
¥ ~Caucasian G =Afrcan Amwvican  H = Hispaaiclatino [ = Other

«|Memphis
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General Coniract Requirements

Owner-Controlled Insurance
Program (OCIP) — Section 00500
Exhibit C

Willis Towers Watson

John Shorten — Director
Starla Lacey — Service Specialist
Wes Shelby — Safety Engineer

EXHIBIT C
TO
UNIT PRICE COKSP;I;C TION CONTRACT
TW BRAVO HOT SPOT 1 - CONSTRUCTION

BY AND BETWEEN
THE MEMPHIS-SHELBY COUNTY AIRPORT AUTHORITY
AND
(CONTRACTOR NAME)
R INSURAN RAM

INSURANCE R IR T 1P
C.1.  Owner Controlled insurance Program

'rhe Owner has elecud to implement an Owner Controlied Insurance Program (OCIP) that will provide Workers®
U s Liability, C. ial General Liability, Excess Liability and Builders’ Risk insurance
ww.msuwumwmunmmmmmm direct labor to the
Project. A general summary of coverage provided by the OCIP is included in the MSCAA OCIP Manual, (hereinafter calied
the Manual). a copy of which is attached hereto and made a parnt of this Agreement and should be attached to and
in every subcontract. All terms and condiions of Exhibit C will apply during the term of the contract The

Owner agrees to pay all premiums associated with the OCIP
Whie the OCIP provides uniform coxerages and reasonable limits, the OCIP is not intended 1o meet all the insurance needs
of the Contractor and eligible Subcontractors who have been properly enrollied. In addition to any insurance provided by
Owner, the Contractor and all Subcontractors working on the Project will be responsible for providing certain insurance as

in C2 C and eligible should discuss the OCIP with their insurance agent or
consultant to assute that other proper Cowsrages ate maintained Connmandanuboonncwseﬂrom-\M
OCIP agree that the insurance nompany pobcy mis of Kability, shall de the scope
of coverage provided by the OC!

C.1.1. Applicability of the OCIP

Participaion in the OCIP by the Contractor and all eiigible The Contractor
and each eligible Subcontractor (as mndhbwjmuslmwmemtmlmdummhmumud The
Contractor shall comply with all requirements of the OCIP as cutlined in the OCIP Manual and shall require all eligible
Subcontractors to comply with tequisemants of the OCIP manual Thumualmaybeupdahdwmmdgumm
sovrse pf construction to reflect any changes in State Law. Rules and/or Regulations or Procedures that may be neoessiq
or appropriate. and said revisions will replace all previous versions. Copies of any revised Manual will be distributed by the
OCIP Administrator.
= [f the Contractor or any eligible Subcontractor fails to enroll any of its eligible Subcontractors of any tier, it will be subject
to a penalty charpe of the full and complete deduct as shown in C.1.2.c or 3% of the subcontract cost. whichever is
greater. Note__Callection of the penalty charge of any non-enrolled contractor(s) of any tier does not provide automatic
coverage in the program.

= If any Contractor or any eligible Subcontractor enrolls in the OCIP more than 30 days after its stant date, it will have to
prowide a No Known Loss Letter to the Carrier along with the enroliment documentation

ﬁ%ﬁmmﬂ p g or g for direct labor on any Designated Project
(see mon of neligible Subcontractors below).

Inehgible Subcontractor includes (but is not imited to) 9 any type of
work (example: asbestos or underground tank remowal). conxulums suppliers (that do not perform or subcontract

Page 31
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General Confract Requirements

Owner-Controlled Insurance Program (OCIP)
Insurance Provided by MSCAA

® Owner will provide

Workers’ Compensation
Commercial General Liability
Umbrella and Excess Liability
Builder’s Risk

Applicable only to enrolled Contractors and Subcontractors of every tier
Certain contractors may not be eligible for enroliment — see manual for additional details

® Contractor Insurance Cost Identification

Contractor and eligible Subcontractors will exclude their cost for all insurance coverages to be provided by the Owner
Contractor will warrant that is true

Note:
® Prime may not place any larger deductible on sub-contractor than those specified in the contract

~|Memphis
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General Contract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by MSCAA

Workers’ Compensation

" Insurer: Zurich American Insurance Company
® Limits

= Part 1: Workers’ Compensation:

= Part 2: Employer’s Liability

Bodily Injury by Accident — Each Accident
Bodily Injury by Disease — Policy Limit
Bodily Injury by Disease — Each Employee

® Deductible

Commercial General Liability

" Insurer: Zurich American Insurance Company
® Limits

General Aggregate Limit (Other than Products — Completed Operations)
Product-completed Operations Aggregate Limit

Personal and Advertising Injury Limit (Any One Person or Organization)
Each Occurrence Limit

Fire Legal Liability (Any One Fire)

Medical Expense Limit (Any One Person)

Deductible at MSCAA discretion but not to exceed

TN State Limits

$1,000,000
$1,000,000
$1,000,000
n/a

$4,000,000
$4,000,000
$2,000,000
$2,000,000
$250,000
$10,000
$10,000

~|Memphis
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General Contract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by MSCAA

Umbrella and Excess Liability

® |nsurers: Various

" Limits: $100,000,000 and in the aggregate
Builder’s Risk

" Insurer: Factory Mutual

® Limits Various

= Contractor Deductible $25,000

NOTE:
Prime may not place any larger deductible on sub-contractor than those specified in the contract

~|Memphis
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General Contract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by contractor of every tier — check with your agent!

® Insurers must be licensed to do business in TN
" Must meet minimum security requirements

Commercial Automobile Liability
= Limit: $1,000,000 combined single limit
" Required Coverages
= Additional Insured for Owner
® Hired, owned and non-owned
Waiver of subrogation for Owner, Design Professionals, Program Manager
Hazardous materials transport requires MCS-90 endorsement

Workers’ Compensation and Employers Liability

" Limit:
= Workers’ Compensation: TN state of hire
= Employer’s Liability: $1,000,000 employee/ $1,000,000 disease/ $1,000,000 aggregate
® Required Coverages
= Waiver of subrogation for Owner, Design Professionals, Program Manager > Memphis

® Away from Designated Project Site or after OCIP termination INTERNATIONAL AIRPOR



General Contract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by contractor of every tier — check with your agent!

® Insurers must be licensed to do business in TN
" Must meet minimum security requirements

Commercial General Liability
® Limits required

= $1,000,000 Bodily Injury and Property Damage Limit for each occurrence
= $1,000,000 Personal & Advertising Injury

= $2,000,000 General Aggregate (Annual)

= $2,000,000 Products/Completed Operations Aggregate (annual)

" The general aggregate limit shall apply separately to each project.
® Required Coverages
"= CG 2010 (1001) and CG2037 (1001) basis of coverage
® Primary and non-contributory to any coverages provided by owner
= Completed ops coverage for 6 years or applicable statute of limitations
= Additional Insured for Owner, Design Professionals, Program Manager

~|Memphis
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General Contract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by contractor of every tier — check with your agent!

® Insurers must be licensed to do business in TN
" Must meet minimum security requirements

Excess or Umbrella Liability
® Minimum limit required of prime

= $5,000,000 each occurrence and annual aggregate
" Minimum limit required of subcontractors
= $1,000,000 each occurrence and annual aggregate

= Coverages

® Excess of Commercial Automobile, Employer’s and Commercial General Liability policies
® Follow form
®= Drop down

Professional Liability
" Not Applicable

~|Memphis
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General Contract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by contractor of every tier — check with your agent!

® Insurers must be licensed to do business in TN
" Must meet minimum security requirements

Contractor’s Pollution Liability (under review)
® Minimum limit required of prime

= $1,000,000 each occurrence and annual aggregate
" Minimum limit required of subcontractors
= $1,000,000 each occurrence and annual aggregate

= Coverages
" Include on-site and off-site transportation
= Waiver of subrogation or Owner, Design Professional, Program Manager
® Additional Insured for Owner

Contractor’s Equipment Insurance
= Evidence of coverage required
= Coverages

= Waiver of subrogation or Owner, Design Professional, Program Manager
= |f uninsured, hold harmless Owner, Design Professional, Program Manager

~|Memphis
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General Contract Requirements

Airport Construction Safety Requirements

— Section 00801 and 00500-Exhibit D

Wes Shelby
Willis Towers Watson

Aaron Hascher, CM & ACE
MSCAA - Safety Program Manager

PART 1

101

PART 2

PART 3

301

3.04

MSCAA 18-1413

DIVISION 0 - SECTION 00801

AIRPORT CONSTRUCTION SAFETY REQUIREMENTS

‘GENERAL
SUMMARY
A This section contains the minimum level of safety requirements for construction projects at
Memphis International Airport, General DeWitt Spain Airport, and/or Charles W. Baker Airport
B. Related work:
1 Other contract documents affecting construction safety include, but are not limited to, the
DIVISION 0 AND DIVISION 1 specifications.
PRODUCTS
Not used.
EXECUTION
CONTRACTOR PERSONNEL SAFETY ORIENTATION

A The Contractor shall be responsible for briefing all personnel on the
contained in this section prior o their working in the construction area and at periodic intervals
throughout the course of the contract. These briefings will be documented in writing.

SCHEDULING WORK

A, See Specification section 01100, SEQUENCE OF CONSTRUCTION & LIQUIDATED
DAMAGES.

B See General Provision Section 80, Paragraph 80-04, Limitation of Operations.

CONSTRUCTION SECURITY
A See Specification section 00802, ATRPORT SECURITY REQUIREMENTS.
LIMITATION ON CONSTRUCTION

A The limits of construction, material storage areas, equipment parking and other areas defined a3
available for the contractor’s exclusive use during construction shall be identified and defined by
the contractor prior to starting work on the project. Temporary barricades, flagging and flashing
caution lights may be required at access points, taxiway crossings and pavement tie-ins. The type
‘markings, barricades and flashing caution lights are designated on the construction plans and must
be inspected and approved by the Airport Authority.

B The Contractor shall store all materials and park construction equipment, when not in use only in
the areas designated on the plans or during the pre-construction conference.

C. Stockpiling of dirt and construction materials shall be coaﬂmned in a manner preventing
‘movement resulting from jet blast or wind in excess of 10 kng

D. Coastruction debris, waste, wrappings or loose material capable of causing damage to aircraft
engines, propellers, or landing gear shall not be allowed on active aircrait movement areas.
Material meeting this criteria shall be contained and removed immediately from the AOA.

ISSUED FOR BID 00801
Page |

EXHIEITD
TO
UNIT PRICE CONSTRUCTION CONTRACT
FOR
TW BRAVO HOT SPOT 1 - CONSTRUCTION

BY AND BETWEEN
THE MEMPHIS-SHELBY COUNTY AIRFORT AUTHORITY
AND
{CONTRACTOR NAME)

CONSTRUCTION SAFETY AND HEALTH GUIDELINES

OCIP CONSTRUCTION SAFETY AND HEALTH GUIDELINE §

Memphis-Shelby County Airport Authority

Construction Safety and Health Guidelines

Favision Date
1 130012
H CS0206
3 06T




General Coniract Requirements
Safety

® Contractors shall develop their own written site-specific safety and health plans for the Memphis-Shelby
County Airport Authority

" Your Safety and Health Plan shall, at a minimum, meet the requirements of 29CFR1926 — Federal OSHA
Construction regulations

= Each Contractor is responsible for protecting the health and safety of its employees and the employees
of each subcontractor and sub-subcontractor while ensuring they have a safe and healthful place to work.

" The site-specific safety and health program shall be submitted for approval within fifteen (15) days after
the Notice to Proceed for approval to the Project Safety Manager

" Impact of claims will affect the contractor’s own experience mod.

= Communications/ Memphis Airport Police are to be contacted in case of emergency: 901-922-8298

«|Memphi
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General Contract Requirements

Airport Security Requirements — Section

00802

» Airport SIDA Badging Required for all
construction personnel (prime and subs).

e Construction will be in the secure/AOA
areaqs.
* Project Specific Security Requirements.

Project is within Air Operations Area (AOA)
and will require drivers fo have
appropriate MSCAA driving
privileges/driving permit.

Class 3 driving privileges required for
movement area (i.e. ATCT controlled)
driving.

May 27, 2025

PART 1
101

1.02

MSCAA 18-1413-03

DIVISION 0 - SECTION 00802
AIRPORT SECURITY REQUIREMENTS

GENERAL

CONTRACTORS SECURITY AND VEHICLE PROCEDURES OVERVIEW

A

This overview outlines procedures concerning Airport security requirements, vehicle operation,
for at Memphis 1 Airport or any airport
owned and operated by the Memphis-Shelby County Airport Authority. The sponsor
Memphis-Shelby County Airport Authority (Airport Authority), airline, tenant, or concessionaire
at the Airport who has hired the contractor is responsible for ensuring the contractor understands
and complies with all the rules and regulations. This is a consolidated synopsis of the contractor
requirements from the Airport Security Program and the Airport Rules and Regulations

DEFINITIONS

Al

Aircraft - shall mean any contrivance known or hereinafter invented, used or designed for
navigation of or flight in the air.

Air Operations Area (AQA) - that part of the Airport used or intended to be used for landing,
taking off, surface maneuvering, loading, ualoading, or servicing the aircraft.

Airport - shall mean the Memphis Intemational Airport and/or the General DeWitt Spain Airport
and/or the Charles W. Baker Airport — where applicable.

Airport Restricted Area - area of Memphis International Airport that is not intended for public
uses or access. These are areas designated by the Airport Authority as restricted areas and clearly
identified with signs designating those areas as "RESTRICTED AREA " The restricted area also
includes the AOA.

AOA Driver's Permit - permit issued by the Airport Authority for operating unescorted motor
vehicles on the AOA.

Construction Restricted Area - any area, inside or outside of the Airport Restricted Area, which
is fenced, or in some like manner defined by the Contractor. The Contractor is responsible for the
security of the Construction Restricted Area.

Director - shall mean the Director of Operations and Public Safety or his duly authorized
representatives

Job Site - a predetermined geographic area with specific boundaries established by the Airport
Authority.

Movement Area - runways, taxiways, and other areas of the Airport used for taxiing, takeoff, and
landing of aircraft, except loading ramps and parking areas.

Personal Escort - rer
Airport restricted areas

nes while in the

SIDA - Security Identification Display Area.

ISSUED FOR BID 00802
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General Contract Requirements

Contractor’s Project Schedule - Section
01310 and 01320

 The Contractor will be required to utilize
an integrated construction project
management software platform for
coordination, meeting, organization,
submittals, payment applications, project
records, drawings specification reports,
punch-list, and schedules throughout the
duration of the project.

*  Project Management software platform
utilized for this project will be Procore.

*  MSCAA will provide seats for the Contractor.

PROCORE

May 2 MSCAA 18-
DIVISION 1 - SECTION 01310
PROJECT MANAGEM AND COORDINATION
PART 1PROJECT MANAGEMENT
101  DESCRIPTION
A The Contractor will be required to utilize an integrated construction project management software

platform for coordination, mesting organization, submittals, payment applications, praject records,
drawings, specifications, reports, punch-lists, and schedules throughout the duration of the project.

1 Project Management software platform utilized for this project will be Procore

B The project management software will be provided by the Owner. The Contractor will be allowed
seat licenses with access to the project management software as needed for the duration of the
project

c Any training required in order for the Contractor 1o become proficient in the utilization of the

construction project management software, shall be the responsibility of the Contractor at no
additional cost to the Owner.

PART 2 PRECONSTRUCTION CONFERENCE
201  SUMMARY

A To help clarify construction contract administration procedures, the Enginees or Owner will
schedule a Preconstruction Conference prior to start of the Work, as described in this Section.

B. Related Work:

1 Documents affecting work of this Section include, but are not necessarily limited to,
Division 0 and Division 1 Specification Sections.

2.02  AGENDA AND MEETING SUMMARIES

A To the maximum extent practicable, advise the Engineer or Owner at least 24 hours in advance of
the Conference as to items to be added to the agenda_

B The Engineer or Owner will compile summaries of the Conference, and will famish copies of the
summaries to the Contractor. The Contractor may make and distribute such other copies as he
wishes

203 QUALITY ASSURANCE
A For those persons designated by the Contractor, his subcontractoss, and suppliers to attend the Pre-
Construction Conference, provide required authority to commit the entities they represent to

schedules and solutions agreed upon in the Conference.

204 PRECONSTRUCTION CONFERENCE

A The Conference will be held at a time 2nd date established by the Engineer or Owner. If requested
by the Engineer or Owner, additional conferences will be held.
B Attendance
ISSUED FOR BID 01310
Page 1

MSCAA 18-1413-03

I DIVISION 1- SECTION 01320
SCHEDULES AND REPORTS
PART 1GENERAL
L01  SUMMARY
A The work under this Contract shall be planned, scheduled and reported using computerized
precedence diagram format of the Critical Path Method in calendar days, unless otherwise
specifically provided in the Coatract Documents. The Detailed Construction Schedule shall be
developed by using the latest revision of Microsoft Project, or approved equal computer sofware,
B.  Related Work:

1 Documents affecting work of this Section include, but are not necessarily limited g,other.
Sections of these Specifications.

2 Other provisions concerning Schedules and Reports are stated to Specification Sections:
01100 - Summary of Work, Sequence of Construction & Liquidated Damages
General Provision Section 60 - Control of Materials
General Provision Section 90 - Measusement and Payment

PART 2PRODUCTS

Not Used.
PART 3 EXECUTION
301 GENERAL REQUIREMENTS

A The Detailed Construction Schedule shall be developed by using the latest revision of Microsoft
Project, or approved equal computer software that is compatible with Owner's scheduling
software

B. The primary objectives of the requirements of this section are:
L to insure adequate planning and execution of the Work by Contractor;
2 1o assist Owner and Engineer in evaluating the progress of the Work;
3 1o provide a mechanism or tool for use by the Owner, Engineer and Contracter in

19 comply With the requirements of the Contract relating to the timely completion of the
various portions of the Work

[ The Detailed Construction Schedule, defined in Pasagraph 3.04, shall represent the Contractor's
commitment and intended plan for completion of the Wosk in compliance with the Contract. The
Contractor will not:

1 Misrepresent to the Owner its planning, scheduling, and coordination of the wark;
2 Utilize schedules different from those provided to the Owner and Engineer for the
disection, execution and coordination of the work;

ISSUED FOR BID
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General Contract Requirements

MSCAA 18-1413-03

DIVISION 1~ SECTION 01741

CLEANING
PART 1 GENERAL
101  SUMMARY
A Throughout the construction period, maintain the site in a standard of cleanliness including

mowing of grass as described in this Section. All demolition or construction debris (FOD) shall
be confined within the work site at all times

B Related work:

1. Documents affecting work of this Section include, but are not necessarily limited to, Division
0, Division 1 and other Sections of these Specifications.

2. Inaddition to the standards described in this Section, comply with requirements for cleaning
as described in pertinent other Sections of these Specifications.

w

In addition to the standards described in this Section, comply with pertinent requirements of
governmental agencies having jurisdiction.

102 QUALITY ASSURANCE
A Conduct a daily inspection, and more often if ¥, to verify that cleanliness req are
being met.
B. In addition to the standards described in this Section, comply with pertinent requirements of
governmental agencies having jurisdiction.
PART 2 PRODUCTS
201  CLEANING MATERIALS AND EQUIPMENT
A Provide required personnel, equipment, and materials needed to maintain the specified standard of
cleanlmess.
B In addition to the standards described in this Section, comply with pertinent requirements of
governmental agencies having jurisdiction.
202 COMPATIBILITY
A Use only cleaning materials and equipment compatible with the surface being cleaned and as
recommended by the manufacturer of the material.
PART 3 EXECUTION
.01 PROGRESS CLEANING
A General:
1 Retain stored items in an orderly allowing i access, not i
traffic or drainage, and p: ing required of i
ISSUED FOR BID 01741
Page 1

Environmental Considerations

Environmental Compliance

e Cleaning (Section 01741)

e Dust

* Debris

* Batch Plant

* Above Ground Storage Tanks
e SWPPP

Amy McCaffery, MSCAA — Manager of
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NPDES Storm Water Construction Permit

Sign the NOI — contractor
Read the SWPPP - provided by Airport Authority
30-day Assessment — provided by Designer

Bi-Weekly Inspections — contractor
« Corrective action within 7 days or before next rain event

(Jidemphis




Project Scope, Phasing,
and Technical Review




Project Phasing
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Project Phasing — Phase 1
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Project Phasing — Phase 2

S PHASE DURATIONS

PHASE 2 = NTP TO COMPLETION 90 CALENDAR DAYS.
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Project Phasing — Phase 3
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Scope of Work - Demo

EXISTING PAVEMENT SECTION TW B

LaaTs OF FULL DOPI LaaTS OF FULL DEPTH
LTS OF FULL DEPTH § PORTLAND T CONCRETE PORTLAND COMENT COMCRLTL § LMATS OF FLL DEPTH
-— AVEMENT FOMOVAL § SHOULDER ASPHAL!

" UNDERDRAIN
OQUTFALL PPE

EXISTING PAVEMENT SECTION T'W A
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Scope of Work — New Pavement Bravo

T5A 107

o

&
8
T

307 SRR

150N

OF P

NARY OF P

28 (TF) 25 (1P)

®

4” MERRINGBONE LATERAL
PERFORATED UNDERDRAN PIPE

TYPICAL PAVEMENT SECTIONS TW B
STA 0+17.89 TO STA. 2¢87.33

§ TAXIWAY

VARY

T5A 107

30 SAULER w0 ()

L3

UNDERDR AN
OQUTFALL FIFE

1

1-172 | 455 Yk
1

~Ydx

FLTER FABRIC (TYP.). COST
NCDENTAL 10
NO SEPARATE PAYMENT.

TYPICAL PAVEMENT SECTIONS TW B

STA. 2+87.33 TO STA. 8+78.56

..
MO SEPARATE PATMENT.

DESCRIPTION

1 [P=501 = 19" THICK CEMENT COMCRETE PAVEMENT

2 [P-307 - & THICK CEMENT TREATED PERMEABLE BASE COURSE

“

P-304 - rrmmvmrmmwrmmmn
BITUMINOUS CURING SEAL -

P=219 = VARMBLE THICKNESS (IG _I.) AGGREGATE BASE COURSE

5 P-220 - 127 THICK CEMENT TREATED SUBGRADE PLACED IN TWO (2)
UFTS

6 P-m-zg&mmmmsuwmm.arm

7 |P-€03

TACK COAT, AT GAL/SY

P-602

BTUMINOUS PRIME COAT, ESTIMATED AT 0.15-0.30 GAL/ST

T-904

©

[T-208 -

TURF TREATMENT CONSISTING OF ON=-SITE TOP SOIUNG (47)
SODOMNG
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Scope of Work — New

Pavement Alpha

. & TAXWAY

JSA 107

EXISTING CONC. T/W VARIES DMENSION AND NUMEER OF PANELS VARY DIMENSION AND NUMBER OF PAMELS VARY

. 30 SHOULDER s00 (vames) |,

25 (vP) 25 (1ve) g

FPROPOSED
UKE (PGL)

TYPICAL PAVEMENT SECTIONS T/W A

STA. 514501 TO STA. 53430

§ TAXIWAY

FILTER FABRIC (TYP.). COST
WCIDENTAL T
NO SEPARATE PAYMENT.

TSA 107

4" HERRINGBONE LATERAL
PERFORATED UNDERDRAIN FIPE

TYPICAL PAVEMENT SECTIONS T/W A
STA AT+TS TOSTA, S1e80 2

6" UNDERDRAIN
QUTFALL PIPE

SOD_(VARIES)

FILTER FABRIC (TYP.). COS'
INCIDENTAL RDﬁAINS
NO stMRAI‘E PAYMENT.

DESCRIPTION
P-501 - 19" THICK CEMENT CONCRETE PAVEMENT
[P-307 - &" THICK CEMENT TREATED PERMEABLE BASE COURSE

P-304 - 8 THMICK CIMENT TREATED AGGREGATE BASE COURSE wiTn
BITUMINOUS CURING SEAL - PLACE IN ONE LFT

[P=219 - VARWBLE THICKNESS (16" MIN.) AGGREGATE BASE COURSE
s [P-220 - 12° THICK CEMENT TREATED SUBGRADE PLACED IN TWO (2)
6" LFTS

»

w

-

6 P-w:-zl'Tmmmwm’mEm.zrm

7 |P-603 - BITUMINOUS TACK COAT, ESTIMATED AT 0.02-0.05 GAL/SY
8 |P-602 - BTUMNOUS PRIME COAT, ESTMATED AT 0.15-0.30 GAL/SY

g [1-904 - TURF TREATMENT CONSISTING OF ON-SITE TOP SOIUNG (47)
T-905 - SCOOMNG
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Project Scope of Work

Summary of the Work, Sequence of Construction &
Liq Uidqied Dq mqqes — sec"ion 01 100 SUMMARY OF THE WORK, SEQUENCE OF CONSTRUCTION & LIQUIDATED DAMAGES

PART 1 GENERAL

Related Work

1. Documents affecting work of this Section jaclude, but are not necessarily limited to Division
0 and Division 1 and other Sections of these Specifications.

S C h e d U | e : Lol SUMMARY

Two Hundred Seventy(270) calendar days C LI N R oo e T B

B The "Work" of this Contract 1s defined in the Contract Documents to include, but not limated to,

f H H + H demolition of existing pavement and associated infrastructure, grading and drainage, underdrains,
or substantial completion ixty ays femclin of s oot sd il nbvsrcous, pudag o densug vl
cement subbase, jomt sealing, bituminous pavement, irfield signage and markings, airfield
electnical lighting and underground ducts, earthwork, erosion control, sodding, and other efforts

(closeout/final completion) =S

C. Airport Improvement Program Project: The work in this contract is included in an Airport
Improvement Program Project (which project is subject to receipt of confirmation of federal
funds) which is being and Dy the Owner in with the terms

and conditions of an agreement between the Memphis-Shelby County Auport Authority and the
United States, under the provision of Title 49, United States Code, herein called Title 49, USC,
pursuant to which the United States Govemment has agreed to pay a certain percentage of the
costs of the project that are determined to be allowable project costs under that Act. The United
States Government is not a party 1o this contract and no reference in this contract to the FAA or
any representative thereof, o to any rights granted to the FAA or any representative thereof, of the
United States Government, by the contract, makes the United States Government & party to this
contract

E FAA lnspection and Review,_The Contractor shall allow any authorized representative of the
FAA 1o inspect and review any work or materials used i the performance of this contract

F Subcontracts: The Contractor shall insert in each of his subcontracts the provisions contained in
paragraphs C. and D., of this section and als0 a clause requiring the subcontractors to include these
provisions wn any lower tier subconmtracts which they may ente o, together with a clause
requiring this insertion in any further subcontracts that may in turn be made

PART 2 PRODUCTS
Not used
PART 3 EXECUTION
3.01  PROJECT PHASING AND COMPLETION
A This is a fixed-duration Contract required to be substantially completed within two hundred and forty

(240) calendar days from the Notice to Proceed (“NTP”) date. Furthermore, each phase has a required
calendar day duration as indicated in the Phasing Plans. The project scope of work is as stated in

ISSUED FOR BID 1
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Project Scope of Work

This project is for the relocation of approximately a section of existing Taxiway Bravo to correct an existing Hot Spot at MEM. The general scope
of the relocation includes demolition of 1,533 LF of existing taxiway pavement and construction of 857 LF of new taxiway pavement.
Additionally, this project will include full-depth reconstruction of approximately 575 LF of existing Taxiway Alpha. The work includes, but not
limited to, demolition of existing pavement and associated infrastructure, grading and drainage, underdrains, Portland cement concrete
pavement including subgrade preparation, cement treated base, soil cement subbase, joint sealing, bituminous pavement, airfield signage and
markings, airfield electrical lighting and underground ducts, earthwork, erosion control, sodding, and other efforts normally required for taxiway
construction and reconstruction.

Project will be phased to minimize disruptions to aircraft operations.
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Project Scope of Work-
Batch Plant Location




Scope of Work — Underdrains Bravo
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Scope of Work — Underdrains Alpha
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Scope of Work - Electrical Bravo
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Scope of Work — Electrical Alpha
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Q&A Session
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Q&A Session

All guestions must be submitted to bidquestions@flymemphis.com . MSCAA will
not warranty answers to questions outside this Q/A process.

Question deadline: To guarantee a response, questions must be submitted
by 5:00pm local time, Friday, June 27, 2025.
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