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Slide 3

BATP1 | updated this slide in the Terminal Apron presentation. 13-1368-02
Brian A. Tenkhoff, P.E., 2022-08-11T14:32:58.190

RF10 New Zoom bar copied over.
Roger Folk, 2022-08-11T20:18:30.459



BATP3

Introductions, Responsibilities, and
Lines of Communication

Proiect Team: * Aaron Hascher — Safety Program Manager
e TBD - Program Manager

Owner:
Memphis-Shelby County Airport Civil Engineer:
AUThOFITY (MSCAA) HNTB Corporation
Brian Tenkhoff — Director of Development  ,  ~h,ck Dedmon — Aviation Department
e John Parrish - Manager Engineering & Manager
Construction

 Pov Chin - Project Manager

« Amy McCaffery - Manager of
Environmental Compliance

e Regina Armstrong — Sr Manager of BDD

e Stacy Harris — DBE Compliance Program
Administrator

~|Memphis
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Slide 4

BATP1

BATP2

BATP3

My actual title is Manager of Engineering and Construction
Brian A. Tenkhoff, P.E.,, 2022-08-11T13:30:43.274

Parsons will be the Program Manager on this project. Please list them
Brian A. Tenkhoff, P.E,, 2022-08-11T13:31:02.374

Make sure you talk through responsibilities and lines of communication when on this slide
Brian A. Tenkhoff, P.E., 2022-08-11T14:33:45.902



Proposal Packaqe Submittals
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Proposal Package Submittals

Proposal Package Required Contents:

» Proposal Envelope

« Proposal (Specification 00405)

« Proposal Guarantee (Specification 00410)

« SBE Assurance Statement — one each per SBE Partner (Specification 00445)
« SBE Goals Accomplishment Statement (Specification 00445)

« Information on All Firms that Provide Bids or Quotes (Specification 0045)
which the scope of work and dollar value contained in your Assurance
Statement is based with items included in the Proposal either circles and/or
highlighted.

Signed Addenda (if applicable)

Refer to Specification 00200 - Instructions to Bidders for full instructions

«|Memphi
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Proposal Package Submittals

Submit proposals to:

MSCAA-Procurement Department
4150 Louis Caruthers Drive

Memphis, TN 38118

Bids due:
Thursday, August 21st, 2025
2:00 PM central time

Bids are good for seventy-five (75) days

~|Memphis
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PROPOSAL PACKAGE SU BMITTALS
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BATP3

Sign-In Sheet

e Although this is a NOT mandatory pre-bid meeting; all Prime Contractors who intend to submit a
Bid are encouraged to sign-in to register their attendance.

e Tosign-in, please send an email to bidquestions@flymemphis.com or via Chat stating your name,
company name, whether you are a prime or subcontractor, email address, office and cell phone
numbers.

~|Memphis
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Slide 9

BATP1

RF10

BATP2

RF2 0

BATP3

RF3 0

Bullet #1. Last one | did | changed to encourage all attendees to register.
Brian A. Tenkhoff, P.E.,, 2022-08-11T14:09:12.743

Item changed
Roger Folk, 2022-08-11T20:20:38.616

Bullet #2. emphasis prime or sub.
Brian A. Tenkhoff, P.E.,, 2022-08-11T14:25:48.766

updated
Roger Folk, 2022-08-11T20:20:50.741

Either on the slide or in the notes, let them know that list (name/company name only) will be posted to the

website and full contact list available by request.
Brian A. Tenkhoff, P.E., 2022-08-11T14:26:29.566

Updated.
Roger Folk, 2022-08-11T20:21:22.819



Site Visit

* Projectis active airfield pavement. Site visit will be coordinated as requested. Please
notify MSCAA during this pre-bid or using the Q/A project email on listed on
www.flymemphis.com




Q&A Process

All guestions must be submitted to: bidguestions@flymemphis.com

Question Deadline: To guarantee a response, questions must be
submitted by 5:00pm local time, Thursday, August 7, 2025

Answers will be provided via addendum.

Questions not submitted in this manner will not be provided with a

formal answer.
(Jidemphis




Anticipated Date Sequence

 Questions due by 5:00 p.m. local fime, Thursday, August 7, 2025.

* Q&A w/ Final Addendum posted to the welbsite not later than Friday, August 14,
2025.

 RFP/Bid Due: Thursday, August 21, 2025, at 2:00 p.m. local time
 Award/Contract — Precise timing to be determined. General sequence:

= Noftice of Intent to Award — August 2025

= Contract Approval/Execution — August 2025

= Construction NTP — September 2025

= Complete RWSL Construction and Installation — April 2026

= Complete RWSL Integration and Testing — May 2026

= Turn-Over to FAA — June 2026

= |nitial Operating Capability (I0C) - June 2026

= Joint Acceptance Inspection (IAl) — July 2026

= Commissioning — July 2026

*Continue to monitor www.flymemphis.com website for addendums after Memphis
8/] 4/2025 INTERNATIONAL AIRPOR




Procedures, Protocol, and
General Contract
Requirements
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General Coniract Requirements

SBPP Requirements — Section 00445

~|Memphis

NTERNATIONAL AIRPORT

Memphis-Shelby County Airport Authority

Memphis, Tennessee

ReGina Armstrong — Senior Manager,
Business Diversity Development

SBPP Goal: 12%

SMALL BUSINESS PARTICIPATION PROGRAM (SBPP) REQUIREMENTS

1.1 Overview
The Authority operates a Small Business Participation Program (SBPP) te ensure full and fair
opportunities in Autharity contracting for small businesses. The Authority administers the SBPP program
consistent with 49 CFR Part 26 as outlined below and otherwise indicated in the SBPP requirements. Only
firms that are certified consistent with 13 CFR Part 121 or 49 CFR Part 26 will be certified as a Small
Business Enterprise (SBE) or Disadvantaged Business Enterprise (DBE) for the purpose of SBPP
requirements,

This section, entitled “Small Business Participation Program” is provided to assist Respondents. The
information contained in this section is not intended to supplement or amend any federal regulation. All
Respondents are responsible for compliance with all applicable rules and requirements.

6.2  SBPP Required Forms

It is a requirement that all Respondents providing services for the Authority take all reasonable steps to
ensure that SBEs, including DBEs, have a full and fair opportunity to compete for and perform contract
work without discrimination based on age, race, sex, color, national origin. To satisfy this requirement,
Respandents will be expected to timely submit documentation as identified below and throughout the
contract period if selected and cooperate with the Authority. Failure to timely submit requested
documentation, cooperate with the Authority or answer inguiries truthfully will be considered a
material contract breach and may result in termination.

The following documents must be submitted with your response to this solicitation:
6.2.1 Assurance Statement/Letter of Intent

The Respondent must submit an Assurance Statement for each SBE, which includes DBEs, whose
participation the Respondent is counting toward the goal. This may include first, second, third and so
on tier subcontractors, and the Respondent and all subcontractors between the Respondent and the
SBE should sign the Assurance Statement. The Respondent must submit the prescribed form in Section
17.1 below on Company Letterhead.

For each Assurance Statement, the Respondent must also provide the written quote or proposal from
the SBE or other communication from the SBE upon which the scope of work and dollar value contained
in your Assurance Statement is based (“guote/propasal”).

All portions of the Assurance Statement must be completed (including the description of work, the
estimated contract amount, and the estimated dollar value of SBE participation for counting and goal
purposes) before the Assurance Statement is signed by either the SBE or the Respondent. If the SBEs,
and if applicable the 2nd/3rd Tier Subcontractor’s, signature(s) can be obtained on the completed
Assurance Statement before the bid submission deadline, the Respondent should submit the fully-
completed and fully-signed Assurance Statement, If the Respondent submits an Assurance Statement
that is completed except for the SBEs, and if applicable, the 2nd/3rd Tier Subcontractar’s signature(s)

IsSUED FOR BID 16-1408-02
RW 9-27 RUNWAY STATUS LIGHTS — CONSTRUCTION

PAGE 1 0F 18
Juiy 15, 2025
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SBPP Reqguirements

eneral Coniract Requirements

Memphis Memphis-Shelby County Airport Authority

x
- Memphis, Tennessee

NTERNATIONAL AIRPORT

Respondent SBE Goals Accomplishment Statement (Required)

Submit on Company Letterhead

RESPONDENT SBE GOALS ACCOMPLISHMENT STATEMENT

The undersigned Respondent has satisfied the requirements of the bid/propasal specification in the following manner
(please complete the appropriate spaces):

[] The Respandent is committed to a mi tion on this contract.

D The Respondent is unable to meet the SBE goal of % but is committed to a minimum of %

consistent with Appendix A of 49 CFR 26. The Respondent should attach as many pages as necessary to provide a full
and ive and { of good faith efforts made. This narrative must be written on
company letterhead and signed.

Please provide an explanation for the percentage quoted above:
Provide an explanation of the SBE's participation and how this has been determined to meet the specific goal
reguirements of this solicitation in whole or part.

If SBE and the company enter into a Joint Venture, please describe the terms of the relationship and attach a copy of the
contract between the parties, If the Respondent does receive award of the prime contract, Respondent commits to using
the SBE subcontractor listed and described abeve to meet the SBE contract goal, pursuant to 49 CFR Part 26.

It is the present intent of the Respondent to utilize the specific SBE firms identified in this proposal in the execution of
this contract. If for any reason, one or more of the SBE identified here are unable or unwilling to participate, the
Respondent will make good faith efforts to replace the SBE with a similar SBE. The Authority SBE Good Faith Procedures
are provided in this package and apply t this proposal.

t's Name:

State Registration No.:

Federal Tax ID No.:

By:
Signature and Title Date
IsSUED FOR BID 16-1408-02 Pace 11 0F 18
RW 9-27 RUNWAY STATUS LIGHTS — CONSTRUCTION Jur 15,2025
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SBPP Requirements

General Coniract Requirements

Page 10

05/09/24
Project No. / Name:

SMALL BUSINESS ENTERPRISE (SBE)
RESPONDENT: ASSURANCE STATEMENT/LETTER OF INTENT
Name of Fum:
Address:
Gty State: Zip.
Telesk
SBE:
Name of Firm:
Address:
City: State: Zip:

Description of work to be performed by SBE:

The Respondent is committed to the above-named for the work described above. The estimated
dollar value is § » which is % the total base
bid proposal.

AFFIRMATION

The above-named SBE affirms it will perform the portion of the contract for the estimated dollar value as
stated above.

Signature of SBE and Title Date Name

By:

Sigmature of 2*/3* Tier Subcontractor and Title Date Name

If the Respondent does not receive award of the prime contract, any and all representations in this letter of Intent and
Affirmation shall be null and void. If the Respondent does receive award of the prime contract, Respondent commits
to using the SBE subcontractor listed and described above to meet the SBE contract goal, pursuant to 49 CFR Part 26.

By:

Signature of Respondent and Title Date Name

ADDENDUM NO.§
(SUBMIT ON RESPONDENT'S LETTERHEAD FOR EACH SBE SUBCONTRACTOR)

«|Memphis
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eneral Coniract Requirements

SBPP Reqguirements

S Memphis Memphis-Shelby County Airport Authority

Memphis, Tennessee

INTERNATIONAL AIRPORT

Voluntary Disclosure of Resp Data

Do not submit this form on company letterhead

VOLUNTARY DISCLOSURE OF RESPONDENT DATA

For Title VI Compliance, the Authority asks for voluntary disclosure of the following information:

Gender: Male
Female
Race: Caucasian

Black American

Hispanic American

Native American
Subcontinent Asian American
Asian-Pacific American

Other (please specify)

IssueD For Bip 16-1408-02 Pace 13 0r 18
RW 9-27 RUNWAY STATUS LIGHTS — CONSTRUCTION Juwy 15, 2025

«|Memphi

RMATIONAL AIRPORT



General Coniract Requirements

SMALL BUSINESS ENTERPRISE (SBE) BIDDER'S LIST

SBPP ReqU”’emenTS mmmmmmmmmwmmummmmmwummm- to e o 49 CFR
Part 26.11. ::mnmumlmmmnommuﬁ‘ — v e f . f R
final bid. d for the prime - K Bt of yolic bty

*Foomons: Pleass extar e letar for the category St beat idensifes your ammmal o revess.

AGRR =Azzzal Gross Revemms Rasges:
A = Lass thas $500.000 B=1$500,000 - §1 Milica C=11-02ME= D=12-5 Millca E = Over §5 Mallics
J=Asian Pacif
: H= ic’Lacino i Azarican
F =Camcanin. G =Afcm Amencm. A Flapenic! I=Natve Amencan K=k As LOtar
Amaencan
v527.25
Revised 7162025 par M Fulicn

Memphis

INTERNATIONAL AIRPORT




General Coniract Requirements

Certification Requirements

e A firm will need to be certified and active at fime of bid.

— If afirmis not certified as an SBE prior to the time of bid, they will need to apply for certification and be
approved before the bid deadline.

— BOD can certify firms as SBEs, they will need to go to the BOD website
e Contract Compliance System | Memphis-Shelby County Airport Authority

— Once the application is completed the BOD Certification Specialist will finish the certification process
and conduct an on-site visit.

* Please contact the BOD office if you have any questions regarding a firm’s certification status
— Victoria Alvarez - BOD Certification Specialist
901-922-0255 | valvarez@flymemphis.com

~|Memphis
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General Coniract Requirements

[CONSTRUCTION CONTRACT
FOR
RW 9/27 RUNWAY STATUS LIGHTS - CONSTRUCTION

BY AND BETWEEN
THE MEMPHIS-SHELBY COUNTY AIRPORT AUTHORITY
AND

(CONTRACTOR NAME)
MSCAA PROJECT NO. 16-1408-02
Own e r_Co nt rol Ied I n S u ra n Ce THIS CONSTRUCTION CONTRACT (hereinafter referred to as “Contract”) is made and entered into as of
. between MEMPHIS-SHELBY COUNTY AIRPORT AUTHORITY, a body poimc and corporate under
the laws of Tennessee (helelnaﬂar referred to as “Owner” or * ") doin: at 2491 Road, Suite

ing
. 113, Memphis, Tennessee 38116-. 3855 and (lnsarl CONTRACTOR NAME}, a {insert LEGAL ENTITY TYPE and STATE}
P rogra m (OCI P) — Sect I o n 00500 doing busi at {insert C ct fter referred to as “Contractor,” “Bidder,” or "Offeror”). Owner and

Contractor may sometimes be referred to herein individually as "Party” or collectively as “Parties.”

EXhibit C RECITALS

1. WHEREAS, the Owner desires to have constructed certain work in , more
described as RW 9/27 Runway Status Lights - Construction, MSCAA Project No. m_uaajz (herein referred 1o as 'm
Project’). and

Willis Towers Watson

and able to construct the Project in accordance with the terms and subject to the conditions of this Contract; and

J 0 h n S h O rte n —_— Di re Cto r 3. WHEREAS, the "Program Manager” is to act as the Owner's representative, and the Owner will advise the

Contractor in writing of the name of the Program Manager; and

4. WHEREAS, the “Engineer” is the Owner's ibility for design of the technical

Sta rl a La Cey —_ Se rvi Ce S pe C i a | ist specifications, and the Owner will advise the Contractor in writing of the name of the Engineer. and

NOW, THEREFORE, in consideration of good and valuable consideration, received or to be received, the
sufficiency of which the Parties acknowledge, the Parties agree as follows:

Wes Shelby — Safety Engineer ARTICLE 1

Section 1.01. The general scope of the work is more particularly described in Exhibit A,
which is attached hereto and incorporated herein by reference. Contractor agrees that the Project shall be constructed in
accordance with the terms of this Contract and the “Contract Documents” as defined in Article 2 of this Contract. The term
“Work” includes, but is not limited to, all labor, materials, supplies, tools, equip and services y to construct the
Project as described in the Contract D whether or_not all ials and equipment are incorporated or will be
incorporated in the Project; and all Work deemed necessary to fully close the Project including demobilization

. The term of this Contract shall commence upon Owner's
issuance of the Notice to Proceed pursuant to Section 3.01 and shall continue until the Work is completed in accordance
with the Centract Documents, unless earlier terminated by the provisions set forth in Section 23 of this Contract

5. 16-1408-(

.|Memphis
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General Confract Requirements

Owner-Controlled Insurance Program (OCIP)
Insurance Provided by MSCAA

® Owner will provide

Workers’ Compensation
Commercial General Liability
Umbrella and Excess Liability
Builder’s Risk

Applicable only to enrolled Contractors and Subcontractors of every tier
Certain contractors may not be eligible for enroliment — see manual for additional details

® Contractor Insurance Cost Identification

Contractor and eligible Subcontractors will exclude their cost for all insurance coverages to be provided by the Owner
Contractor will warrant that is true

Note:
® Prime may not place any larger deductible on sub-contractor than those specified in the contract

~|Memphis
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General Contract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by MSCAA

Workers’ Compensation

" Insurer: Zurich American Insurance Company
® Limits

= Part 1: Workers’ Compensation:

= Part 2: Employer’s Liability

Bodily Injury by Accident — Each Accident
Bodily Injury by Disease — Policy Limit
Bodily Injury by Disease — Each Employee

® Deductible

Commercial General Liability

" Insurer: Zurich American Insurance Company
® Limits

General Aggregate Limit (Other than Products — Completed Operations)
Product-completed Operations Aggregate Limit

Personal and Advertising Injury Limit (Any One Person or Organization)
Each Occurrence Limit

Fire Legal Liability (Any One Fire)

Medical Expense Limit (Any One Person)

Deductible at MSCAA discretion but not to exceed

TN State Limits

$1,000,000
$1,000,000
$1,000,000
n/a

$4,000,000
$4,000,000
$2,000,000
$2,000,000
$250,000
$10,000
$10,000

~|Memphis
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General Contract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by MSCAA

Umbrella and Excess Liability

® |nsurers: Various

" Limits: $100,000,000 and in the aggregate
Builder’s Risk

" Insurer: Factory Mutual

® Limits Various

= Contractor Deductible $25,000

NOTE:
Prime may not place any larger deductible on sub-contractor than those specified in the contract

~|Memphis
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General Contract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by contractor of every tier — check with your agent!

® Insurers must be licensed to do business in TN
" Must meet minimum security requirements

Commercial Automobile Liability
= Limit: $1,000,000 combined single limit
" Required Coverages
= Additional Insured for Owner
® Hired, owned and non-owned
Waiver of subrogation for Owner, Design Professionals, Program Manager
Hazardous materials transport requires MCS-90 endorsement

Workers’ Compensation and Employers Liability

" Limit:
= Workers’ Compensation: TN state of hire
= Employer’s Liability: $1,000,000 employee/ $1,000,000 disease/ $1,000,000 aggregate
® Required Coverages
= Waiver of subrogation for Owner, Design Professionals, Program Manager > Memphis

® Away from Designated Project Site or after OCIP termination INTERNATIONAL AIRPOR



General Contract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by contractor of every tier — check with your agent!

® Insurers must be licensed to do business in TN
" Must meet minimum security requirements

Commercial General Liability
® Limits required

= $1,000,000 Bodily Injury and Property Damage Limit for each occurrence
= $1,000,000 Personal & Advertising Injury

= $2,000,000 General Aggregate (Annual)

= $2,000,000 Products/Completed Operations Aggregate (annual)

" The general aggregate limit shall apply separately to each project.
® Required Coverages
"= CG 2010 (1001) and CG2037 (1001) basis of coverage
® Primary and non-contributory to any coverages provided by owner
= Completed ops coverage for 6 years or applicable statute of limitations
= Additional Insured for Owner, Design Professionals, Program Manager

~|Memphis
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General Contract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by contractor of every tier — check with your agent!

® Insurers must be licensed to do business in TN
" Must meet minimum security requirements

Excess or Umbrella Liability
® Minimum limit required of prime

= $25,000,000 each occurrence and annual aggregate
" Minimum limit required of subcontractors
= $1,000,000 each occurrence and annual aggregate

= Coverages

® Excess of Commercial Automobile, Employer’s and Commercial General Liability policies
® Follow form
®= Drop down

Professional Liability
" Not Applicable

~|Memphis
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General Contract Requirements

Owner-Controlled Insurance Program (OCIP)

Insurance Provided by contractor of every tier — check with your agent!

® |nsurers must be licensed to do business in TN
® Must meet minimum security requirements

Contractor’s Equipment Insurance
= Evidence of coverage required
® Coverages

= Waiver of subrogation or Owner, Design Professional, Program Manager
® |f uninsured, hold harmless Owner, Design Professional, Program Manager

~|Memphis
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General Confract Requirements

Airport Construction Safety Requirements
— Section 00801 and 00500-Exhibit D

Wes Shelby
Willis Towers Watson

Aaron Hascher, CM & ACE
MSCAA - Safety Program Manager

July 15,2025

PART 1

101

PART 2

PART 3

a0

303

304

MSCAA 16-1408-02

DIVISION 0 - SECTION 00801

AIRPORT CONSTRUCTION SAFETY REQUIREMENTS

GENERAL
SUMMARY
A This section contains the minimum level of safety requirements for construction projects at

Menmphis Inernational Airpart.
B, Relted work:
1 Other contraet documents affecting construction safety include, but are not limited to, the
DIVISION 0 AND DIVISION 1 specifications.
PRODUCTS
Not used.
EXECUTION
CONTRACTOR PERSONNEL SAFETY ORIENTATION
A, The Contractor shall be responsible for briefing all construction personnel on the requirements
contained in this section prior to their working in the construction area and at periodic intervals

througheut the course of the contract, These bricfings will be documented fn writing.

SCHEDULING WORK

Al See Specification section 01100, SEQUE!
DAMAGES.

F OF CONSTRUCTION & LIQUIDATED

B See General Provision Section 80, Paragraph 80-04, Limitation of Operations.

CONSTRUCTION SECURITY

A Sce Specification section 00802, AIRPORT S

“URITY REQUIREMENTS.
LIMITATION ON CONSTRUCTION

A The limits of construction, material storage areas, equipment parking and other areas defined as
available for the contractor's exclusive use during construction shall be ides d and defined by
the contructor prior to starting work on the project. Temporary barricades, flugging and Nashing
caution lights may be required af access points, taxiway crossings and pavement te-ins. The type
markings, barricales und flashing caution lighls are designated on the construction plans and must
be inspected and approved by the Airport Authority.

B The Contrctor shall store all materials and park construction equipment, when not in use only in
the areas designated on the plans or during the pre-consiniction conference.

€. Stockpiling of dit and construction materials shall be constrained in a manner preventing
movement resulling from jet blast or wind in excess of 10 knots

D, Construction debris, waste, wrappings or loose material capuble of causing damage to ircraft
engines, propellers, or landing gear shall not be allowed on active aireraft movement arcas.
Material mecting this criteria shall be contained and remeved immediately from the AA

ISSUED FOR BID 00801
Page |

EXHIBIT D
UNIT PRICE CONSTRUCTION CONTRACT
FOR
RW 9/27 RUNWAY STATUS LIGHTS - CONSTRUCTION

BY AND BETWEEN
THE MEMPHIS-SHELBY COUNTY AIRPORT AUTHORITY

AND
(CONTRACTOR NAME)

CONSTRUCTION SAFETY AND HEALTH GUIDELINES

OCIP CONSTRUCTION SAFETY AND HEALTH GUIDELINES

Memphis-Shelby County Airport Authority

Construction Safety and Health Guidelines

Revision Date

1 11302012

2 05022016

3 020082017
Page 40

Contract.  Contractor Name
RW 9/27 Runway Status Lights - Construction
MSCAA Project No. 16-1408-02

x| Mem

INTERMAT IOMNAL A



General Coniract Requirements
Safety

® Contractors shall develop their own written site-specific safety and health plans for the Memphis-Shelby
County Airport Authority

" Your Safety and Health Plan shall, at a minimum, meet the requirements of 29CFR1926 — Federal OSHA
Construction regulations

= Each Contractor is responsible for protecting the health and safety of its employees and the employees
of each subcontractor and sub-subcontractor while ensuring they have a safe and healthful place to work.

" The site-specific safety and health program shall be submitted for approval within fifteen (15) days after
the Notice to Proceed for approval to the Project Safety Manager

" Impact of claims will affect the contractor’s own experience mod.

= Communications/ Memphis Airport Police are to be contacted in case of emergency: 901-922-8298

«|Memphi
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General Coniract Requirements

July 15,2025 MSCAA 16-1408-02

Airport Security Requirements — Section 00802

Airport SIDA Badging Required for all construction
personnel (prime and subs).

Construction will be in the secure/AOA
areas.
Project Specific Security Requirements.

Project is within Air Operations Area (AOA) and will
require drivers to have appropriate MSCAA driving
privileges/driving permit.

Class 3 driving privileges required for movement
area (i.e. ATCT confrolled) driving.

PART 1

Lol

DIVISION 0 - SECTION 00802
AIRPORT SECURITY REQUIREMENTS
GENERAL
CONTRACTORS SECURITY AND VEHICLE PROCEDURES OVERVIEW

A. This overview outlines procedures concerning Airport sceurity requirements, vehicle operation,
and q for at Memphis ional Airport or any airport
owned and operated by the Memphis-Shelby County Airport Authority. The sponsor
Memphis-Shelby County Airport Authority (Airport Authority), airling, tenant, or concessionaire
at the Airpoit who has hired the contractor is responsible for ensuring the contractor understands
and complies with all the rules and regulations. This is a consolidated synopsis of the contractor
requirements from the Airport Security Program and the Airport Rules and Regulations.

DEFINITIONS

Al Aircraft - shall mean any contrivance known or hercinafter invented, used or designed for
navigation of or flight in the air,

B. Air Operations Area (AOA) - that part of the Airport used or intended (v be used for landing,
taking off, surface maneuvering, loading, unloading, or servicing the aircraft

c Airport - shall mean the Memphis Tnternational Airport and/or the General DeWitt Spain Airport
and/or the Charles W, Baker Airport — where applicable.

D. Airport Restricted Area - area of Memphis International Airport that is not intended for public
uses or access, These are areas designated by the Airport Authority as restrieted arcas and clearly
identified with signs designating those areas as "RESTRICTED AREA." The restricted area also
includes the AOA.

E AOA Driver's Permit - permit issued by the Airport Authority for operating unescorted motor
vehicles on the AOA

F. Construction Restricted Area - any area, inside or outside of the Airport Restricted Area, which
is fenced, or in some like manner defined by the Contractor. The Contractor is responsible for the
security of the Construction Restricted Area.

G. Director - shall mean the Director of Operations and Public Safety or his duly authorized
representatives,

H. Job Site - a predetermined geographic area with specific boundaries established by the Airport
Authority.

1 Movement Area - runways, axiways, and other areas of the Airport used for taxiing, takeolT, and
landing of aircraft, except loading ramps and parking areas.

1 Personal Escort - remaining within sight of the individual under escort at all times while in the

Adirport restricted areas at a distance not to exceed 20 feet.

K. Public Area - any arca within Airport facilitics open to the general public.
£ SIDA - Sceurity Identification Display Arca.
ISSUED FOR BID 00802
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eneral Coniract Requirements

Contractor’s Project Schedule - Section
01310 and 01320

 The Contractor will be required to utilize
an integrated construction project
management software platform for
coordination, meeting, organization,
submittals, payment applications, project
records, drawings specification reports,
punch-list, and schedules throughout the
duration of the project.

*  Project Management software platform
utilized for this project will be Procore.

*  MSCAA will provide seats for the Contractor.

PROCORE

July 15,2025 MSCAA 16-1408-02

DIVISION 1-SECTION 01310

PROJECT MANAGEMENT AND COORDINATION

PART 1 PROJECT MANAGEMENT

101

DESCRIPTION
A The Contractor will be required (o utilize an integrated construction project management software
platform for mecting on, submittals, payment appli project records,

drawings, specifications, reperts, punch-lists, and sehedules throughout the duration of the project.

1 Project Management software platform ufilized for this project will be Procore.

B.  The projest management software will be provided by the Owner. The Contractor will be allowed
seat licenses with access to the project management software as needed for the duration of the
project

c Any training required in order for the Contractor to become proficient in the utilization of the

construction project tanagement software, shall be the responsibility of the Contractor at o
additional cost to the Owner.

PART 2 PRECONSTRUCTION CONFERENCE

201

204

SUMMARY

A, To help clarify construction contract administration procedures, the Engineer or Owner will
schedule a Preconstruction Conference prior to start of the Work, as described in this Section.

B. Related Wark:

1 Documents affecting work of
Division 0 and Diision 1 §

Section include, but are not necessarily limited to,
ification Seetions,

AGENDA AND MEETING SUMMARII

A To the maximum extent practicable, advise the Engineer or Owner at least 24 hours in advance of
the Conference as to items o be added to the agenda.

B. The Engineer or Owner will compile summaries of the Conference, and will furnish copies of the
summaries to the Contractor. The Contractor may make and distribute such other copies as he
wishes.

QUALITY ASSURANCE
A For those persons designated by the Contractor, his subcontractors, and suppliers to attend the Pre-
Construction Conference, provide required authority to commit the entities they represent to

schedules and solutions agreed upon in the Conference:

PRECONSTRUCTION CONFERENCE

A The Conference will be held at a time and date established by the Engineer or Owner. 1f requested
by the Engineer or Owner, additional conferences will be heid.
B. Attendance:
ISSUED FOR BID 01310
Page |

Tuly 15, 2025 MSCAA 16-1408-02

DIVISION 1- SECTION 01320

SCHEDULES AND REPORTS

101 SUMMARY
A The work under this Contract shall be planned, scheduled and reported using computerized
precedence diagram formar of the Critical Path Methed in calendar days, unless otherwise
specifically provided in the Contract Documents. The Detailed Construction Schedule shall be
developed by using the latest revision of Microsoft Project, or approved equal computer softwa
B Related Work:
1 Documents affecting work of this Section include, but are not necessarily limited to,other
Sections of these Specifications.
2 Other provisions concerning Schedules and Reports are stated to Specification Sections.
Q1100 Summary of Work, Sequence of Canstruction & Liquidated Damages
General Provision Section 60 - Cantrol of Materials
General Provision Section %0 - Measurement and Payment
PART 2PRODUCTS
Not Used
PART 3 EXECUTION
30 GENERAL REQUIREMENTS
A. The Detailed Construction Schedule shall be developed by using the latest revision of Microsoft
Project, or approved equal computer software that is compatible with Owner's scheduling
software,
B The primary objectives of the requirements of this section are:
1 to insure adequate planning and execution of the Work by Contractor;
2 10 assist Owner and Engineer in evaluating the progress of the Work:
3 to provide a mechanism or tool for use by the Owner, Engineer and Contractor in
delermining and monitoring any actions of the Contractor which may be required in order
1o comply with the requircments of the Contract relating to the timely completion of the
various portions of the Work
[ The Detailed Construction Schedule, defined in Paragraph 3.04, shall represent the Contractor’s
commitment and intended plan for completion of the Work in compliance with the Contract, The
Contractor will not;
1 Misrepresent to the Owner its planning, scheduling. and coordination of the work:
2 Utilize schedules different from those provided to the Owner and Engineer for the
direction, execution and coordination of the work;
01320 ISSUED FOR BID
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General Coniract Requirements

July 15, 2025 MSCAA 16-1408-02

DIVISION 1 - SECTION 01741

CLEANING
PART 1 GENERAL
Lol SUMMARY
A Throughour the construction period, maintain the site in a standard of cleanliness including

mowing of grass as described in this Section.  All demeolition or construction debris (FOD) shall
be confined within the work site at all times

B. Related work:

1. Documents affecting work of this Section include, but are not necessarily limited 1o, Division
0, Division 1 and other Sections of these Specifications.

2. Inaddition to the standards described in this Section, comply with requirements for cleaning
as described in pertinent other Sections of these Specifications.

3. Inaddition to the standards deseribed in this Section, comply with pertinent requirements of
governmental agencies having jurisdiction.

102 QUALITY ASSURANCE

A, Conduct a daily inspeetion, and more often il necessary, 1o verify that cleanliness requirements are
being met.
B. In addition to the standards described in this Section, comply with pertinent requirements of

governmental agencies having jurisdiction,

PART 2 PRODUCTS

201 CLEANING MATERIALS AND EQUIPMENT

A, Provide required personnel. equipment, and materials needed to maintain the specified standard of
cleanliness.
B. In addition to the standards described in this Section, comply with pertinent requirements of

governmental agencies having jurisdiction.
202 COMPATIBILITY

A Use only cleaning materials and equipment compatible with the surface being cleaned and as
recommended by the manufacturer of the material.

PART 3 EXECUTION
3m PROGRESS CLEANING
A General:

1. Retain stored items in an orderly arrangement allowing maximum access, not impeding
teaffic or drainage, and providing required protection of materials.

ISSUED FOR BID 01741
Page 1

Environmental Considerations

Amy McCaffery, MSCAA — Manager of
Environmental Compliance

* Cleaning (Section 01741)

* Dust

e Debiris

*» Above Ground Storage Tanks
« SWPPP




ENVIRONMENTAL ITEMS

e Stormwater construction permit is not required based on the project design.

* Contractor responsibilities:

>

Use procedures in project specifications and plans along with any
necessary Best Management Practices for Erosion Prevention and

Sediment Control (EPSC).

Continual observation and inspection of worksite to assure appropriate
controls are in place and maintained.

Add, replace, and repair specified EPSC measures as needed.

Phasing disturbance is suggested to minimize EPSC issues.




ENVIRONMENTAL ITEMS

Spills
e Clean up and report all spills immediately. Report to MSCAA Project Manager.

* Maintain spill kit/spill cleanup materials onsite, including materials to respond to
equipment hydraulic fluid and other potential releases.

Fuel & Haz Mat Storage
 Mobile Fuel tanks - must be double-walled or stored within containment and must be
permitted by the City Fire Inspector. Spill plan is required.

* Haz Mat must be labeled and stored properly; no stormwater exposure.

Trash, dust & cleaning
* Maintain clean worksite and dust control; follow project specs.

* Contain all trash and debris and prevent FOD; trash containers with lids are required;
use of airport owned dumpsters is prohibited.



Project Scope, Phasing,
and Technical Review




Project Scope of Work

The scope of this project is to install a FAA Runway Status Light (RWSL) System on Runway 9/27 at MEM. Major work items include: 1) Site
preparation and installation of FAA equipment shelter, 2) Installation of three Constant Current Regulators, 3) Installation of communication
ductbank and handholes, 4) Fiber optic cable installation, 5) Installation of power ductbank and handholes, 6) Power cable Installation, 7)
Installation of RWSL airfield lighting fixtures and fransformers, and 8) Supporting the commissioning and testing of the system. Project will involve
detailed coordination and communication with FAA. Contractor must have minimum 5 years of airfield electrical experience..

. Project will be phased to minimize disruptions to aircraft operations.

«|Memphis
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Project Scope of Work

July 15, 2028 MSCAA 16-1408-02

Summary of the Work, Sequence of Construction &

SUMMARY OF THE WORK, SEQUENCE OF CONSTRUCTION & LIQUIDATED DAMAGES

Liquidated Damages — Section 01100

Related Work

1. Documents affecting work of this Section include, but are not necessarily limited 10 Division
0 and Division | and other Sections of these Specifi

Lo SUMMARY

Schedule: st o wons

A The “Project,” of which the *Work™ of this Contract is a par, is titlked RW 9-27 Runway Status
MSCAA Projcct 16-1408-02

Ninety(90) calendar days B i AN Sl S

10, carthwork, erosion prevention and sediment control, drainage structu
pad placement, gravel road installati s

trol pumg sysiem with mobile genc
NSEUCHon documents.

d all services as nece

. electrical connectio

wnstall a complete flood co

for substantial completion) + Forty-Five (45) days

« Auport Improvement | Project: The work in this contract is included in an Airport

(closeout/final completion) e e e

and conditions of an agreement between the Memphis-Shelby County Airport Authority and the
United Statex, under the proviss 49, United States Code, herein called Title 49, USC

pursuant to which the United States Government has agreed 1o pay a certain percentage of the
costs of the project that are detcrmined 10 be allowable projoct costs under that Act. The United
States Government is not a party fo this contract and no reforence in this contract 1o the FAA or

the General DeWitt Spain

any representative thereof, of to any rights granted to the FAA or any representative thereof, of the
United States Govemment, by the contract, makes the United States Govenmient a party 1o this
contract

I FAA Inspection and Review: The Contractor shall allow any

FAA to inspect

thorized representative of the
tals used in the performance of this contract

nd review any work of mat

¥ Subconi The Contractor shall insert in cach of his
ind ., of this section and also a ¢
ny lower tier subcontracts which they may enter into, together with a ¢
v be made

beontracts the provisions contained in
se requinng the subcontractons 1o include these

riion in any further subcontracts that may in tu

PART 2 PRODUCTS

Not used.

PART 3 EXECUTION

PROJECT PHASING AND COMPLETION

A. This is 8 fixed-dur

rod 1o be substantially o
) date. The project scope of work is as stated
n of the project shall be within forty-five (45)

ot Contract req
(120) calendar days from the Notice to Proceed (“NT
in Paragraphs 1.01 (A) and (B) sbove. Final Complet
days of the Substan

wpleted within one hundred and twenty

Completion D

ISSUED FOR BID 01100
Page |




Scope of Work

SUMMARY:

New light base cans / conduit

New ductbank and handholes

Pre-fabricated shelter site preparation / installation
Utility rack and service connection

Light fixtures / circuits in new and existing base cans
Fiber optic cable
Limited work in ATCT

LEGEND:

= - RWSL LIGHT ARRAY

- NEW POWER DUCTBANK
i - EXISTING COMM. DUCTBANK
s - NEW COMM. DUCTBANK

[ - RWSL SHELTER

O -ATCT

O - UTILITY SERVICE POC @

d Memphis

INTERMATIONAL AIRPORT



Scope of Work

RWSL EQUIPMENT SHELTER:

Concrete foundation and site preparation
Pre-fabricated shelter (FAA-provided) placement
CCR (MSCAA-provided) installation

Grounding and lightning protection systems
Other select equipment installation and wiring
Utility service rack and connection

ARFELD LIGHTING
VAULT2

EXISTNG GENERATOR

1 WAY 4 DUCT
BOLLARD (TYP]
UTLITY RACK

N286983.65
E780005.57

x ASPHALT
RN
e

P-209 CRUSHED
AGGREGATE &' DEEP
(SEE NOTES 4 AND 3]

EDGE OF PAVEMENT

N:28693093
E780002.18

TURF RESTORATION
BOUNDARY
[SEE NOTE 5]

(E———
| e o
i
e W s

N:2B7014.47
E780067.57

28700323
E780077.34

SLTFENCE

N28691% UPGRADED UTILTY TRANSFORMER.
E78003557 [~ seEGENERALNOTES

rwav souct (40

. 5
v
B
LD

L |

|_— EXTNG UTIUTY

/ SERVICE FEEDERS

/co»«:wsvs PAD

K N:286906.98
Naseerz S E76007041
£78005937 ‘\J(

&

SEEORAWNG EPV-112
/ FOR CONTINUATION

EPV-112 FOR CONTINUATION

wnr e
DUCTBANK w

RIB {1 RED, 1 BLK, 1 GND}

RIC (1 RED, 1 BLK, | GND)

\

?

\

]

E:780135.50 a

e

28694575
E780161.61

BUCTBANK (P . 02
e 2
e ey ——

e )
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RWSL SHELTER SCOPE:

Review table on Sheet E-GN-300

Drawing linetype format

Scope of Work

Dark

Screened

Conftractor Supplied and/or Installed

Supplied by MSCAA or FAA

-
\

EXQTHERMIC WELD DOWN
COPPER WIRE

CONDUCTOR TO #4/0 BARE

[MIN. 18" ABOVE GRADE)

2'PVC

9

NN | S

40" | 23-1/7
T

I
1
]

#4/0 BARE COPFER EES
ARCUND SUBSTATION

717\ FRONT WALL OUTSIDE VIEW

7 | GRADE

E-ST-207

SCALE 3/8=1 10"

500 KCMILJ

~NOTE 2
31-142°
SEE DETAIL 4
SEE DETALL 7 FOR
TERMINATION
NOTE 2
INSTALL UL
= LISTED
CONNECTOR
o I FOR GROUND
11374 ——h 4"— WIRE
&
GRADE [ e - — q ] GRADE
#2 BARE COPPER
#2 BARE COPPER WIRE TO EES (TYP)—|
WIRE TO EES \ & (@)

>

72\ LEFT WALL OUTSIDE VIEW

W SCALE 3/8=1"
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Project Phasing

AIRFIELD PHASING CLOSURES

\ |
. - ——
SITE ACCESS REQUIRES A CLASS 3 ESCORT

PHASE | DURATION CLOSURES
RUNWAY 9/27

PHASE | | 12DAYS |TAXIWAY V3
TAXIWAY N BETWEEN TAXIWAY A AND TAXIWAY V

RUNWAY 9/27

T A J———tL, |, ANDCLEARANCE FROM THE ATCT =3

PHASE2 | 7DAYS |TAXIWAY V3

TAXIWAY C BETWEEN TAXIWAY A AND TAXIWAY V
RUNWAY 9/27

PHASE3 | 7DAYS |TAXIWAY V3

TAXIWAY $ BETWEEN TAXIWAY A AND TAXIWAY V

RUNWAY 9/27

PHASE 4 | 14 DAYS |TAXIWAY V3

TAXIWAY B BETWEEN TAXIWAY A AND TAXIWAY V
RUNWAY 9/27 - TAXIWAY V3

PHASE 5 7 DAYS |TAXIWAYS Al

TAXIWAYS V1 & V2

RUNWAY 9/27 - TAXIWAY V3

PHASE 6 | 7DAYS |TAXIWAY A2

‘ e 1
| 133 13
I L %/ii : =
Bl A= TAXIWAY OBJECT FREE = I | 8= 2}
L (| N\ Ao e N sofl) W N % "f;
— — 7!\./1 ;( o
™Y CONSTRUCTION —, |
=4 HAUL ROUTE \‘H
1[( |\consmucnon !
AL ACCESS GATE WN-S
\__|) seenotE 12
| WY 7
™y
cs

THE CONSTRUCTION REQUIRING CLOSURES WITHIN 90 CALENDAR DAYS.

DAY ON THE CALENDAR  IT INCLUDES SATURDAYS, SUNDAYS,
INTRACT TIME BASED ON CALENDAR DAYS WILL BEGIN ON THE

TAXIWAY C BETWEEN ARV

RUNWAY 9/27

TAXIWAY V3

TAXIWAY A2

TAXIWAY Y BETWEEN TAXIWAY A AND TAXIWAY V

TAXIWAY B BETWEEN TAXIWAY S AND RUNWAY 9/27
TAXIWAY A BETWEEN TAXIWAY S AND TAXIWAY ¥
[CLOSURE REQUIRED DURING BORING OPERATIONS
ONLY)

PHASE 7 7 DAYS

PHASES | 7 DAYS

RUNWAY 18C/36C

TAXIWAYS C1, C2, C3,C4, Cé, & C7

TAXIWAY B BETWEEN TAXIWAY S AND RUNWAY
18C/36C

TAXIWAY C BETWEEN TAXIWAY Cé AND TAXIWAY A
PHASE 10 [ 7DAYS |(DURING BORING OPERATIONS ONLY)

— .+ — HAULROUTE TAXIWAY $ BETWEEN TAXIWAY A AND TAXIWAY 8

UGHTED RUNWAY
B Coseer PHASE 11 | 12 DAYS |NONE

PHASE® | 3 DAYS

— C — FBER OPTIC

— P —— POWER DUCT BANK Bl CONSI!(&“ON
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Q&A Session
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Q&A Session

All guestions must be submitted to bidquestions@flymemphis.com . MSCAA will
not warranty answers to questions outside this Q/A process.

Question deadline: To guarantee a response, questions must be submitted
by 5:00pm local time, Thursday, August 7, 2025.




af

TAKE gFF WITH US

NNNNNNNNNNNNNNNNNNNN




